

HUMBOLDT STATE UNIVERSITY

January 21, 2022

To All Prospective Bidders

SUBJECT: RFQ #PW21-2, Craftsman Student Housing, Project #PLY100

Addendum #6

The following changes, omissions and/or additions to the Bidding Documents shall apply to proposals made for and to the execution of the various parts of the work affected thereby and all other conditions shall remain the same. In case of conflict between Bidding Documents and this Addendum, this Addendum shall govern.

1. **RFQ.** Section 5, TENTATIVE SELECTION PROCESS SCHEDULE, Page 3 of 6, is updated as follows:

Schedule Activities	Schedule
RFQ Advertised	<i>November 12, 2021</i>
RFQ Conference (Non Mandatory) see section 10	<i>November 24, 2021</i>
Last day to submit application for prequalification on PlanetBids	<i>January 3, 2021</i>
Last day to submit RFQ questions	<i>N/A</i>
Last day to submit Affidavit of Joint Venture form	<i>January 3, 2022</i>
RFQ Addenda issued (if required)	<i>N/A</i>
Statement of Qualifications due	<i>3:00pm, January 14, 2022</i>
Proposer Shortlist published by e-mail	<i>January 21, 2022</i>
Draft RFP distributed to shortlist	<i>January 21, 2022 January 26, 2022</i>
Pre-Proposal Meetings (Week of)	<i>January 31, 2022</i>
Last day to submit RFP questions	<i>February 11, 2022</i>
Final RFP distributed to shortlist	<i>February 18, 2022</i>
Proposals due date and time	<i>3:00pm, March 11, 2022</i>
Proposing firms interviewed (Week of)	<i>March 14, 2022</i>
Successful Proposer announced	<i>April 1, 2022</i>
Phase1 (design and preconstruction services) agreement executed	<i>April 29, 2022</i>
Schematic design submittal due	<i>August 19, 2022</i>
Phase 2 (design build) agreement executed	<i>November 7, 2022</i>
Phase 2 start date (NTP)	<i>November 7, 2022</i>

-END OF ADDENDUM-

Contracts & Procurement

Addie Dunaway
Contracts Specialist