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NOTICE TO CONTRACTORS
JOB ORDER CONTRACT, IFB No. PW21-JOC
Humboldt State University
1 Harpst Street, Arcata, CA 95521-8299

The Trustees of the California State University will receive bid proposals by email only to Addie.Dunaway@humboldt.edu
and procure@humboldt.edu for furnishing all labor and materials for a single Job Order Contract, Invitation for Bids (IFB)
No. PW21-JOC, at the above-named campus.

Bid Proposals will be received by email until 3:00 p.m. on Wednesday, September 1, 2021, in accordance with the contract
documents, at which time the proposals will be publicly opened and read.

This Notice to Contractors is for the award of two (2) Job Order Contracts (JOC), which is a competitively bid, firm fixed
priced, indefinite quantity contract. The Contract scope of work includes a collection of detailed repair and construction
tasks and specifications that have established unit prices. It is awarded to the “Contractor” for the accomplishment of
repair, alteration, modernization, maintenance, rehabilitation, demolition and construction of infrastructure, buildings,
structures, or other real property. The University issues to the Contractor discrete, fixed-price task or job orders, as needed,
under the contract. Under the JOC concept, the Contractor furnishes all management, documentation, labor, materials, and
equipment needed to perform the work.

The JOC agreement awarded under this solicitation will have a minimum total contract value of $0.00 and a maximum
total contract value of $1,000,000.00, with the option to increase to the State maximum of $3,000,000.00 within the term
of the contract.

The term of the contract will be twelve (12) months, unless the maximum value of the contract is achieved prior to the
completion of the contract term.

No contractor is to be awarded more than one JOC from the bids solicited by the University. The determination for award
will be on the basis of which two (2) contractors submitting bids, results in the lowest total overall cost to the University.

In the event that the contractor submitting the lowest responsive and responsible bid refuses to enter into a contract with
the CSU if tendered, or, in the event that the contractor materially breaches the JOC contract necessitating its termination,
CSU reserves the right to award a second JOC under the same solicitation, provided such award is made within 120 days
of the bid opening.

Each bidder offering a proposal must comply with bidding provisions of Article 2.00 et seq. in the Contract General Conditions,
and should be familiar with all the provisions of the Contract General Conditions and Supplementary General Conditions.

This contract is for public works projects and is subject to prevailing wage rate laws (see Contract General Conditions,
Article 4.02-c). All contractors and all tiers of subcontractors bidding on this project shall register to bid public works
projects with the Department of Industrial Relations (DIR), and maintain current this registration pursuant to Labor Code
Section 1725.5. Please go to http://www.dir.ca.gov/Public-Works/PublicWorks.html for more information and to register.

As a condition of bidding, prospective bidders must attend a mandatory pre-bid conference . The pre-bid conference will
be held on Wednesday, August 11, 2021 at 10:00 a.m. for the purpose of discussing the JOC concept, documents, bid
considerations and to discuss JOC from a contractor’s viewpoint. Conference attendees should report to the Student
Business Services Conference Room 405. All IFB documents can be viewed, printed and/or downloaded from the
Contracts and Procurement website located at https://procurement.humboldt.edu/bids/construction.

Small Business Preference: The Trustees shall give a small business a bid advantage of five percent to contracting firms
that have been certified as a “Small Business” by the Department of General Services, Office of Small Business and DVBE
Services, in accordance with Contract General Conditions (and Supplementary General Conditions) for Job Order
Contracts, Article 2.11, Small Business Five Percent Bid Advantage.

DVBE Incentive: The Trustees REQUIRE the successful bidder to achieve a required minimum of 3% DVBE
participation in each construction project under the Job Order Contract as established in the bidding documents.
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Additionally, the Trustees are granting a bid incentive for evaluation purposes only to bidders that exceed the three (3) percent
DVBE participation requirement. The level of DVBE incentive will correlate to the level of participation; that is, the more
DVBE participation proposed, the higher the incentive. The bid incentives are as follows:

DVBE Participation Incentive
3.00% to 3.99% None
4.00% to 4.99% 1%
5.00% to 5.99% 2%
6.00% or more 3%

The DVBE incentive may not exceed $100,000 when used in combination with the Small Business Preference; the
cumulative adjustment amount shall not exceed $100,000. If the lowest responsive, responsible bid is a California
certified small business, the only bidders eligible for the incentive will be California certified small businesses.

Each bidder offering a proposal must comply with all provisions of the Contract General Conditions for Job Order
Contracts (note Article 2.00 et. seq), Supplementary General Conditions to Contract General Conditions for Job Order
Contracts, and Special Conditions for Job Order Contracts. Bidders should familiarize themselves with all the
provisions, especially:

e Article 2.02 of the Contract General Conditions for Job Order Contracts, regarding the necessity to prequalify
with the Trustees, paying special attention to the prequalification requirements;

*  Article 2.05-C of the Contract General Conditions for Job Order Contracts, regarding the necessity to provide Bid
Security in the amount of $25,000 in the payment forms specified, and the successful bidder will be required to
provide Performance and Payment Bonds equal to 100% of the maximum contract amount; and

e Article 4.02-A of the Contract General Conditions for Job Order Contracts regarding the payment of prevailing
wage rates.

Bidders must be financially prequalified with the Trustees and shall register and log in to “PlanetBids” to apply for
prequalification at http://www.calstate.edu/contractor-prequalification. In addition, bidders must also meet criteria
contained in a Supplementary Prequalification Form provided in the bid solicitation documents. The completed form is to
be submitted via email to mailto:cocm.prequal@calstate.edu. Both the on-line financial prequalification application and
supplementary form are to be submitted no less than ten (10) business days prior to bid.

It will be the responsibility of each bidder to obtain a bid proposal package in sufficient time to fulfill requirements therein.
Bid proposal packages are obtainable only by prequalified contractors, licensed in the State of California with a “B”
license, and registered with the DIR to bid public works projects. Evidence of prequalification must be submitted to the
following office prior to receiving a bid package. Bid packages must be requested from the University, located at 1 Harpst
Street, Suite 311, Arcata, CA 95521-8299, by emailing Addie Dunaway at Addie.Dunaway@humboldt.edu and
procure@humboldt.edu. The deadline for prospective bidders to submit questions or requests for additional information
to this person, for the possible inclusion in any addenda issued, is Monday, August 23rd, 2021, by 5:00 p.m.

-End of Notice to Contractors-
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Exhibit B

BID PROPOSAL FORM FOR JOB ORDER CONTRACT
BID SOLICITATION NUMBER PW21-JOC
HUMBOLDT STATE UNIVERSITY
#1 Harpst Street, Arcata, CA 95521

To the Trustees of the California State University, on behalf of the State of California (hereinafter called the Trustees):

The undersigned Bidder, who is familiar with the local conditions affecting the cost of the work and with the contract documents,
hereby proposes, with the rates stated below, to provide and furnish all of the labor, materials, tools, equipment, expendable and
otherwise, apparatus, facilities, transportation, and permits, and to perform and complete in a workmanlike manner and within
the specified time the work required, all in accordance with the contract documents and the Trustees’ unit prices as adjusted as
hereinafter set forth.

The Bidder understands that the Trustees reserve the right to reject any or all bids, to waive minor irregularities in any bid, and
to award the contract to the lowest responsible bidder.

BIDDER SHALL ACKNOWLEDGE EACH ADDENDUM RECEIVED OGN THE LINE BELOW.

The bid is subject to the provisions contained in the Contract General Conditions (note.€specially Article 2.00 et seq. regarding
instructions to bidders), and the bidder agrees that failure to comply with the conditions thereof shall'be basis for rejection of this bid.

The bid must be submitted on this Proposal Form, completely filled out'and emailed to Addie.Dunaway@humboldt.edu, with
the IFB #PW21-JOC listed as the email subject, before 3:00 PM on.Wednesday, September 1, 2021, or it will be disregarded.
The Trustees will only accept bids from prequalified contractors‘with a current\California State License Board-issued type B
license and current California Department of Industrial Relations Public Works Registration number.

Five Percent Small Business Preference

The undersigned bidder is hereby requesting the five percent Small Business Preference. To receive the five percent advantage,
Bidder must submit with its bid a completed “Small Business Preference and Certification Request” form 701.09, and also
indicate its intent by checking the appropriate response below:

By checking the appropriate box below, Bidder is requestingithe five percent Small Business Preference, as either a:
1)  CA certified Small Business, upomverification in accordance with the CA Code of Yes |:| No |:|
Regulations, Title 2, Section 18962, having applied for certification no later than
5:00 p.m. on bid opening date, or

2)  Non-small business that eommits to subcontracting at least 25% of each net job order ~ Yes E] No D
price to CA certified small businesses and/or microbusinesses.

If Proposer checks one of the bexes above, and submits the completed Small Business Preference and Certification form 701.09,
the Trustees will grant a bid preference 0£5% of the lowest responsive bidder’s bid. Reference the Contract General Conditions
and Supplementary General Conditiensifor Job Order Contracts, Article 2.11, Small Business Five Percent Bid Advantage.

DVBE Participation / Request for DVBE Bid Incentive

The Trustees require the successful bidder to achieve three percent (3%) DVBE participation in contracting construction projects
as established in the bidding documents. Bidder will list its DVBE subcontractors/suppliers with its bid. Bidders shall contact
the Trustees’ DVBE Program Advocate at acs151@humboldt.edu.

The Trustees are granting a DVBE Bid Incentive, for bid evaluation purposes only, in accordance with the Contract General
Conditions for Job Order Contracts, Article 2.12 and Article 5.05-E. Bidder shall indicate whether or not Bidder is requesting
the DVBE Bid Incentive by checking the appropriate response below. Bidder commits to subcontract at least the percentage of
DVBE participation of its net bid price as stated hereon with one or more DVBE(s).

DVBE Participation Incentive
3.00% to 3.99% None
4.00% to 4.99% 1%
5.00% to 5.99% 2%
6.00% or more 3%
Bidder is requesting the DVBE Bid Incentive (check one): Yes [ ] No []

Bidder shall indicate in the spaces below its Total DVBE Participation Percentage Commitment:
3% Mandatory + % DVBE Incentive = % Total DVBE Partcipation Percentage Commitment

Construction Mgmt.
700.05J <+ 9/19
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Exhibit B, Bid Proposal Form for Job Order Contract
Bid Solicitation No. PW20-JOC
Humboldt State University

Notice: The attention of bidders is particularly called to the fact that, unless the bid is made in strict conformity with the directions
given, it will be considered informal and may be rejected.

Schedule of Prices

The undersigned agrees to perform all work required, necessary, proper for, or incidental to completing the work called for in
each individual job order issued under this Job Order Contract using the Construction Task Catalog and Technical Specifications
incorporated herein with the following adjustment factors:

Normal Working Hours
Undersigned shall perform any or all functions called for during normal working hours in the quantities specified in individual job
orders against this contract for the unit price sum specified in the Construction Task Catalog multiplied by the adjustment factor of:

|:| . D [I [I [I (Specify to four (4) decimal places)

Other Than Normal Working Hours
Undersigned shall perform any or all functions called for during other than normal working hours in the quantities specified in
individual job orders against this contract for the unit price sum specified in the Construction Task Catalog multiplied by the

adjustment factor of:
D . [I [I [I D (Specify to four (4) decimal places)

NOTE — NO FACTOR MAY BE LESS THAN THE NORMAL WORKING HOURS ADJUSTMENT FACTOR.

Premium Working Hours
Undersigned shall perform any or all functions called for during premium working hours in the quantities specified in individual job
orders against this contract for the unit price sum specified in the Construction Task Catalogamultiplied by the adjustment factor of:

D . [I [I [I D (Spetify to four (4) decimal places)

NOTE — NO FACTOR MAY BE LESS THAN THE NORMAL WORKING HOURS ADJUSTMENT FACTOR.

Basis of Contract Award
The award formula that follows is an integral part of this proposalyand to be responsive, the bidder shall quote for the total works
above, and also shall complete the award formula below.

Award Formula

Line 1. Normal working hours Adjustment Factor 1.
Line 2. Multiply Line 1 by (80) % 2.
Line 3. Other Than Normal working hours Adjustment Factor 3.
Line 4. Multiply Lin€ 3' by (15) % 4.
Line 5 Premium working houts»Adjustment Factor 5.
Line 6 Multiply Line'5'by (5) % 6.
Line 7 Add Lines 2 and4 and'6

(This is the weighted, composite score, as bid for this contract.) 7.

The above adjustment factors are to be specified to four decimal places. Any alteration, erasure, or change must be clearly
indicated and initialed by the bidder All prices and information required on the bid form must be either typewritten or neatly
printed in ink (use figures only). The University reserves the right to revise all arithmetic errors in calculations for correctness.
The bidder agrees that if there are any discrepancies or questions in the figures, the Trustees will use the lower figure despite the
bidder’s intent. The Trustees reserve the right to reject any and all bids and to waive any irregularities.

Bidder shall enclose with this Proposal Form bidder’s security in the sum of twenty-five thousand dollars ($25,000.00), in the
form prescribed in the Contract General Conditions, Article 2.05-C. If the bidder is awarded the contract and then fails to execute
the contract, this bidder’s security shall be forfeited to the State.

The time period for this contract shall be 365 calendar days from the date of the overall contract Notice to Proceed or the point
at which the maximum value of the contract is achieved, whichever occurs first. Work ordered but not completed prior to the
expiration of the time period shall be completed with all terms and conditions of the contract in force and effect.

-End of Bid Proposal Form — Job Order Contract-
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CONTRACT
GENERAL CONDITIONS

FOR

JOB ORDER CONTRACTS

THE CALIFORNIA STATE UNIVERSITY

Prepared by:

OFFICE OF THE CHANCELLOR
CAPITAL PLANNING, DESIGN AND CONSTRUCTION

(www.calstate.edu/cpdc/cm)

Revised February 2020




Article
No.
2.11.A.1
2.11.A2
2.11.B.2

2.12
4.03-h
5.03.F
5.03.H

5.03.H.5

IFB #PW21-JOC
Exhibit C

Contract General Conditions for
Job Order Contracts
Revisions, February 2020

Revision Description

Small Business Five Percent Bid Advantage: Add: 701.09.

Add: California Code of Regulations.

Add section: Preference for Non-Small Businesses, Failure to Subcontract with Listed Small
Businesses.

Revised: Disabled Veteran Business Enterprise Participation Requirement.

Delete section: Buy Clean California Act.

Add: California Archaeological Inventory.

Delete: for example, to the two or three lowest bidders.

Add: as it relates to the bid factor, and is in the best interest of the University.

Delete: as it relates to the University’s independent cost estimate.
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CONTRACT GENERAL CONDITIONS
FOR JOB ORDER CONTRACTS

1.00 - DEFINITIONS

Acceptance — When the Project is complete in all respects in accordance with the Plans and Specifications, and the Contract
has been otherwise fully performed by the Contractor, to the full satisfaction of the Trustees, the Trustees will accept the Project
as complete.

Addendum - A document issued by the University during the bidding period that modifies or supersedes portions of the
Contract Documents.

Adjustment Factor - The Contractor’s competitively bid price adjustment to the unit prices as published in the Construction
Task Catalog. Contractors must bid three Adjustment Factors, one for Work to be accomplished during Normal Working Hours,
one for Work to be performed during Other Than Normal Working hours and one for Work to be performed during Premium
Working Hours. All Adjustment Factors are expressed as an increase or decrease from the published prices.

Agreement — A form executed by both the Contractor and the Trustees, that provides the Work will be done in accordance
with the Contract Documents, as approved and on file with the Trustees and as incorporated into the Contract Documents by
reference.

Architect - The person or organization, including the authorized representative thereof, commissioned by the University for
the design of the Project. For projects on which an engineer or landscape architect is commissioned instead of an architect, the
term ‘Architect’ shall mean the design professional so commissioned for the Project (if any).

Bid Date - The Day on which bid proposals for the Contract are opened.

Bidder - Any individual or business entity acting directly or through an authorized representative that submits a proposal for
the Work.

Business Day — Calendar Day excluding Saturdays, Sundays, national holidays or state holidays; same as Working Day.
Campus - The California State University campus on which the Project is located.
Change Order — See Supplemental Job Order.

Capital Planning, Design and Construction (CPDC) - A department within Business and Finance, a division in the Office
of the Chancellor of The California State University, responsible for all major capital outlay projects.

Construction Administrator - The person delegated by the University to manage the construction phase of a Job Order.
Construction Inspector - The inspector on the Project Site who receives administrative direction from the University.

Construction Task Catalog - A comprehensive listing of specific construction related tasks together with a specific unit of
measurement and a unit price.

Contract - The Contract Documents which collectively represent the entire agreement between the University and the
Contractor, and which supersede any prior negotiations, representations, or agreements either written or oral.

Contract Award Figure - The price as determined on the Contract award worksheet provided in the bid form.

Contract Documents - The Bid Proposal Form, Notice to Contractors, the Construction Task Catalog, Technical
Specifications, Addenda, Agreement, Bonds, Contract General Conditions, Supplementary General Conditions, Special
Conditions, Job Orders, Supplemental Job Orders, and any other documents so designated by the Trustees.

Contractor - The individual, firm, or corporation, its successors and assigns, that enters into this Agreement with the Trustees.
Day — Unless otherwise indicated herein, Day is a calendar Day.

Detailed Scope of Work - The complete description of services to be provided by the Contractor pursuant to an individual Job
Order. The scope of Work may include a narrative description of the Work, partial design documents, or full design documents,
depending on the complexity of the specific Project.

Directed - ‘Directed,” ‘required,” ‘permitted,” ‘ordered,” ‘designated,” ‘selected,” ‘prescribed’ or words of like import used in
the specifications or in the Contract Documents to mean respectively the direction, requirement, permission, order, designation,
selection or prescription of the Construction Administrator, and similarly the words ‘approved,” ‘acceptable,” ‘satisfactory,’
‘equal,” ‘necessary’ or words of like import to mean respectively, approved by, or acceptable or satisfactory to, or equal, or
necessary in the opinion of the Construction Administrator.

Contract General Conditions for Job Order Contracts
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Environmental Requirements - Means all applicable federal, state, and local laws, ordinances, rules, regulations, and
executive orders pertaining to environmental compliance requirements.

Executive Facilities Officer — University official who oversees the capital outlay process.
Field Instruction - A written communication from the Trustees to the Contractor, signed by the Construction Administrator.

Final Completion of the Job Order - The last date on which all of the following events have occurred: the University has
determined that all punch list Work and any other remaining Work has been completed in accordance with the Contract
Documents; final inspections have been completed and all operation systems and equipment testing have been completed;
certificates of occupancy (if any) have been issued; all deliverables have been provided to the University and all contractual
requirements for final payment have been completed.

Hazardous Materials - Asbestos and asbestos-containing materials, polychlorinated biphenyl (PCB), oil or any other
petroleum products, natural gas, source material, special nuclear materials, and by-product materials regulated under the Atomic
Energy Act (42 U.S.C. Sec 2011 ef seq.), pesticides under the Federal Insecticide, Fungicide and Rodenticide Act (7

U.S.C. Sec 136, et seq.) and any hazardous waste, ‘toxic substance’ (or comparable term) in the Comprehensive Environment
Responsibility, Compensation and Liability Act (42 U.S.C. Sec 1801, ef seq.), the Resource Conservation and Recovery Act
(42 U.S.C. Sec 6901, ef seq.), the Toxic Substance Control Act (15 U.S.C. Sec 2601, ef seq.) and any rules or regulations
promulgated pursuant to such statutes or any other applicable Federal or State statute, rule, or regulation or local law, ordinance,
rule, or regulation, as amended in each case.

Job Order - A document that describes the Work to be accomplished under this Contract. The University will be responsible
for the development of the Job Order as well as the supervision and acceptance of the Work contained within the Job Order
description. The University will review the Contractor’s Job Order Price Proposal for each Job Order requested and, if
acceptable, shall issue a Job Order for the Work described therein. Each Job Order will include a Detailed Scope of Work, a
lump sum, firm fixed Job Order Price Proposal from the Contractor, a time duration for the completion of the Work and any
special conditions that might apply to that specific Job Order, such as liquidated damages.

Job Order Completion Time — The period of time, set out in Calendar Days, established in the Job Order within which the
Work must be completed. The Job Order Completion Time may be adjusted by time extensions through Supplemental Job
Orders.

Job Order Contract - A firm, fixed price, competitively bid, indefinite quantity type Contract designed to accomplish small
to medium, multi-traded maintenance, repair and minor new construction projects.

Job Order Contractor - See ‘Contractor.’
Job Order Price — The amount a Contractor will be paid for completing a Job Order.

Job Order Price Proposal — A price proposal prepared by the Contractor that includes the Pre-Priced Tasks, Non Pre-priced
Tasks, quantities and appropriate Adjustment Factors required to complete the Detailed Scope of Work. See ‘Proposal.’

Joint Scope Meeting — A Site meeting to discuss the work before the Detailed Scope of Work is finalized.

Materials - All material of any kind, nature and class as may be specified which becomes part of or is used in the performance
of the Work together with all manufactured or prepared materials, articles, accessories, appurtenances and parts used therein
or placed thereon.

Maximum Contract Amount - The maximum dollar value of Work that can be ordered during the base term of the Contract.
This Maximum Contract Amount may be increased by mutual agreement to an amount not greater than $3,000,000. Refer to
the Special Conditions.

Minimum Contract Amount - The minimum dollar value of Work that will be ordered under this Contract during the base
term of the Contract. Refer to the Special Conditions.

Non Pre-Priced Tasks - Those units of Work that are not included in the Construction Task Catalog but are within the general
scope and intent of this Contract and may be negotiated into the Contract as needs arise. Such Work requirements as shall be
incorporated into and made a part of this Contract for the Job Order to which they pertain, and may be incorporated into the
Construction Task Catalog, if determined appropriated by the University, at the base price determined in this Contract. Non
pre-priced tasks shall be separately identified and submitted in the Job Order Price Proposal.

Normal Working Hours - A work shift of eight (8) hours per day and 40 hours per week, Mondays through Fridays. Exact
applicable hours are defined in the Special Conditions of this Contract.

Contract General Conditions for Job Order Contracts
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Notice to Proceed - Written notification from the University identifying the beginning and ending date of the Job Order
Contract. In reference to a Job Order issued under the Job Order Contract, it is written authorization from the University for
the Contractor to commence a Job Order that also specifies start and completion dates for that Job Order.

Other Contractor - Any individual, firm or corporation (other than the Contractor) having a Contract with the University for
Work at or near the Project Site.

Other Than Normal Working Hours - A Work shift of eight (8) hours per Day and 40 hours per week, Mondays through
Saturdays. The exact applicable hours are defined in the Special Conditions of this Contract.

Owner - The Trustees of the California State University.

Plans - The scope of Work including task descriptions in the Construction Task Catalog, drawings, sketches, illustrations,
specifications or other pertinent information included on or attached to the Job Order.

Premium Working Hours - All working hours not designated by the University as Normal or Other Than Normal working
hours. Premium working hours will include overtime, Sundays and holidays. The exact applicable hours are defined in the
Special Conditions of this Contract.

Prevailing Wages - The general prevailing rate of wages identified by the Director of the Department of Industrial Relations
of the State of California pursuant to section 1770 of the Labor Code.

Pre-Priced Task - A unit of Work included within the Construction Task Catalog for which a unit price has been established.
Project - Collectively, the improvements to be constructed by the Contractor pursuant to a discrete, fixed-price Job Order.
Project Completion Time - The period of time allotted for the Contractor to achieve final completion of Job Order.

Project Limit Lines - The geographical boundaries of a Project, as more fully identified and described in the Job Order.

Project Record Documents - All documents the Contract requires the Contractor to provide to the University, including but
not limited to shop drawings, as-built documents, parts manuals, operation and maintenance manuals, blue line drawings,
Project manuals and specifications.

Project Site - The area where the Work will be performed.

Proposal - The Contractor-prepared document including a lump sum, firm fixed price and schedule for the completion of a
Detailed Scope of Work as requested by the University. The proposal shall also contain, when appropriate, approved drawings,
permits, or other such documentation as the University may require for the Job Order.

Punch List Work - A list of items that have not been completed in accordance with the Contract Documents.

Request for Job Order Price Proposal - The University’s invitation for a Proposal for a specific Job Order, hereafter, ‘Request
for Proposal’ or ‘RFP.’

Sample Forms — Many of the forms referenced herein, are available on the CPDC website.

Site - The area specified in the specific, discrete Job Order made available for the Job Order Contractor’s operation.
State - The State of California.

Stop Work Order - The suspension of the Work as set forth in Article 5.10.

Standard Specifications - A body of documents, maintained by the University, containing instructions and requirements
prepared by an Architect which complement the individual Job Order scopes of Work and describe the manner of performing
the Work or the quantities, qualities and types of materials to be furnished.

Subcontractor - Any person or firm, other than the employees of the Contractor, who contracts with the Contractor or another
subcontractor to furnish labor, or labor and materials, at the Work Site or in connection with the Project with appropriate license
for the Work to be accomplished.

Superintendent - The representative of the Contractor at the construction Site, who is authorized to receive instructions from
the University, and who is authorized to direct the performance of the Work on behalf of the Contractor.

Supplemental Job Order - A written agreement entered into after the award of the Job Order that alters or amends the Job
Order. Changes in the Work requested are accomplished by the issuance of a Supplemental Job Order. Changes involving
extensions of time, adjustment for net credits, and minor additive changes are also accomplished by issuance of a Supplemental
Job Order to the original Job Order.

Supplier or Vendor - Any person or business entity that contracts with the Contractor to provide materials or equipment.

Contract General Conditions for Job Order Contracts
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Trustees — The Board of Trustees of The California State University and their authorized representatives who act on behalf of

the Trustees. See also Executive Facilities Officer and Construction Administrator.

University - The California State University upon which the Work is located and the University President and other University

officers and employees acting within the scope of their duties.

Unit Price - The price published in the Construction Task Catalog for a specific construction or construction related task. The
unit prices are fixed for the duration of the Contract. Each unit price is comprised of the labor, equipment and material costs to

accomplish that specific task.

Work — That which is proposed to be constructed or done under the Job Order, including the furnishing of all labor, materials,

equipment and other incidentals.

Working Day — Calendar Day excluding Saturdays, Sundays, national holidays or state holidays; same as Business Day.

2.00 - BIDDING

2.01 License and Public Works Registration
A. License.

No Bidder may bid on Work for which it is not properly licensed. The Trustees shall disregard any bid received from a
bidder who is not properly licensed (Business and Professions Code, section 7028.15). A Contract shall not be awarded
to a Bidder who does not possess the appropriate contractor’s license, which is that specified in the Notice to Contractors.
Bidders participating in a joint venture must individually possess a current license when submitting the joint venture
bid, and the joint venture must possess a joint venture license at the time of award (Public Contract Code section 3300).

B. Public Works Registration with Department of Industrial Relations.

The Trustees will only issue public works bids and award public works contracts to currently registered contractors and
subcontractors on the Trustees’ public works projects. All bidders and subcontractors of all tiers must register to bid
public works projects with the Department of Industrial Relations (DIR), and obtain and maintain current registration
numbers (Labor Code section 1725.5). Note: DIR will assess a penalty on any public works contractor who allows its
registration to lapse. DIR will also assess a penalty on any contractor who subcontracts to any contractor who is not
registered with the DIR for each day the subcontractor is not registered. For more information review the DIR public

works registration requirements at https://www.dir.ca.gov/Public-Works/PublicWorks.html.

The following applies to this Contract:
e A contractor won’t be in violation for working on a private Project that is later determined to be public work;

e  Contractor shall check the public works registration for all subcontractors that it proposes to list to ensure that each

subcontractor is registered to bid public works projects with the DIR;
e Anunregistered contractor or subcontractor can be replaced with one who is registered;

e A contract with an unregistered contractor or subcontractor is subject to cancellation but is not void as to past work.

2.02 Prequalification
A. Prequalification Rating.

The Trustees shall issue proposal packages only to Bidders who have prequalified with the Trustees (Public Contract
Code section 10764). To prequalify, all bidders must file their prequalification applications online, and the application
includes bidders’ responses to a standard questionnaire, a statement of financial condition, and previous experience in

performing public works, all in accordance with the instructions contained in the Notice to Contractors.

Bidders shall go to CPDC’s website: http://www.calstate.edu/cpdc/cm/contractor_prequal bidders.shtml, under
‘Contractor Prequalification’ and login in to the database using the link provided (PlanetBids). Bidders shall verify the
information contained in the prequalification application under oath and submit the completed prequalification
application online at least ten (10) Business Days prior to the date for opening bids. The Trustees’ Prequalification

Coordinator must approve Bidders not less than one (1) Business Day prior to the date set for opening bids.

The Trustees’ Prequalification Coordinator will review the Bidder’s statement of experience and financial condition
upon receipt of a complete application, check Bidder’s references, and notify the Bidder of the rating established based
on the information contained in the application. The Bidder’s assigned prequalification rating will be the maximum
amount of a contract or contracts that the Bidder may undertake with the Trustees. Bidder may request an increase in
rating from the Prequalification Coordinator. The request shall be in writing, and specify the reason(s) for increase. The
Trustees’ Prequalification Coordinator will review Bidder’s request, check new references submitted and notify Bidder

of the resulting decision. The Prequalification Coordinator’s decision is final.

Contract General Conditions for Job Order Contracts
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The Trustees shall disregard any bid received either from a Bidder that is not currently prequalified, or from a Bidder
that is prequalified but the rating is not high enough to accommodate its bid. Although this prequalification permits
participation in the bidding of the project, it does not mean that the Bidder satisfies the requirements of being a
“responsible” Bidder. This determination occurs later in the process (reference Article 2.09, Failure to be a Responsible
Bidder).

B. Joint Ventures.
If two or more prospective Bidders desire to bid as a joint venture on a single project, they must file an affidavit of joint
venture form 703.12 with the Trustees at least five (5) Days prior to the date and time set for opening bids on a form
obtained from the Trustees. The affidavit of joint venture is valid only for the specific project for which it is filed. Each
party to the joint venture must be prequalified, as provided herein, at least one (1) Business Day before the time set for
opening bids.

If the Trustees announce that the joint venture is the successful bidder, the joint venture shall, prior to the Trustees’
award of the Contract:

1. obtain the joint venture license (Business and Professions Code sections 7029 and 7029.1), and
2. register the joint venture with the Department of Industrial Relations.
C. Supplementary Prequalification.

In addition to the prequalification requirements Article 2.02-A, above, the Trustees are requiring a supplementary
prequalification of the general contractors bidding on this Contract. Bidders shall complete the Supplementary
Prequalification Form contained in the Bid Documents OR contact the Trustees’ Representative identified in the Notice
to Contractors to obtain the Supplementary Prequalification Form, and then submit the completed form to the Trustees’
Prequalification Coordinator for review and approval at the address provided at the top of the form not later than ten
days prior to the bid opening date. The Trustees’ Prequalification Coordinator will notify bidders of their status in
writing, and the decision of the Trustees’ Prequalification Coordinator is final.

2.03 Necessity for Careful Examination of Site and Contract Documents

Prospective bidders should visit the University campus for which this Job Order Contract is applicable to familiarize themselves
with the general state of the facilities, any special conditions that they may encounter (such as possible isolated locales), or
typical weather conditions that may affect Work during certain seasons. Some campuses are not located near large metropolitan
areas; hence, availability of subcontractors may be a bidding concern.

Generally, prospective bidders shall examine the Contract Documents carefully and, before bidding, shall make a written
request to the University for clarification of any ambiguity, or correction of any inconsistency or error in the documents.
Requests for such clarification must be received at least ten (10) Days before the date fixed for the opening of the bid.

Only the University official, as identified in the Notice to Contractors, is authorized to answer questions or prepare addenda
relative to the Project. Information obtained verbally from any source has no contractual authority, may not be relied upon, and
shall have no standing in any event that may occur.

2.04 Bidding Information
A. Preparation of Bids
L. Bids must be submitted on the forms supplied by the University. Bids shall be enclosed in a sealed envelope,
addressed to the University and marked with the name and address of the bidder, the bid opening date and time,
and the description of the Contract. All blank spaces must be filled in, using figures. Conditional bids will be
rejected. Bids shall not contain any recapitulation of the Work to be done. No oral, telegraphic or telephonic bids
or modifications will be considered.

2. Bids that are illegible or that contain omissions, alterations, additions or items not called for in the bidding
documents may be rejected as non-responsive. Any bid that modifies, limits, or restricts all or any part of such
bid, other than as expressly provided for in the Contract Documents, will be rejected asnon-responsive.

3. The University may reject as non-responsive any bid not prepared and submitted in accordance with the provisions
of the Contract Documents.

4. Any bid received after the scheduled closing time for receipt of bids shall not be considered and will be returned
to the bidder unopened (Public Contract Code section 10766).

B. Pre-Bid Conferences.
Bidders must attend one (1) mandatory pre-bid conference and may attend a second pre-bid conference if so desired.
The pre-bid conferences will be held at the times and dates described in the Notice to Contractors and Special Conditions
issued by the University. The purpose for the first pre-bid conference is to discuss the concept, documents and bid

Contract General Conditions for Job Order Contracts
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considerations. The purpose for the second pre-bid conference is to answer questions and discuss Job Order contracting
from a Contractor’s viewpoint.

Description of the Job Order Contract Agreement

1. This solicitation is for the award of a Job Order Contract. A Job Order Contract is a competitively bid, indefinite
quantity contract. It includes a collection of detailed repair and construction tasks and specifications that have
established unit prices. It is awarded to a Contractor for the accomplishment of repair, alteration, modernization,
maintenance, rehabilitation, and construction of infrastructure, buildings, structures, or other real property. The
University issues discrete, fixed priced Job Orders under the Contract to accomplish the Work.

2. Minimum and Maximum Contract Amounts
a. The Minimum Contract Amount is the amount so stated by the University in the Special Conditions of the
Contract. The Contractor is guaranteed to be offered Work valued not less than the minimum amount so
stated in the Special Conditions during the base Contract period.

b. The Maximum Contract Amount is the amount so stated by the University in the Special Conditions of the
Contract. The Contractor will not be issued Job Orders exceeding the Maximum Contract Amount during
any Contract period. However, the Contractor is not guaranteed to receive this volume of Work. The
University has no obligation to issue Job Orders exceeding the Minimum Contract Amount.

c. The Maximum Contract Amount may be increased by mutual agreement to an amount not greater than
$3,000,000. Refer to Special Conditions.

3. Contract Term.
The term of the Contract is one year, as specified in the Contract Notice to Proceed, or when an amount equal to
the Maximum Contract Amount has been ordered, whichever occurs first.

4. Adjustment Factors.
There are four Adjustment Factors for the Contract, as listed below. When preparing a proposal for an individual
Job Order, the Contractor shall select the appropriate Adjustment Factor for each task.

a. Normal Working Hours,
b. Other Than Normal Working Hours,
c. Premium Working Hours as defined and qualified in the Special Conditions, and

d. Non Pre-priced Tasks as defined in Article 5.05.

Each Adjustment Factor is independent of the other. Bidder shall not specify Adjustment Factors for Other Than
Normal Working Hours and Premium Working Hours that are less than the specified Adjustment Factor for
Normal Working Hours.

5. Work to Be Performed

a. The Contractor shall perform the Work described in the Detailed Scope of Work referenced in each Job
Order. The University shall have the right to require the Contractor to perform Work at any location within
the campus at the Adjustment Factors set forth herein.

b. The price of each Job Order shall be:
(1)  the sum of the following calculation for each pre-priced task: the unit price multiplied by the

quantity of units, multiplied by the appropriate Adjustment Factor; plus

(2)  the total of all Non Pre-priced Tasks.

Filings and Permits.

Contractor shall make the necessary arrangements for and obtain all filings and permits, including payment therefore, if
any are required for the Work, including the preparation of all drawings, sketches, calculations and other documents and
information that may be required therefor. If the Contractor is required to pay an application fee for filing a project, a
fee to obtain a building permit, or any other permit fee to the City, State or some other governmental or regulatory
agency, then the amount of such fee paid by the Contractor for which a receipt is obtained shall be treated as a
Reimbursable Task to be paid without mark-up. The University will not reimburse the Contractor the cost of expediting
services or equipment use fees, unless approved by the University in advance.

Final Approvals.
The Contractor shall obtain all final approvals for the Work, in the form of such certificates that are required by all
governmental agencies having jurisdiction over the Work.

Incidental Engineering and Architectural Services.

The Contractor shall provide incidental engineering, architectural and consultant services required in connection with a
particular Job Order including drawings required for filing with appropriate agencies (including hazardous materials, if
necessary). Any associated cost is considered a construction related cost and shall be covered by the Adjustment Factor.

Contract General Conditions for Job Order Contracts
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2.05 Bidding Documents

The Trustees will identify in the Project advertisement and in the Notice to Contractors if the project is a paper submittal bid,

or an electronic, online bid. Following are forms that Bidder shall tender with its bid in either case:

A. Bid Proposal Package.
Following a request from a prequalified Bidder, the University will furnish a bid proposal package which, when
completely filled out and executed by Bidder, may be submitted as a bid. Bids not presented using the furnished bid
proposal package shall be disregarded (Public Contract Code section 10764). The bid proposal package is not
transferable to another bidder, and must be submitted in the same name as is used on the bidder’s license and
prequalification.

The University’s bid proposal package contains a standard proposal form that shall be used for bidder’s proposal. Each
proposal shall give the Adjustment Factors proposed in the manner required by the bid and shall be signed by the bidder
or the bidder’s duly authorized representative, with its address and telephone number.

* Ifan individual makes the proposal, the individual’s name, postal address, and telephone number must beshown.

* A proposal submitted by a partnership, a limited partnership, or other type of partnership, shall have the signature
of all partners or an affidavit signed by all partners empowering one partner as an agent to act in their behalf, and
shall include the address and telephone number of the partnership.

e A proposal submitted by a corporation, or a limited liability company (LLC), or other type of firm, shall show the
name of the state in which the firm is chartered, the name of the firm, its address and telephone number, and the
title of the person who signs on behalf of the firm. The firm shall also submit a certified copy of firm’s board action
that identifies and authorizes the person who may sign and submit bids for the firm. The Trustees shall reject any
proposal submitted that is not signed by the bidder or by the bidder’s duly authorized representative.

B. Listing of Subcontractors.
The Trustees do not require Bidders on this Contract to submit the List of Proposed Subcontractors form with their bids,
since the Detailed Scopes of Work are not known at the time of bidding the Job Order Contract. After the Trustees award
the Contract to the successful Bidder, Bidder shall list the subcontractors for each Job Order Price Proposal.

For each proposed subcontractor that will perform Work or labor or render services for the Contractor in excess of one-
half of one percent of the Bidder’s net bid price for each Job Order Price Proposal, the successful Bidder shall list on
each Job Order Price Proposal the subcontractor’s name, location of the place of business, California Contractors State
License Board-issued contractor license number, and California Department of Industrial Relations Public Works
Registration number. Bidders shall also state on each Job Order Price Proposal the portion of Work or labor or rendition
of services that each such subcontractor will do. For each alternative, Contractor shall list any subcontractor not included
in the base contract subcontractor listing. Note: Contractor’s submittal of a correction to a listed subcontractor’s
contractor license number, provided that number corresponds to the listed subcontractor’s name and location, is not
grounds for considering the Job Order Price Proposal nonresponsive (Public Contract Code section 4104). All tiers of
subcontractors working on each Project shall register with the DIR in accordance with Article 2.01-B, Public Works
Registration with the Department of Industrial Relations.
1. Non-small Business Bidders Claiming the Small Business Preference.

If a Non-small Business Bidder claims the small business preference, Contractor shall list all subcontractors

certified as California small businesses for each Job Order Price Proposal, and the total of these subcontracts shall

be at least 25% of each Job Order Price Proposal.

2. Disabled Veteran Business Enterprises (DVBE) Participation Requirement.

The successful Bidder is required to achieve three percent DVBE participation in this Contract and may qualify
for the DVBE bid incentive if Bidder proposes sufficient additional DVBE participation in this Contract. Trustees
will calculate the Bidder’s DVBE participation on each Job Order Price Proposal. The successful Bidder shall list
in its Job Order Price Proposal, on the List of Proposed Subcontractors form, the DVBEs participating in the Job
Order and the dollar amount of participation by each DVBE. The total of the DVBE participation amounts the
successful Bidder provides on the List of Proposed Subcontractors shall equal at least Bidder’s proposed
percentage of DVBE participation. For each alternative, the successful Bidder shall list any DVBE not included
in the base Contract Work subcontractor listing, and the dollar amount of DVBE participation by each
subcontractor listed for Work to be performed on the alternative. If Trustees grant the successful Bidder the DVBE
Bid Incentive, then the total amount of DVBE participation shall equal at least the incentive percentage of the Job
Order Price Proposal, including awarded alternatives.

3. List of Subcontractors—Additional Information Form.
Contractor shall submit the List of Subcontractors—Additional Information form, which contains more detailed
information, such as complete subcontractor names, addresses, telephone numbers, verified contractor license
and registration numbers, etc. (Public Contract Code sections 4104, 4105 and 4106) within 24 hours after the
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acceptance of the Job Order Price Proposal. Contractor shall indicate on this form the dollar amount of each small
business (if the Contractor claimed the non-small business bid preference in its bid) and each DVBE participating
in its Job Order Price Proposal.

Contractors may submit the requisite subcontractor listings described above on Trustees’ subcontractor listing forms, or
Contractors may key the subcontractor listing information into the job order contracting software provided, and transmit
the subcontractor listings electronically to the University along with the Contractor’s Job Order Price Proposal.

C. Bidder’s Security.
All bids shall be presented under sealed cover and have enclosed an amount equal twenty-five thousand dollars ($25,000)
as bid security. Bidders may submit the bid security in one of the following forms: a cashier’s check or certified check
made payable to the University, or a bidder’s bond. The Trustees shall not consider any bid unless Bidder encloses one
of these forms therewith (Public Contract Code section 10765). If the bid security is a bond, a corporation authorized as
an admitted surety to issue surety bonds in California shall execute the bond, and it shall be executed on the form
prescribed by the University.

For bids submitted electronically or online, Bidders shall present their bidder’s security in electronic form when
tendering their bids, and then shall submit original bidder’s security within 24 hours of bid opening, or their bids will be
deemed nonresponsive.

The Trustees will not accept riders or modifications of any kind on bidders bonds, and, if presented by Bidder, may
result in Bidder’s disqualification as nonresponsive. Bidder must use bond document forms approved by the Trustees
without alteration.

2.06 Bid Proposals

A. Submission of Bids.
Bidders shall submit proposals as instructed on the bid proposal. It is the responsibility of the bidder to see that its bid
is received in the proper time. Delays in timely receipt of the bid caused by the United States or the University mail
system, independent carriers, acts of God, electronic communication failures, or any other cause shall not excuse late
receipt of a bid. The Trustees shall return unopened, any bid received after the time specified in the Notice to Contractors
or in any addendum (Public Contract Code sections 4104.5 and 10766).

B. Withdrawal of Bids.
A bidder may withdraw its bid at any time prior to the time fixed in the public notice for the opening of bids but only by
a written request from the Bidder or its authorized representative. The request shall be executed by the Bidder or its
authorized representative and filed with the Trustees. A request to withdraw a bid that is communicated orally, either in
person, or by use of telegram or telephone is not acceptable. The withdrawal of a bid shall not prejudice the right of a
bidder to file a new bid. This paragraph does not authorize the withdrawal of any bid after the time fixed in the public
notice for the opening of bids (Public Contract Code section 10767).

C. Public Opening of Bids.
Proposals will be publicly opened and read at the time and place stated in the Notice to Contractors. Bidders or their
agents are invited to be present (Public Contract Code section 10780).

D. Rejection of Irregular Bids.
The Trustees may reject any proposal if it shows any alterations of forms, additions not called for, conditional bids,
incomplete bids, erasures, unsigned bids, or irregularities of any kind. If Bidder changes the bid amount after the amount
has been once inserted, Bidder shall initial the change.

E. Power of Attorney or Agent.
When an agent signs the proposal, a power of attorney shall either be on file with the University before the opening of
bids or be submitted with the proposal. Failure to submit a power of attorney may result in the rejection of the proposal
as irregular and unauthorized. A power of attorney is not necessary in the case of a general partner of a partnership.

F. Waiver of Irregularities.
The University reserves the right to waive minor irregularities in proposals submitted.

G. Basis of Award.
The bid proposal package contains a standard proposal form that shall be used for bidder’s proposal. In its bid proposal,
the Bidder shall specify each of four Adjustment Factors to four decimal places. Each Adjustment Factor is independent
of the other. Bidder shall not specify Adjustment Factors for Other Than Normal Working Hours and Premium Working
Hours that are less than the specified Adjustment Factor for Normal Working Hours. The University shall assign weight
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to each of these factors, in order to calculate a composite score for each bidder. Refer to the Special Conditions of the
Contract. If the University awards a contract, it will be awarded to the bidder with the lowest composite score.

2.07 Competitive Bidding

If more than one bid proposal is offered by an individual or business entity or combination thereof, under the same or different
names, all such bid proposals may be rejected, or the Trustees may accept the lowest proposal. A party who has quoted prices
on materials or Work to a Bidder is not thereby disqualified from quoting prices to other Bidders, or from submitting a bid
directly for the materials or Work.

All bidders are hereby notified that any collusive agreement fixing the prices to be bid in order to control or affect the awarding
of this Contract may render void any contract awarded under such circumstances. The bidder, by act of submitting a bid,
certifies that in the preparation of the bid, no bid was received by the bidder from a bid depository, which depository, as to any
portion of the Work, prohibits, or imposes sanctions for, the obtaining by the bidder, or the submission to the bidder by any
subcontractor, vendor or supplier of goods and services, of a bid outside the bid depository. The certification shall constitute a
warranty, the falsity of which shall entitle the University to pursue any remedy authorized by law and shall include the right at
the option of University of declaring any contract made as a result thereof to be void (Business & Professions Code section
16600 ef seq.).

2.08 Mistake in Bid

As required by Public Contract Code section 5100 ef seq., a bidder shall not be relieved of a bid without consent of the
University, nor shall any change be made in a bid because of mistakes. However, a bidder may pursue relief of its bid in
accordance with section 5100 ef seq. of the Public Contract Code.

2.09 Failure to be a Responsible Bidder

In order to be considered for award of a Contract a bidder must be a responsible bidder (Public Contract Code section 10780).
To be responsible, the bidder, in the judgment of the University, must be sufficiently trustworthy and possessed of the requisite
quality, fitness, capacity and experience to satisfactorily perform the Work (Public Contract Code section 1103). Should the
University question the bidder’s responsibility, the bidder shall be given an opportunity to rebut any evidence of non-
responsibility, and to present evidence of responsibility. The hearing shall be informal, and an individual appointed by the
University to hear the matter may conduct it in whole or in part in writing. A decision concerning the bidder’s responsibility
shall be mailed to the bidder within ten (10) Days of the conclusion of the hearing.

2.10 California Company; Reciprocal Preference against Nonresident Contractors; Certification

The Trustees shall grant a California company a reciprocal preference as against a nonresident contractor from any state that
gives or requires a preference to be given contractors from that state on its public entity construction contracts. The amount of
the reciprocal preference shall be equal to the amount of the preference applied by the state of the nonresident contractor with
the lowest responsive bid, except where the resident contractor is eligible for a California small business preference, in which
case the preference applied shall be the greater of the two, but not both. Any such reciprocal preference shall be applied to the
adjustment factors in determining the lowest responsible bidder.

Each bidder shall certify at the time of bid that the bidder qualifies as a ‘California company,” which means a business entity
licensed in California on the date of bid opening and which is one of the following:

A. a business entity with its prime place of business in California,
B. an out-of-state contractor whose state does not provide a local Contractor preference, or
C. an out-of-state contractor that has paid at least $5,000 in sales or use taxes in the immediately preceding fiveyears.

If the bidder does not qualify as a California company, then it shall indicate the name of the state in which its principal place
of business is, and the amount of the local contractor preference in that state (Public Contract Code section 6107).

2.11 Small Business Five Percent Bid Advantage
The Trustees calculate the five percent small business preference as a percentage of the lowest responsive bidder’s bid. For bid
evaluation purposes only, if the lowest responsive bidder is a California certified small business, the Trustees will not calculate
the five percent bid advantage for any bidders. The only bidders eligible for the DVBE incentive will be California certified
small businesses.
A. Preference for Small Businesses.
In accordance with Government Code section 14835 et seq., and California Code of Regulations, Title 2, section 1896
et seq., the Trustees shall give a small business bid advantage of five percent up to a maximum of $50,000 to contracting
firms that have been certified as a “Small Business” by the Office of Small Business & DVBE Services, in the
Procurement Division of the Department of General Services. To receive the five percent advantage, certified small
businesses shall:
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1. submit with the bid proposal a completed “Request for Small Business Five Percent Preference Certification”
form 701.09,
2. be certified Small Business upon verification in accordance with California Code of Regulations section 1896.2,
having applied for certification no later than 5:00 PM on bid date,
3. submit a timely and responsive bid,
4. be determined to be a responsible bidder.
B. Preference for Non-Small Businesses.
L. Preference

The application of the five percent small business bidding preference is also extended to any non-small business

that commits to subcontracting at least 25% of its Maximum Contract Amount to California certified small

businesses and/or microbusinesses. To receive this preference the non-small business must satisfy the following

criteria:

a. indicate in its bid proposal its commitment to subcontract at least 25% of each Job Order Price Proposal

with one or more small businesses [submit the Request for Small Business Bidding Preference form] until

reaching 25% of the Maximum Contract Amount,

submit a timely and responsive bid,

be determined to be a responsible bidder,

d. submit the California certified small businesses on each Job Order Price Proposal, and indicate the dollar
amount of the small business subcontract bid for that Job Order Price Proposal on the List of
Subcontractors—Additional Information form, which is to be submitted with each Job Order Price Proposal.

c o

2. Failure to Subcontract with Listed Small Businesses.
Failure of the non-small business contractor to subcontract with the small businesses listed on its bid, or follow
the substitution provisions identified in Article 4.04-B, may be grounds for the Department of General Services
to impose sanctions pursuant to Government Code section 14842.5 and California Code of Regulations section
1896.16. In the event such sanctions are to be imposed, the contractor shall be notified in writing and entitled to
a hearing pursuant to California Code of Regulations, sections 1896.18 and 1896.20.

C. Calculation of the Small Business Preference.
In calculating the Small Business preference, the University official shall multiply the total weighted composite
Adjustment Factors by the Maximum Contract Amount to determine the lowest, responsible bidder, taking into
consideration the five percent bid preference, not to exceed $50,000. See the following example for basis of award:

Maximum Contract Amount is $1,000,000. Use the total weighted composite Adjustment Factor in this bid
evaluation.

Bid #1 = 0.9921

Bid #2 = 1.0201 (this bidder is a certified Small Business)

Multiply the total weighted composite Adjustment Factors by the Maximum Contract Amount:
Bid #1 = 0.9921 (x $1,000,000 = $992,100)
Bid #2 =1.0201 (x $1,000,000 = $1,020,100)

Take 5% of Bid #1, or $49,605, and subtract that amount from Bid #2 to get $970,495. Award to Bid #2 at 1.0201.

Note: Ifa Small Business is the low bidder, the Trustees will not calculate the Small Business preference for any bidders.
The Trustees will only calculate the DVBE Incentive for the bidders who are Small Businesses, as only a Small Business
may displace a Small Business.

D. Trustees’ Reporting of Small Business Participation.
Responsive to direction from the State Legislature, the Trustees are seeking to report increased statewide participation
of certified small businesses in contract awards. To this end, the successful Bidder shall inform the Trustees of any
contractual arrangements with subcontractors, consultants or suppliers that are certified small businesses.

2.12 Disabled Veteran Business Enterprise Participation Requirement

California state law requires that its state agencies achieve three (3) percent participation for disabled veteran business
enterprises (DVBE) in state contracts. Under the Job Order Contracting system it is not feasible to identify potential DVBE
subcontractors at time of bidding, since the individual jobs are not known. However, the successful low bidder will be
required to meet or exceed the DVBE participation requirement for the sum of the Job Orders completed within the master
agreement. It shall be the responsibility of the contractor to identify the DVBEs that will be utilized on each Job Order during
the Price Proposal submission phase and ensure that the cumulative DVBE requirement is met prior to the end of the master
agreement term. Failure of the Job Order Contractor to comply with the DVBE requirement may result in sanctions.
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Reference Article 5.05, Preparation of the Proposal, subdivision E, Disabled Veteran Business Enterprise Participation and
Incentive for more detailed information.

A. Incentive.
In accordance with Government Code section 14838(f), and Military and Veterans Code sections 999.5(a) and 999.5(d),
the Trustees are granting a bid incentive for bid evaluation purposes only to bidders that exceed the three percent DVBE
participation requirement. The level of DVBE incentive will correlate to the level of participation; that is, the more DVBE
participation proposed, the higher the incentive. The bid incentives are as follows:

DVBE Participation Incentive
3.00% to 3.99% None
4.00% to 4.99% 1%
5.00% to 5.99% 2%

6% or more 3%

The DVBE incentive may not exceed $100,000. When used on combination with the Small Business Preference, the
cumulative adjustment amount shall not exceed $100,000. If the lowest responsive, responsible bid is a California certified
small business, the only bidders eligible for the incentive will be California certified small businesses.

B. Sanction for Contractor’s Failure to Achieve the DVBE Incentive.
The Trustees will sanction any Contractor who receives the DVBE incentive and does not contract the incentive percentage
dollar amount of its net bid price to DVBEs. The sanction will be no more than two times the amount of the bid incentive
received. For example, if the Contractor received a bid incentive of $49,000, and does not contract the incentive percentage
dollar amount of its net bid price with DVBEs, then the Trustees will assess an amount to be forfeited by the Contractor
of $98,000.

3.00 - AWARD AND EXECUTION OF CONTRACT

3.01 Award of Contract

If the University deems the acceptance of the lowest responsible bid or bids is not in the best interests of the State, the University
may reject all bids (Public Contract Code section 10785). If the Trustees accept the bid and award the Contract, the Trustees’
award shall be to the lowest responsible bidder whose proposal complies with all the requirements prescribed (Public Contract
Code section 10780). Such award shall be made within sixty Days after the opening of the proposals.

If the lowest responsible bidder refuses or fails to execute the Contract, or perform the Contract, or is found to be non-
responsible, the University may award the Contract to the second lowest responsible bidder. Such award shall be made within
120 Days after the opening of proposals. The above time periods within which the award of Contract may be made are subject
to such no-cost extensions as may be agreed upon in writing between the University and the bidder concerned (Public Contract
Code section 10782).

3.02 Return of Bidder’s Security

The Trustees may withhold the bidder’s security of the second lowest responsible bidder until the Contract has been finally
executed. The Trustees shall return to all other unsuccessful Bidders the cashier’s checks and certified checks submitted by
them within ten (10) Days after the Contract is awarded, and their bidder’s bonds shall be of no further effect (Public Contract
Code section 10784).

3.03 Contract Bonds
The successful bidder shall furnish for each counterpart signed, two surety bonds in the form prescribed by the University.
Each bond shall be in an amount equal to 100 percent of the awarded Maximum Contract Amount and executed by an admitted
surety insurer licensed in the State of California and listed in the latest published United States Treasury Department list of
“Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring
Companies.” Reference the following websites:

« State of California Dept. of Insurance at: https://interactive.web.insurance.ca.gov/companyprofile/companyprofile,

e US Treasury listing at: https://www.fiscal.treasury.gov/surety-bonds/circular-570.html.

One of the surety bonds shall guarantee faithful performance of the Contract by the Contractor and the other shall secure
payment of laborers, mechanics, or materialmen employed on the Project. Such bonds are subject to the approval of the
Trustees. Contract bonds shall remain in full force and effect during the term of the Contract including the one-year guarantee
period (Public Contract Code sections 10821-10824).

The Trustees will not accept Riders or modifications of any kind on original performance bonds and payment bonds provided
at award. Bidder must use bond document forms approved by the Trustees without alteration.
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The University shall make all alterations, extensions of time, extra and additional Work, and other changes authorized by any
part of the Contract, including determinations made under Article 8.01, Claims, without securing the consent of the surety or
sureties on the Contract bonds. If the original Contract is amended during the term to increase the awarded Maximum Contract
Amount, the Contractor shall furnish additional or revised performance and payment surety bonds, so that each such
performance and payment bond equals 100% of the increased Maximum Contract Amount.

Whenever the Trustees have cause to believe that the surety has become insufficient, the Trustees may demand in writing that
the Contractor provide such further bonds or additional surety, as in the Trustees’ opinion is necessary, considering the extent
of the Work added or remaining to be done. Thereafter the University shall make no payment to the Contractor or any assignee
of the Contractor until the further bonds or additional surety has been furnished (Public Contract Code section 10825). To
address the sufficiency of the surety, the Trustees will accept a Rider to both bonds that will increase the Contract Amount, but
such Rider shall not change any other Contract terms and conditions.

3.04 Execution of Contract

The successful Bidder shall sign each Contract counterpart and return the Contract counterparts to the University together with
the Contract bonds and certification, along with other requisite documentation such as certificates evidencing the required
insurance coverage (reference Article 4.06, Contractor Insurance), within ten (10) Business Days of receipt from the University.
Reference the following Article 3.05 for failure of successful Bidder to execute the Contract timely. If the successful Bidder is
a joint venture, then the joint venture shall submit with the Contract certification form a formal resolution designating the
person authorized to sign on behalf of the joint venture. No contract shall be binding upon the Trustees until it has been executed
by the Contractor and the University, and approved by the Trustees’ attorney (in the Office of General Counsel) appointed
according to law and authorized to represent the Trustees (Public Contract Code section 10820).

After the Trustees’ attorney has fully executed the Contract, the University will issue a Notice to Proceed for the overall
Contract, documenting the overall Contract start and completion. The University may then contact the Contractor to begin joint
scoping of potential projects. The University will issue individual Notices to Proceed for each discrete Job Order. The
Contractor may not begin Work before receiving the Trustees’ written Notice to Proceed. Any Work performed by the
Contractor before receipt of the written Notice to Proceed shall be considered as having been done at the Contractor’s own risk.

3.05 Failure or Refusal to Execute Contract

Failure or refusal by the Bidder to execute the Contract within the time set in Article 3.04, Execution of Contract, shall be just
cause for the Trustees’ rescission of the award and the forfeiture of the bidder’s security. Failure or refusal by the Bidder to file
acceptable bonds within the time set in Article 3.04 constitutes a failure or refusal to execute the Contract. If the successful
Bidder fails or refuses to execute the Contract, the University may award the Contract as set forth in Article 3.01, Award of
Contract. On the failure or refusal of the first, second, or third lowest responsible Bidder to execute the Contract, Bidder’s
security in each case shall be forfeited (Public Contract Code sections 10781-10783).

4.00 - CONDUCT OF THE WORK

4.01 Laws to be Observed--Generally

A. State and Federal Laws.
The Contractor shall observe all state and federal laws that affect the Work under this Contract. The Contractor shall
hold harmless, defend and indemnify the University against any claim arising from the violation of any law, whether by
itself or its agents, employees or subcontractors. If a conflict arises between the provisions of this Contract and a law,
the Contractor shall immediately notify the University in writing. ‘Law’ as used in this paragraph includes statutes and
regulations adopted pursuant to statute, as well as executive orders, authoritative interpretations and other rules and
directives issued by legally constituted authority.

B. National Labor Relations Board — Compliance with Order.
In executing this Contract, the Contractor swears, under penalty of perjury, that no more than one final, unappealable
finding of contempt of court by a federal court has been issued against the Contractor within the immediately preceding
two-year period because of the Contractor’s failure to comply with an order of a federal court which directs the
Contractor to comply with an order of the National Labor Relations Board. The University may rescind this Contract if
Contractor falsely swears to this statement (Public Contract Code section 10296).

C. Child and Family Support Obligations.
The Contractor acknowledges State of California policy regarding the importance of child and family support obligations
expressed in Public Contract Code section 7110(a). The Contractor acknowledges that to the best of its knowledge, it is
fully complying with the earning assignment orders of all employees and is providing the names of all new employees
to the New Hire Registry maintained by the State’s Employment Development Department.
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D. Audit Provisions.
The contracting parties shall be subject to examination and audit by both the Trustees (or designee) of The California
State University and the State Auditor of the State of California at any time during construction and for a period of three
(1) years after final payment of the Contract. Such examination and audit shall include access to the Contractor and the
subcontractor records as delineated in the following:

The Contractor’s records which shall include but not be limited to accounting records (hard copy, as well as computer
readable data if it can be made available), written policies and procedures; subcontract files (including proposals of
successful and unsuccessful bidders, bid recaps, etc.); original estimates; estimating work sheets; correspondence;
supplemental job order files (including documentation covering negotiated settlements); back charge logs and supporting
documentation; general ledger entries detailing cash and trade discounts earned, insurance rebates and dividends; and
any other supporting evidence deemed necessary by the Trustees/Auditor General to substantiate charges related to this
Contract (all foregoing hereinafter referred to as ‘records’) and shall be open to inspection and subject to audit and/or
reproduction to adequately permit evaluation and verification of (a) the Contractor’s compliance with Contract
requirements and (b) compliance with provisions for pricing change orders, payments or claims submitted by the
Contractor or any of its payees. The Contractor is required to have as part of the records the following reports: a detailed
cost ledger reflecting total charges against the Project which present an itemization by invoice and labor costs by cost
codes; a summary report identifying total Project costs by cost codes; and a subcontractor history report including each
subcontract amount and supplemental job orders issued thereto.

E. Building Codes.
The Contractor’s Work under this Contract shall comply with all applicable building codes pertaining to the individual
Project Sites. As a minimum, compliance with Title 24 will apply.

F. Personal Responsibility and Work Opportunity Reconciliation Act of 1996.
If the Contractor is a natural person, the Contractor certifies in accepting this Contract that she/he is a citizen or national
of the United States or otherwise qualified to receive public benefits under the Personal Responsibility and Work
Opportunity Reconciliation Act of 1996 (P.L. 104-193; 110 Stat. 2105, 2268-69).

G. Declaration of Eligibility to Contract with the State.
If the Contractor is a corporation, the Contractor certifies and declares by signing the Agreement that it is eligible to
contract with the State of California pursuant to the California Taxpayer and Shareholder Protection Act of 2003 (Public
Contract Code section 10286 et seq.).

4.02 Laws to be Observed--Regarding Labor

A. Prevailing Wage.
All Work under this Contract is public works, (reference definition of public works, Labor Code section 1720 ef seq.)
and must be performed in accordance with the requirements of Labor Code sections 1720 to 1815 and Title 8 California
Code of Regulations sections 16000 to 17270, which govern the payment of prevailing wage rates on public works
projects. The Projects under this Contract are subject to compliance monitoring and enforcement by the Department of
Industrial Relations (DIR). Contractor and all subcontractors must comply with all applicable laws and regulations, and
perform all obligations required by the DIR pursuant to such authority.

The prevailing wage rates set forth are the minimum that must be paid by the Contractor on a public works contract.
Nothing herein contained shall be construed as preventing the Contractor from paying more than the minimum rates set
forth. If a worker employed by a subcontractor on a public works project is not paid the general prevailing per diem
wages by the subcontractor, the Contractor is liable for any penalties under section 1775(a), if the Contractor fails to
comply with the requirements of section 1775(b). Contractor shall periodically review and monitor all subcontractors’
certified payroll records. If Contractor learns that any subcontractor has failed to comply with the prevailing wage
requirements herein, Contractor shall take corrective action.

Contractor represents and warrants that the Contract Amount includes sufficient funds to allow Contractor and all
subcontractors to comply with all applicable laws and contractual agreements. Contractor shall defend, indemnify and
hold the Trustees of the California State University, the University, its officers, employees and agents harmless from
and against any and all claims, demands, losses, liabilities, and damages arising out of or relating to the failure of
Contractor or any subcontractor to comply with any applicable law in this regard, including, but not limited to, Labor
Code section 2810. Contractor agrees to pay any and all assessments, including wages, penalties and liquidated damages
(those liquidated damages pursuant to Labor Code section 1742.1) made against the Trustees in relation to such failure.
1. Hours of Labor.

Eight (8) hours of labor constitutes a legal day’s work. The Contractor or any subcontractor shall forfeit, as a

penalty to State, $25.00 for each worker employed in the execution of the Contract by the Contractor or any

subcontractor, for each Day during which the worker is required or permitted to work more than eight hours in
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any one Day and forty hours in any one calendar week, in violation of the provisions of the Labor Code sections
1810 to 1814, thereof, inclusive. Notwithstanding the provisions of Labor Code sections 1810 to 1814, Work
performed by employees of the Contractor or any subcontractor in the execution of the Contract in excess of eight
hours per Day, and forty hours during any one week, shall be permitted upon compensation for all hours worked
in excess of eight hours per Day at not less than one and one-half times the basic rate of pay as provided in Labor
Code section 1815.

If it becomes necessary to employ crafts other than those listed, the Contractor shall notify the Trustees
immediately, and the Trustees will ascertain additional prevailing rates and the rates thus determined shall be
applicable as minimum from time of initial employment.

Pursuant to Labor Code section 1770, the Director of the DIR has ascertained the general prevailing rate of per
diem wages and the general prevailing rate for legal holiday and overtime Work for each craft needed in execution
of the Contract as set forth in the Notice to Contractors. Contractor shall post a schedule showing all applicable
prevailing wage rates at appropriate and conspicuous locations on the Project Site in accordance with Labor Code
section 1773.2. The Trustees shall maintain copies of the prevailing rate of per diem wages, and shall make them
available to any interested party upon request. Contractor shall also post jobsite notices as required by the DIR
pursuant to Labor Code section 1771.4 (a) (2) and applicable regulations.

The Contractor and any subcontractor under subcontract to the Contractor on the Project shall comply with Labor
Code section 1775, and the Contractor shall include provisions in its Contract with its subcontractors that will
require compliance with Labor Code section 1775. As required by section 1775(b) the Contractor shall include a
copy of the provisions of sections 1771, 1775, 1776, 1777.5, 1813, and 1815 in the Contract between the
Contractor and the subcontractor. The Contractor shall monitor its subcontractors’ compliance with the prevailing
wage law as required by section 1775(b). In accordance with section 1775, the Contractor and any subcontractor
under the Contractor shall forfeit as a penalty to the State not more than $200 for each Day or portion thereof, for
each worker paid less than the prevailing wage rates for the work or craft in which the worker is employed for
any public work done under the Contract by it or, except as provided in section 1775(b), by any subcontractor
under it. In addition to this penalty, the Contractor or subcontractor shall pay each worker the difference between
the prevailing wage rates and the amount paid to each worker for each Day or portion thereof for which each
worker was paid less than the prevailing wage rate.

In accordance with Labor Code section 1776, the Contractor and subcontractors shall keep an accurate payroll
record on forms provided by the Division of Labor Standards Enforcement (or shall contain the same information
as the forms provided by the division). The payroll records may consist of printouts of payroll data that are
maintained as computer records, if the printouts contain the same information as the forms provided by the
division, and the printouts are verified in the manner specified herein.

Payroll records shall show the name, address, social security number, work classification, straight time and
overtime hours worked each day and week, and actual per diem wages paid to each journeyman, apprentice or
worker employed in connection with the public work. Each payroll record shall contain verification by written
declaration under penalty of perjury that the information contained in the payroll record is true and correct and
that the Contractor and subcontractors have complied with the requirements of Labor Code sections 1771, 1776,
1777.5, 1811 and 1815 for any work performed by its employees on the Project.
a. The Contractor and all subcontractors must furnish payroll records to the Labor Commissioner at least
monthly and in a format prescribed by the Labor Commissioner, as required by Labor Code section 1776.

b. The Contractor’s and subcontractors’ certified payroll records shall be available for inspection at all
reasonable hours or certified copies furnished upon request to the following requesting parties:
(1)  the employee or his or her authorized representative,

(2)  the Trustees, the Division of Labor Standards Enforcement (DLSE), the Division of Apprenticeship
Standards (DAS),

(3)  the public; however, a request by the public shall be made through the Trustees or the DLSE or
DAS. If the requested payroll records have not been provided pursuant to paragraph (ii) above, the
Contractor shall collect from the requesting party the costs of preparation by the contractor,
subcontractors, and the Trustees. The public may not be given access to the records at the principal
office of the Contractor.

c. Records made available for inspection as copies and furnished upon request to the public or any public
agency by the Trustees or the DLSE or the DAS shall be marked or obliterated to prevent disclosure of an
individual’s name, address, and social security number. The name and address of the Contractor or
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subcontractor awarded the contract or subcontractor performing the contract shall not be marked or
obliterated.

d. Any copy of records made available for inspection by, or furnished to, a multiemployer Taft-Hartley trust
fund (29 U.S.C. Sec. 186(c)(5)) that requests the records for the purposes of allocating contributions to
participants shall be marked or obliterated only to prevent disclosure of an individual’s full social security
number, but shall provide the last four digits of the social security number.

e. Any copy of records made available for inspection by, or furnished to, a joint labor-management committee
established pursuant to the federal Labor Management Cooperation Act of 1978 (29 U.S.C Sec. 75a) shall
be marked or obliterated only to prevent disclosure of an individual’s social security number.

f. Any copy of records made available for inspection by, or furnished to, agencies that are included in the
Joint Enforcement Strike Force on the Underground Economy established pursuant to section 329 of the
Unemployment Insurance Code, and other law enforcement agencies investigating violations of law shall,
upon request, be provided nonredacted copies of certified payroll records.

Any copies of records or certified payroll made available for inspection and furnished upon request to the
public by an agency included in the Joint Enforcement Strike Force on the Underground Economy or to a
law enforcement agency investigating a violation of law shall be marked or redacted to prevent disclosure
of an individual’s name, address, and social security number.

g. The Contractor or subcontractor shall file a certified copy of the payroll records with the requesting entity
within 10 Days after receipt of a written request. In the event the Contractor or subcontractor fails to comply
within the 10-Day period, the Contractor or subcontractor shall, as penalty to the state or Trustees, forfeit
one hundred dollars ($100) for each Day, or portion thereof, for each worker, until strict compliance is
effectuated. Upon the request of the DLSE or the DAS, these penalties shall be withheld from progress
payments then due. The Contractor is not subject to a penalty assessment pursuant to this section due to
the failure of a subcontractor to comply with this section. A contractor or subcontractor may be subject to
debarment by the Labor Commissioner for failure to submit certified payrolls timely.

The Contractor is required to submit to the Trustees a minimum of the first week’s certified payroll for its workers
and all subcontractors on each job order. Additional weeks of certified payroll records may be required at the
discretion of the University.

Consistent with Public Contract Code section 6109, the Contractor is prohibited from performing a portion of
Work with a subcontractor who is debarred pursuant to Labor Code section 1777.1 or 1777.7.

Apprentices.

If the Contractor or any subcontractor employs workers on the Project in any apprenticeable craft, it may apply
to any apprenticeship program in the craft in the area of the Work for a certificate approving the Contractor or
subcontractor for the employment and training of apprentices. The Contractor or subcontractor shall employ the
number of apprentices or the ratio of apprentices to journeymen specified in the certificate unless the conditions
set out in Labor Code section 1777.5 excuse it from this requirement.

Every apprentice shall be paid the standard wage paid to apprentices under the regulations of the craft or trade in
which they are employed and shall be employed only in the Work of the craft or trade to which they are indentured.
The employment and training of each apprentice shall be in accordance with the provisions of the apprenticeship
agreements under which a person is training.

The Contractor or subcontractor employing journeymen or apprentices in any apprenticeable craft or trade shall
contribute to the fund or funds set up in the area of Work to administer the apprenticeship program in each trade
in which it employs such journeymen or apprentices in the same amount and manner as the contributing
contractors.

Special attention is directed to Labor Code sections 1777.5, 1777.6 and 1777.7, and California Code of
Regulations, Title 8, section 200 et seq. Each Contractor and subcontractor must, before commencement of Work
under this Contract, contact the Division of Apprenticeship Standards, 455 Golden Gate, 8" Floor, San Francisco,
California, 94102, or one of its branch offices to ensure compliance and understanding of the law regarding
apprentices and specifically the required ratio thereunder. Reference the following Division of Apprenticeship
Standards website for contacts and other pertinent apprenticeship information,
https://www.dir.ca.gov/das/das_contactUS.html. Responsibility for compliance with this section lies with the
prime Contractor.
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Contractor’s or subcontractor’s failure to comply with Labor Code section 1777.5 may result in penalties or
debarment pursuant to Labor Code section 1777.7.

B. Nondiscrimination.

(1)  During the performance of this Contract, the recipient, Contractor, and its subcontractors shall not deny the
Contract's benefits to any person on the basis of race, religious creed, color, national origin, ancestry, physical
disability, mental disability, medical condition, genetic information, marital status, sex, gender, gender identity,
gender expression, age, sexual orientation, or military and veteran status, nor shall they discriminate unlawfully
against any employee or applicant for employment because of race, religious creed, color, national origin,
ancestry, physical disability, mental disability, medical condition, genetic information, marital status, sex, gender,
gender identity, gender expression, age, sexual orientation, or military and veteran status. Contractor shall insure
that the evaluation and treatment of employees and applicants for employment are free of such discrimination.
“Recipient” means any contractor, local agency, or person, who regularly employs five or more persons, and who
receives State support, as defined in this Section, in an amount in excess of $10,000 in the aggregate per State
fiscal year or in an amount in excess of $1,000 per transaction. For more information, reference California Code
of Regulations, Title 2, section 11150.

(2)  Contractor shall comply with the following:
¢ the provisions of the Fair Employment and Housing Act, Government Code. section 12900 et seq.)

* the regulations promulgated thereunder (California Code of Regulations, Title 2, section 11000 etseq.),

* the provisions of Article 9.5, Chapter 1, Part 1, Division 3, Title 2 of the Government Code, sections_
11135-11139.8), and

* the regulations or standards adopted by the Trustees to implement such article.

(3)  Contractor or Recipient shall permit access by representatives of the Department of Fair Employment and
Housing and the Trustees upon reasonable notice at any time during the normal business hours, but in no case
less than 24 hours' notice, to such of its books, records, accounts, and all other sources of information and its
facilities as said Department or Trustees shall require to ascertain compliance with this clause.

(4)  Recipient, Contractor and its subcontractors shall give written notice of their obligations under this clause to labor
organizations with which they have a collective bargaining or other agreement.

(5)  The Contractor shall include the nondiscrimination and compliance provisions of this clause in all subcontracts
to perform work under the contract.

C. Workers” Compensation.
The Contractor shall be required to secure payment of workers’ Compensation to its employees in accordance with
Labor Code section 3700 and shall file with the University prior to performing the Work the certification required in
Labor Code section 1861 (refer also to Article 4.06-A, Policies and Coverage).

D. Education, Counseling, and Training Programs.

All educational, counseling and vocational guidance programs and all apprenticeship and on-the-job training programs,
under this Contract, shall be open to all qualified persons, without regard to race, sex, color, religion, national origin or
ancestry. Such programs shall be conducted to encourage the fullest development of the interests, skills, aptitudes, and
capacities of all students and trainees, with special attention to the problems of culturally deprived, educationally
handicapped, or economically disadvantaged persons. Expansion of training opportunities under these programs shall
also be encouraged with a view toward involving larger numbers of participants from these segments of the labor force
where the need for upgrading levels of skills is the greatest.

E. Occupational Safety and Health.
The Contractor shall comply with all the provisions of the Federal Occupational Safety and Health Act of 1970 (29
U.S.C. section 651 et seq.) and all rules, regulations, and orders adopted pursuant thereto. The Contractor shall comply
with all the provisions of the California Occupational Safety and Health Act of 1973 (Labor Code section 6300 ef seq.)
and all rules, regulations and orders adopted pursuant thereto. These laws provide for job safety and health protection
for workers.

The Contractor shall obtain copies of such safety orders as are applicable to the type of work to be performed and shall
be governed by their requirements in all construction operations. The Contractor shall fully inform each subcontractor
and materials supplier as to the requirements of the applicable safety orders.

F. Assignment of Rights Relating to Federal and State Anti-Trust Actions.
The Contractor and all subcontractors shall be bound by the provisions of Public Contract Code section 7103.5 as
follows: in entering into a public works contract or a subcontract to supply goods, services, or materials pursuant to a
public works contract, the Contractor or subcontractor offers and agrees to assign to the Trustees all rights, title, and
interest in and to all causes of action it may have under section 4 of the Clayton Act (15 U.S.C. section 15) or under the
Cartwright Act (Chapter 2, (commencing with section 16700) or Part 2 of Division 7 of the California Business and
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Professions Code), arising from purchases of goods, services, or materials pursuant to the public works contract or the
subcontract. This assignment shall be made and become effective at the time the Trustees tender final payment to the
Contractor, without further acknowledgment by the parties.

4.03 Environmental Requirements

Mitigation Monitoring and Reporting Programs (MMRP), when included in California Environmental Quality Act (CEQA)
documentation, provide a description of required mitigation measures associated with California State University capital
projects. The Contractor shall implement those mitigation measures in the MMRP for which the Contractor has been designated
the responsible party. In addition, the Contractor shall comply with the following environmental requirements.

A. Air Pollution Control.
The Contractor shall comply with all air pollution control rules, regulations, ordinances and statutes which apply to the
Work performed under the Contract, including any air pollution control rules, regulations, ordinances and statutes
adopted under the authority of Government Code section 11017. Contractor must be eligible to perform work for the
State, and is deemed eligible if not found to be in violation of any order, resolution, or regulation relating to air or water
pollution adopted in accordance with Government Code section 4477.
1. Solvents.
In the absence of any applicable air pollution control rules, regulations, ordinances or statutes governing solvents,
the Contractor shall ensure that all solvents, including but not limited to the solvent portions of paints, thinners,
curing compounds, and liquid asphalt used on the Project, comply with the applicable material requirements of
the Air Quality Management District (AQMD). All containers of solvent, paint, thinner, curing compound or
liquid asphalt shall be labeled to indicate that the contents fully comply with these requirements.

2. Disposal of Material.
Unless otherwise provided in the special provisions, material to be disposed of shall not be burned either inside
or outside the premises.

3. Fugitive Dust.
A regular watering program shall be initiated to adequately control the amount of fugitive dust in accordance with
applicable AQMD rules. Exposed soil surfaces shall be sprayed with water at least daily and as needed to mitigate
dust (see also Article 4.08-C, Protection of Facilities).

4. Construction Vehicles and Equipment.
Trucks hauling dirt from the Site shall be covered in accordance with applicable state and local requirements. To
reduce exhaust emissions, unnecessary idling of construction vehicles and equipment shall be avoided.

Construction equipment shall be fitted with modern emission control devices and shall be kept in proper tune.

B. Water Pollution Control.
The Contractor shall have design-build responsibilities to comply with all water pollution control rules, regulations,
ordinances and statutes that apply to the Work performed under the Contract, including the California General Permit
(NPDES) 2009-009-DWQ for Storm Water Discharges Associated with Construction Activities issued by the California
State Water Resources Control Board (SWRCB) and as modified by order 2010-0014-DWQ, also issued by the SWRCB.
L. Storm Water Pollution Prevention Plan.
The Contractor shall develop and implement a Storm Water Pollution Prevention Plan (SWPPP) that complies
with the State of California Construction General Permit for Storm Water Discharges.

The Contractor shall contract for, or have on payroll, a California Certified Qualified SWPPP Developer (QSD).
The Contractor shall be responsible for hiring or contracting for the services of a California certified Qualified
SWPPP Practitioner (QSP).

The Contractor shall pay all costs associated with development and implementation of the SWPPP. [Reference
Specifications for additional requirements. ]

2. Compliance.
The Contractor shall comply with the California General Permit for Waste Discharge Requirements for Storm
Water Discharges from Small Municipal Separate Storm Sewer Systems (MS4s), Order Number 2013-0001-
DWQ. The Contractor shall comply with the University's Post Construction Storm Water Management Program
requirements.
Post Construction Storm Water Management Program Best Management Program Practice (BMP) details shall
be designed by a competent individual licensed to practice as a Civil Engineer in California.

3. Maintenance Manual for Post-construction BMPs.
The Contractor shall incorporate into the Project a maintenance program for post-construction BMPs that will be
permanent components of the completed project. The maintenance program shall be delivered in a bound manual.

Contract General Conditions for Job Order Contracts
Revised February, 2020 Page 17 of 46 pages



IFB #PW21-JOC
Exhibit C

The manual shall meet the requirements described in the California Stormwater Quality Association's
(https://www.casqa.org/) New Development & Redevelopment BMP Handbook.

C. Sound Control Requirements.
The Contractor shall comply with all sound control and noise level rules, regulations and ordinances that apply to the
Work. In the absence of any such rules, regulations and ordinances, the Contractor shall conduct its Work to minimize
disruption to others due to sound and noise from the workers, and shall be responsive to the University’s requests to
reduce noise levels.

The Contractor shall not cause or allow sounds to be produced in excess of 65 decibels measured at the jobsite between
the hours of 7:00 p.m. and 7:00 a.m. The Contractor shall not cause or allow sounds to be produced in excess of 85
decibels measured at the jobsite between the hours of 7:00 a.m. and 7:00 p.m. without the consent of the University.

Each internal combustion engine, used for any purpose on the Project or related to the Project, shall be equipped with a
muffler of a type recommended by the manufacturer. No internal combustion engine shall be operated on the Project
without a muftler.

Loading and unloading of construction materials will be scheduled so as to minimize disruptions to University activities.
Construction activities will be scheduled to minimize disruption to the University and to University users.

D. Environmental Clearances.

The Contractor shall provide state and federal agencies all information necessary for environmental clearances and other
authorizations necessary for this Project. The Contractor shall comply with the provisions, including giving notices
during construction when so required. The University shall not compensate the Contractor for the delays in obtaining
environmental clearances and authorizations. However, the University will grant an appropriate extension of time in
accordance with the provisions in Article 4.14-F, University’s Adjustment of Job Order Completion Time, if the
Contractor demonstrates to the satisfaction of the University that it has made every reasonable effort to obtain the
requisite clearance or authorizations, and cannot obtain it in a timely manner.

E. Source of Aggregates.
The Public Contract Code section 10295.5 requires that no State agency shall purchase or utilize sand, gravel, aggregates,
or other minerals unless the source is on an eligible list identifying operations that have met certain requirements of the
Surface Mining and Reclamation Act of 1975 (Public Resources Code section 2710 ef seq.). Accordingly, the Contractor
shall submit to the University documentation that it is complying with the requirements of this law in purchasing these
materials.

F. Archaeological Finds.
If the Contractor discovers any artifacts during excavation and/or construction, the Contractor shall stop all affected
Work and notify the Trustees, who will call in a qualified archaeologist to assess the discovery and suggest further
mitigation, as necessary. Reference the California Archaeological Inventory.

If the Contractor discovers human remains, the Contractor shall notify the University who will be responsible for
contacting the county coroner and a qualified archaeologist. If the remains are determined to be Native American, the
University shall contact the appropriate tribal representatives to oversee removal of the remains.

G. Integrated Waste Management. Pursuant to the State Agency Integrated Waste Management Plan (Public Resources
Code, Division 30, Part 3, Chapter 18.5), the California State University shall divert 50% of all solid waste generated in
construction activities from landfill disposal or transformation facilities through source reduction, recycling and
composting. Contractor shall report all source reduction, recycling and composting relative to this Contract to the
Trustees. Reference to Contract Documents for further requirements.

4.04 Substitution of Subcontractors
The Contractor shall not substitute any subcontractor in place of a subcontractor listed in its Job Order Price Proposal except
as authorized in the Subletting and Subcontracting Fair Practices Act (Public Contract Code section 4100 ef seq.).

A. Bond Requirements.
It is the Trustees’ interpretation of section 4108 of the Public Contract Code that the Contractor clearly advertise the
specific bond requirements for the Project, including the requirement of a bond, the kind of a bond, and the amount of
the bond, in order to be eligible to substitute a subcontractor under section 4107(a)(4) of the Public Contract Code.

B. Substitution of a Small Business Subcontractor.
After award of the Contract based in part on the application of the small business preference, the Non-Small Business
Contractor shall use the small business subcontractor(s) and/or suppliers listed in its Job Order Price Proposal unless a
substitution is requested in writing to the Trustees, and the Trustees approve the substitution in writing before the
commencement of any Work. The substitution request must include at least the following:
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An explanation of the reason for the substitution.

2. The Contractor must substitute a small business with another small business. If the small business substitution
cannot occur, the Contractor must include a written justification and the steps taken to try to acquire a new small
business subcontractor and how that portion of the Contract will be fulfilled.

3. A description of the Work to be performed, identified both as a task(s) and as a dollar amount or percentage of
the overall Job Order that the substituted business will perform. The substituted business(es), if approved, shall
be required to perform a commercially useful function in the Contract pursuant to California Code of Regulations
section 1896.6.

Any substitution of subcontractors shall be performed in accordance with the Subletting and Subcontracting Fair
Practices Act (Public Contract Code section 4100 et seq.). Failure of the Contractor to subcontract with the small business
listed on its Job Order Price Proposal or to follow these substitution requirements may be grounds for the Trustees to
notify the Department of General Services to impose sanctions pursuant to Government Code section 14842.5 or Code
of Regulations section 1896.16. In the event such sanctions are to be imposed, the Contractor shall be notified in writing
and entitled to a hearing pursuant to Code of Regulations sections 1896.18 and 1896.20.

C. Substitution of a Disabled Veteran Business Enterprise.
The Contractor shall use the Disabled Veteran Business Enterprise (DVBE) companies listed on the List of Proposed
Subcontractors form submitted with its Job Order Price Proposal unless a substitution is requested in writing to the
Trustees, and the Trustees and the Department of General Services (DGS) approve the substitution in writing before the
commencement of any Work. The substitution request must include at least the following:
1. An explanation of the reason for the substitution.

2. A written description of the business enterprise to be substituted, including its business status as a sole
proprietorship, partnership, corporation or other entity, and the DVBE certification status of the firm, ifany.

3. The Contractor must substitute a DVBE with another DVBE. If the DVBE substitution cannot occur, the
Contractor must include a written justification and the steps that were taken to try to acquire a new DVBE
subcontractor and how that portion of the contract will be fulfilled.

4. A description of the Work to be performed identified both as a task(s) and as a dollar amount or percentage of the
overall contract that the substituted business will perform.

The request for substitution of a DVBE and the Trustees’ and DGS approval or disapproval cannot be used as an excuse
for noncompliance with any other provision of law, including, but not limited to, the Subletting and Subcontracting Fair
Practices Act (Sections 4100 et seq., Public Contract Code) or any other contract requirements relating to substitution
of subcontractors.

4.05 Delegation of Performance and Assignment of Money Earned

The performance of all or any part of this Contract may not be delegated without the written consent of the University. Consent
will not be given to any proposed delegation that would relieve the Contractor or its surety of their responsibilities under the
Contract.

The Contractor may assign moneys due or to become due under the Contract, only upon written consent of the University.
Assignment of moneys earned by the Contractor shall be subject to proper retention in favor of the University and to all
deductions provided for in the Contract, and such moneys shall be subject to use by the University for the completion of the
Work in the event the Contractor is in default.

4.06 Insurance Requirements
The Contractor shall not commence Work on this Site until it has obtained all the insurance required in this Article, and such
insurance has been approved by the Trustees.

A. Policies and Coverage
1. The Contractor shall obtain and maintain for the term of the Contact the following policies and coverage:
a. Comprehensive or Commercial Form General Liability Insurance, on an occurrence basis, covering Work

done or to be done by or on behalf of the Contractor and providing insurance for bodily injury, personal
injury, property damage, and contractual liability. The aggregate limit shall apply separately to the Work.

b. Business Automobile Liability Insurance on an occurrence basis, covering owned, hired, and non owned
automobiles used by or on behalf of the Contractor and providing insurance for bodily injury, property
damage, and contractual liability. Such insurance shall include coverage for uninsured and underinsured

motorists.
c. Worker's Compensation including Employers Liability Insurance as required by law.
2. The Contractor also may be required to obtain and maintain the following policies and coverage:
a. Environmental Impairment Liability Insurance may be required should the Work involve hazardous
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materials, such as asbestos, lead, fuel storage tanks, and PCBs.
b. Other Insurance by agreement between the Trustees and the Contractor.

Verification of Coverage.

The Contractor shall submit original certificates of insurance and endorsements to the policies of insurance required by
the Contract to the Trustees as evidence of the insurance coverage. The scope of coverage and deductible shall be shown
on the certificate of insurance. Contractor shall timely file renewal certifications and endorsements for all coverage until
the Work is accepted as complete pursuant to Article 9.01, Acceptance. The Trustees reserve the right to require the
Contractor to furnish the Trustees complete, certified copies of all required insurance policies.

Insurance Provisions.
Nothing in these insurance provisions shall be deemed to alter the indemnification provisions in Article 4.07. The
insurance policies shall contain, or be endorsed to contain, the following provisions:

1. For the General and Automobile Liability Policies, the State of California, the Trustees of the California State
University, the University, their officers, employees, representatives, volunteers, and agents are to be covered as
additional insureds.

2. For any claims related to the Work, the Contractor’s insurance coverage shall be primary insurance as respects
the State of California, the Trustees of the California State University, the University, their officers, employees,
representatives, volunteers, and agents. Any insurance or self-insurance maintained by the State of California, the
Trustees of the California State University, the University, their officers, employees, representatives, volunteers,
and agents shall be in excess of the Contractor’s insurance and shall not contribute with it.

3. Each insurance policy required by this Article shall state that coverage shall not be canceled by either the
Contractor or the insurance carrier, except after thirty Days prior written notice by certified mail, return receipt
requested, has been given to the Trustees.

4. The State of California, the Trustees of the California State University, the University, their officers, employees,
representatives, volunteers, and agents shall not by reason of their inclusion as additional insureds incur liability
to the insurance carriers for payment of premiums for such insurance.

Amounts of Insurance

1. Contractor shall furnish evidence of insurance prior to execution of this Contract. The insurance furnished by
Contractor under this Article shall provide coverage in amounts not less than the following:
a. Comprehensive or Commercial Form General Liability Insurance--Limits of Liability
$2,000,000 General Aggregate
$1,000,000 Each Occurrence--combined single limit for bodily injury and property damage.
b. Business Automobile Liability Insurance — Limits of Liability (Each Accident—combined single limit of

bodily injury and property damage to include uninsured and underinsured motorist coverage.)

Vehicle Type | Autos or Pickup Trucks | Dump Trucks or Semi-trucks
(up to one-ton) (hauling materials or equipment)

Each Accident $2M $5M

c. Workers' Compensation limits as required by law with Employer’s Liability limits of $1,000,000. These
requirements and limits are the same for all size contracts.

2. For Job Orders involving hazardous materials, the Contractor shall provide additional coverage in amounts not
less than the following:
a. Environmental Impairment (pollution) Liability Insurance-Limits of Liability
$10,000,000 General Aggregate
$ 5,000,000 Each Occurrence--combined single limit for bodily injury and property damage,
including cleanup costs.

b. In addition to the coverage described in 4.06-D.1.b, Business Automobile Liability Insurance, the
Contractor shall obtain for hazardous material transporter services:
(1)  MCS-90 endorsement

(2)  Sudden & Accidental Pollution endorsement--Limits of Liability*

$2,000,000 Each Occurrence

$2,000,000 General Aggregate
* A higher limit on the MCS-90 endorsement required by law must be matched by the Sudden & Accidental
Pollution Insurance.

With the Trustees’ approval, the Contractor may delegate the responsibility to provide this additional coverage,
as described in this Article 4.06-D.2.b above, to its hazardous materials subcontractor. When the Contractor
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submits the Job Order Price Proposal to the Trustees, the Contractor shall also provide the Trustees with a letter
stating that it is requiring its hazardous materials subcontractor to provide this additional coverage, if applicable.
The Contractor shall affirm in this letter that the hazardous materials subcontractor’s certificate of insurance shall
also adhere to all of the requirements in Articles 4.06-B, Verification of Coverage and 4.06-C, Insurance
Provisions. Further, this letter will provide that the subcontractor’s certificate of insurance will be provided to the
Trustees as soon as the Contractor fully executes its subcontract with the hazardous materials subcontractor, or
within 30 Days of the Notice to Proceed, whichever is less.

E. Acceptability of Insurers.
Insurers shall be licensed by the State of California to transact insurance and shall hold a current A.M. Best’s rating of
no less than A:VII, or shall be a carrier otherwise acceptable to the University.

F. Subcontractor’s Insurance.
Contractor shall ensure that its subcontractors are covered by insurance of the types required by this Article, and that the
amount of insurance for each subcontractor is appropriate for that subcontractor’s work. Contractor shall not allow any
subcontractor to commence work on its subcontract until the insurance has been obtained.

G. Miscellaneous
L. Any deductible under any policy of insurance required in this Article shall be Contractor’s liability.
2. Acceptance of certificates of insurance by the Trustees shall not limit the Contractor’s liability under the contract.
3. In the event the Contractor does not comply with these insurance requirements, the Trustees may opt to provide

insurance coverage to protect the Trustees. The cost of the insurance shall be paid by the Contractor and, if prompt
payment is not received, may be deducted from contract sums otherwise due the Contractor.

4. If the Trustees are damaged by the failure of Contractor to provide or maintain the required insurance, the
Contractor shall pay the Trustees for all such damages.

5. The Contractor’s obligations to obtain and maintain all required insurance are nondelegable duties under this
contract.

6. The Contractor’s liability for damages proximately caused by acts of God (as defined in Public Contract Code
section 7105) and not involving Contractor negligence shall be limited to five percent of the Job Order Price if
the Work damaged is built in accordance with the Contract and applicable building standards.

4.07 Indemnification

Nothing in these indemnification provisions shall be deemed to alter the insurance provisions in Article 4.06.

A. The Contractor shall hold harmless, defend, and indemnify the State of California, the Board of Trustees of The
California State University, the University, and the officers, employees, representatives and agents of each of them, from
and against all claims, damages and losses arising out of, resulting from, or relating to (1) the failure of the Contractor
to perform its obligations under the Contract or the performance of its obligation in a willful, reckless, or negligent
manner; (2) the inaccuracy of any representation or warranty by the Contractor given in accordance with or contained
in the Contract Documents; and (3) any claim of damage or loss by any subcontractor, or supplier, or laborer against the
Trustees arising out of any alleged act or omission of the Contractor or any other subcontractor, or anyone directly or
indirectly employed by the Contractor or any subcontractor.

B. The Contractor shall hold harmless, defend, and indemnify the State of California, the Board of Trustees of The
California State University, the University, and its officers, employees, representatives and agents from and against all
claims, damages and losses arising out of, resulting from, or relating to the negligent acts or omissions, recklessness, or
willful misconduct of the Contractor, a subcontractor, or anyone directly or indirectly employed by either of them, or
anyone for whose acts either of them may be liable. Such obligation shall not be construed to negate, abridge, or reduce
other rights or obligations of indemnity which would otherwise exist as to a party or person described in Article 4.07-C,
following. Such obligation shall, however, apply in proportion to and to the extent that any such losses result from the
negligent acts or omissions by an employee of the Contractor, a subcontractor, or a person indirectly employed by the
Contractor or a subcontractor, or anyone for whose acts either may be liable.

C. In claims against any person or entity indemnified under this Article made by an employee of the Contractor or a
subcontractor, or indirectly employed by either of them, or anyone for whose acts either may be liable, the
indemnification obligation under this Article shall not be limited by a limitation on amount or type of damages,
compensation, or benefits payable by or for the Contractor or a subcontractor under workers compensation laws,
disability benefit laws, or other laws providing employee benefits.

D. The indemnification obligations under this Article shall not be limited by any assertion or finding that the person or
entity indemnified is liable by reason of a non-delegable duty.

E. The Contractor shall hold harmless, defend, and indemnify the State of California, the Board of Trustees of The
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California State University, the University, and its officers, employees, representatives and agents from and against all
claims, damages and losses resulting from any claim of damage made by any separate Contractor of the Trustees against
the Trustees arising out of any alleged acts or omissions of the Contractor, a subcontractor, anyone directly or indirectly
employed by either the Contractor or subcontractor, or anyone for whose acts either the Contractor or subcontractor may
be liable.

F. The Contractor shall hold harmless, defend, and indemnify the separate Contractors of the State of California, the Board
of Trustees of the California State University, the University, and its officers, employees, representatives and agents
from and against all claims, damages and losses arising out of the negligent acts or omissions, recklessness, or willful
misconduct of the Contractor, a subcontractor, anyone directly or indirectly employed by the Contractor or
subcontractor, or anyone for whose acts the Contractor or subcontractor may be liable. The Trustees shall cause a
reciprocal indemnification provision in favor of the Contractor to be included in its contracts with separate
Contractors of the Trustees. Liability for any negligent act or omission or willful misconduct shall be
apportioned pursuant to the applicable law of the State of California.

4.08 Contractor’s Responsibility for the Work

The Contractor shall be responsible for all Work performed under this Contract, and no subcontractor will be recognized as
such. For purposes of assessing responsibility to the Contractor, all persons engaged in the Work shall be considered employees
of the Contractor. The Contractor shall give its personal attention to the fulfillment of the Contract and keep all phases of the
Work under its control.

Contractor shall create a report of construction activities occurring each day, and include a listing of all subcontractors of all
tiers and the numbers of workers for each that are on Site each day, briefly describing the Work the subcontractors are
performing. Each subcontractor shall create report of construction activities occurring each day, and include a listing of all
subcontractors of all tiers and the numbers of workers for each that are on Site each day, briefly describing the Work the
subcontractors are performing. Contractor and every subcontractor shall submit these reports to the Trustees’ Construction
Administrator daily. At the end of the Project, Contractor shall submit to the Trustees’ Construction Administrator a complete
listing of all subcontractors, suppliers and other businesses that performed Work on the Project.

The University will not arbitrate disputes among subcontractors nor between the Contractor and one or more subcontractors
concerning responsibility for performing any part of the Project.

A. Quality Control.
The Contractor shall be fully responsible for the quality of materials and workers’ skill in the Project. The Contractor
shall not rely upon the inspection and testing provided by the University other than those special inspections and tests
performed by the University’s selected laboratories for which there are written reports.

B. Burden for Damage.
From the issuance of the Job Order Notice to Proceed until the formal acceptance of each discrete Job Order by the
University, the Contractor shall have the charge and care of and shall bear the risk of damage to the University facilities
and materials and equipment for the Job Order.

The Contractor, at its own expense, shall promptly rebuild, repair, restore, and make good all such damage to any portion
or to all of the Project and materials therefor before the acceptance of the Project by the University except for such
damage as is proximately caused by acts of the federal government or public enemy. In case of suspension of Work from
any cause whatever, the Contractor shall be responsible for all materials, and shall properly store them, if necessary, and
shall provide suitable drainage and erect temporary structures where necessary.

If the Contractor damages any property belonging to the University, the University, in addition to other remedies
available to the University, may retain from the money due to the Contractor an amount sufficient to ensure repair of the
damage or an amount to contribute toward repair of the damage.

Neither the State of California, the Trustees of The California State University, the University, nor the officers,
employees, representatives, nor agents of each of them shall be responsible for any damage to the Project, and to
materials and equipment for the Project.

C. Protection of Facilities.
From the University’s issuance of the official Notice to Proceed to the Contractor, until the University’s formal
acceptance of the Job Order, Contractor shall protect the Site and Work from theft, acts of malicious mischief, vandalism
and unauthorized entry. During all hours that Contractor is not prosecuting Work, Contractor shall furnish such security
services as necessary to safeguard materials and equipment in storage on the Project Site, including Work in place or in
process of fabrication, against theft, acts of malicious mischief, vandalism and other losses or damages. The Contractor
shall be liable for any loss or damage that result from its failure to protect the Site and the Work.

Contractor shall protect adjoining property and nearby buildings, roads, and other facilities and improvements from dust,

Contract General Conditions for Job Order Contracts
Revised February, 2020 Page 22 of 46 pages



IFB #PW21-JOC
Exhibit C

dirt, debris and other nuisances arising out of Contractor’s operations or storing practices. Dust shall be controlled by
sprinkling or other effective methods acceptable to University. Contractor shall initiate an erosion and sedimentation
control program, which includes measures addressing erosion caused by wind and water and sediment in runoff from
Site. Also, Contractor shall initiate a regular watering program to adequately control the amount of fugitive dust in
accordance with applicable Air Quality Management District (AQMD) rules (see also Article 4.03, subsections: A-Air
Pollution Control and B-Water Pollution Control).

Safety.
The Contractor shall exercise precaution at all times for the protection of persons and their property.

e Contractor shall install adequate safety guards and protective devices for all equipment and machinery, whether
used in the Work or permanently installed as part of the Project.

e  Contractor shall also provide and adequately maintain all proper temporary walks, roads, guards, railings, lights,
and warning signs.

e  Contractor shall comply with all applicable laws relating to safety precautions, including the safety regulations of
the California Division of Industrial Safety. Unless the Contractor designates other employees, its superintendent
shall have the duty of prevention of accidents. The Contractor shall institute a safety program which includes all
trades on the Site.

e Renovation, expansion, or remodel Work of any existing building may expose workers to asbestos and/or lead-
containing materials. The Contractor shall comply with all applicable laws addressing such exposure, including the
Cal/OSHA Lead in Construction Standards (Title 8, California Code of Regulations, section 1532.1).

e  The University may bring to the attention of the Contractor a possible hazardous situation in the field regarding the
safety of personnel on the Site. The Contractor shall be responsible for verifying the observance of all local, state,
and federal workplace safety guidelines. In no case shall this right to notify the Contractor absolve the Contractor
of its responsibility for monitoring safety conditions. Such notification shall not imply that anyone other than the
Contractor has assumed any responsibility for field safety operations.

e  Contractor shall not use explosives without first obtaining written permission from the University, and then shall
use them only with the utmost care and within the limitations set in the written permission, and in accordance with
prudence and safety standards required by law. The Trustees prohibit storage of explosives on the Project Site or
University. Powder activated tools are not explosive for purposes of this Article; however, such tools shall only be
used in conformance with State safety regulations.

In the event of an accident, the Contractor shall make available to the University copies of its accident report to its

insurance carrier. The Contractor shall determine the cause of the accident and immediately correct any equipment,

procedure, or condition contributing to the accident.

Utilities

L. If the Contractor discovers utility facilities not identified in the Detailed Scope of Work, the Contractor shall
immediately notify the University and the utility involved, in writing, of such discovery. When the Contractor is
required by the Detailed Scope of Work to locate, remove or relocate utility facilities not identified in the
individual discrete Job Order with reasonable accuracy, it shall be compensated for any reasonable actual added
cost incurred by the issuance of a new Job Order. The University shall also compensate the Contractor for the
cost of repairing any damage resulting from the discovery of such unidentified utility facility, when such damage
does not result from the failure of the Contractor to exercise reasonable care. The Trustees shall base all such
compensation to the Contractor, utilizing the pricing procedure described in Article 2.04-C, Description of the
Job Order Contract Agreement, subdivision 5. The University or the public utility, where it is the owner of the
utility facilities, shall have the sole discretion to perform repairs, or relocation Work or permit the Contractor to
do such repairs or relocation Work at a reasonable price, where such Work is required to facilitate the Project. If
the Trustees or the owner of the utility fail to provide for removal or relocation of such unidentified utility
facilities, the University shall not assess liquidated damages on the Contractor for delay in the completion of the
Project.

2. With the exception of the identification of main or trunk line utility facilities in the Contract Documents, the
foregoing provisions of subdivision 1 shall not apply to the presence of existing service laterals or appurtenances.
Additionally, the Trustees shall have no obligation to indicate them whenever the presence of such utilities on the
Site of the Project can be inferred from the presence of other visible facilities, such as buildings, meter and
junction boxes, on or adjacent to the Site of the construction.

3. Except as expressly provided in subdivisions 1 and 2 above, the Contractor shall be responsible at its own cost
for all Work, expense, or special precautions caused by the existence or proximity of utilities encountered at the
Site or in the performance of the Project Work. This would include, without limitation, repair of any damage that
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may result, including any damage resulting from hand or exploratory excavation.

The Trustees caution the Contractor that the utilities encountered at the Site may include communication cables

or electrical cables conducting high voltage. When excavating in the vicinity of the ducts enclosing such high

voltage cables, the Contractor shall:

e  observe special precautions at its own cost;

e expose all cables and the enclosure ducts by careful hand excavation so as not to damage the ducts or cables
nor cause injury to persons, and

e erect appropriate warning signs, barricades, and safety devices.

4. The Contractor shall provide as-built drawings of all utilities encountered and constructed to the University,
indicating the size, horizontal location, and vertical location based on the Project benchmark or a stable datum.

F. Hazardous Materials
1. Asbestos.
The Contractor shall not install any asbestos-containing materials or products in any Work be performed under
this Contract without the written consent of the University Executive Facilities Officer and University Director
of Environmental Health and Safety. The Contractor shall be responsible for removal and replacement costs
should it be determined this provision has been violated; this responsibility shall not be limited in duration by
Project completion, the warranty period, or other provisions of this Contract.

2. Lead.
The Contractor shall not install any lead-containing materials or products, including paint, in any Work performed
under this Contract without the written consent of the Executive Facilities Officer and the Director of
Environmental Health and Safety. The Contractor shall be responsible for removal and replacement costs should
it be determined this provision has been violated; this responsibility shall not be limited in duration by Project
completion, the warranty period, or other provisions of this Contract.

4.09 Payments by Contractor

In accordance with Business and Professions Code section 7108.5, and unless otherwise agreed in writing by the parties, the
Contractor agrees to promptly pay all subcontractors within seven (7) Days of receipt of each progress payment, the respective
amounts allowed Contractor on account of the Work performed by its subcontractors, to the extent of each such subcontractor’s
interest therein.

4.10 Responsibility to Secure and Pay for Permits, Licenses, Utility Connections, Etc.

The Contractor shall secure all permits and licenses required for any operations required under this Contract and shall pay all
costs relating thereto as well as all other fees and charges that are required by the United States, the State, the county, the city,
a public utility, telephone company, special district, or quasi-governmental entity. The Contractor is responsible to ascertain
the necessity of such permits and licenses in preparing its Job Order Price Proposal, and include in its Job Order Price Proposal
the cost thereof as well as adjustments for any delays that may occur by securing permits and licenses.

4.11 Patented or Copyrighted Materials

The Contractor shall assume all costs arising from the use of patented or copyrighted materials, equipment, devices, or processes
used on or incorporated in the Project. The Contractor agrees to save harmless, defend, and indemnify the State of California,
the Trustees of the California State University, the University, and the officers, employees, representatives and agents of each
of them from all suits, actions, or claims for, or on account of, the use of any patented or copyrighted materials, equipment,
devices, or processes.

4.12 Property Rights in Materials and Equipment

Nothing in the Contract shall be construed as vesting in the Contractor any property right in the materials or equipment after
the Job Order is complete. All such materials or equipment shall become the property of University upon completion of the Job
Order, and the Contractor warrants that all such property shall pass to University free and clear of all liens, claims, security
interests, or encumbrances.

4.13 Taxes
The Contractor shall pay all levied taxes imposed by law that become payable resulting from the Contractor’s performance
under this Contract.

4.14 Contract Time
A. Time of the Essence.
All time limits specified in this Contract are of the essence of the Contract.

B. Starting and Completion Date.
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The University shall designate in the Job Order Notice to Proceed the starting date of each discrete Job Order on which
the Contractor shall immediately begin and thereafter diligently prosecute the Work to completion. The Contractor
agrees to complete the Work on the date specified for completion of the Contractor’s performance in the Job Order
unless such time is adjusted, in writing, by the University. The Contractor may complete the Work before the completion
date if it will not interfere with the University or their other Contractors engaged in related or adjacent Work. The Work
shall be regarded as completed on the acceptance date noted on the University’s Notice of Completion. This date shall
be used as the date the guarantee period begins as defined in Article 9.05, Guarantee.

C. Adjustment of Job Order Completion Time Due to Acts of God, etc.

The Contractor shall not be assessed with liquidated damages, nor the cost of engineering and inspection during any
delay in the completion of the Project caused by acts of God, the public enemy, fire, flood, earthquake, epidemic,
quarantine restriction, strike, freight embargo, discovery of archaeological or paleontological artifacts, and unusual
action of the elements; provided that the Contractor shall notify the University in writing of the causes of delay within
24 hours from the beginning of any such delay. The University shall determine the facts with regard to the delay and the
reasonable period of time by which the date of completion should be extended by reason thereof, if any. The University’s
findings thereon shall be final and conclusive.

There shall be no compensation to the Contractor for costs associated with this kind of delay.

The term ‘unusual action of the elements’ is limited to extraordinary, adverse weather conditions and conditions
immediately resulting therefrom which cause a cessation in the progress of the Work which will delay the time of
completion of a Job Order. Adverse weather is subject to a Contract Time adjustment if it exceeds weather normal for
the locality as defined by the National Oceanic and Atmospheric Administration (NOAA).

The Contractor shall have no right to an adjustment in the time of completion due to weather conditions or industrial
conditions which are normal for the locality of the Site. The time for completion of each Job Order will be calculated
with consideration given to the average climatic range and usual industrial conditions prevailing in the locality of the
Site.

D. Adjustment of Job Order Completion Time Due to Acts of the University.
If the Contractor experiences a delay in completing a Job Order:
e Dby reason of any act of the University not provided by the Contract, or
e by reason of changes made without reaching agreement as to any time adjustments,
the University may extend the time for completion of a Job Order may for a period commensurate with the delay. The
Contractor shall notify the University in writing of the causes of the delay within seven Days from the beginning of the
delay.

E. Contractor to Prosecute the Work Fully.
The University will grant no extension of time for any cause, unless the Contractor demonstrates to the satisfaction of
the University that the Contractor has made every reasonable effort to fully prosecute the Work and complete the Work
within the Job Order Completion Time. The causes of delay shall be subject to the same determinations as stated in
Article 4.14-C, Adjustment of Job Order Completion Time Due to Acts of God, etc., above.

F. University’s Adjustment of Job Order Completion Time.

The Contractor has no right to an extension of time for completion, however, the University may extend the time at the

Contractor’s request, if the University determines it to be in the best interest of the State. If the University extends the

time, the University may, as they may deem proper, in lieu of assessing liquidated damages, charge the Contractor, its

successors, heirs, assigns, or sureties, and deduct the following from the final payment for the Work:

e all or any part, the value of the lost use of the completed Project, and

e the actual cost to the University of engineering, inspection, superintendence, and other overhead expenses which
are directly chargeable to the Contract, and which accrue during the period of such extension. Such costs will not
exceed liquidated damages.

The University may also extend the time for completion if the reason is due to circumstances beyond the control of the

Contractor or the University (e.g., awaiting environmental clearance).

4.15 Labor Force and Superintendent

A. At all times the Contractor shall provide sufficient labor to properly prosecute the Work and to ensure completion of the
Work within the Job Order Completion Time (Public Contract Code section 10843). The Contractor shall employ
competent workers who are skilled in the type of Work required and whose workmanship is of the best, regardless of
the quality of material. Contractor shall enforce strict discipline and good order at all times among Contractor’s
employees and all subcontractors. All employees assigned to the Work by Contractor shall perform in the best manner
and shall cooperate fully with the University and all other representatives of the University. The Contractor shall remove
from the Work any employee of the Contractor or of any subcontractor when so directed by the University.
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The Contractor shall make certain that all subcontractors employed are properly licensed and are in good standing with
the California Department of Industrial Relations.

B. The Contractor shall retain a competent, full-time, onsite superintendent to represent the Contractor and to direct the
Project at all times while any Work under this Contract is underway. The Contractor shall not replace a Superintendent
without advanced written approval from the University. If, in the judgment of the University, the Superintendent is
incompetent, unqualified, poorly performing or disorderly, the Contractor shall, upon request by the University,
promptly remove such person from the Project and shall not re-employ such person thereon. In this event, the University
shall approve the replacement Superintendent.

The superintendent shall prepare a daily report that includes worker count, Work in progress and pertinent details relating
to the progress of the Work. Such report shall be provided to the University upon request.

C. Contractor’s Responsibility for Work:

L. The Work shall be under the charge and care of the Contractor until final acceptance by the University, including
all punch list items, unless otherwise specified in the Contract Documents. The Contractor shall assume all
responsibility for injury or damage to the Work by action of the elements and fire and from any other causes
whatsoever, whether arising from the execution, or from the non-execution, of the Work. The Contractor shall
rebuild, repair, restore and make good, at its expense, all injuries or damages to any portion of the Work
occasioned by any of the above causes before final completion.

2. When the University furnishes equipment or materials to the Contractor for use or inclusion in the Work, the
Contractor’s responsibility for all such equipment and materials shall be the same as if furnished by him/her.

3. The Contractor shall not have Work performed, nor shall it employ labor or means, in the carrying out of this
Contract that would in any way cause or result in a suspension, or delay of, or strike upon the Work to be
performed hereunder of any of the trades working in or about the premises herein described, or in or about any
other building of the University.

4. As a minimum staffing level, the Contractor shall have at all times a project manager, estimator, office manager
and superintendent assigned to the Contract. Additional staff will be assigned depending on the Work load level
but at all times the Contractor shall maintain a ratio of at least one (1) superintendent for every six (6) Job Orders.

4.16 Subsurface or Site Conditions Found Different

Should the Contractor encounter subsurface or physical conditions at the Site materially differing from those shown on or
described in or indicated in the Job Order, the Contractor shall immediately give written notice to the University of the differing
conditions and shall not disturb the differing conditions until directed to do so by the University.

4.17 Verifying Dimensions
A. The Contractor shall take all measurements at the Site and shall verify all dimensions at the Site before submitting its
proposal and before proceeding with the Work.

B. During the progress of Work, the Contractor shall verify all field measurements prior to fabrication of building
components or equipment, and proceed with the fabrication to meet field conditions.

C. Special locations for equipment, pipelines, ductwork and other such items of Work, where not dimensioned on plans,
shall be determined by sole authority of the University.

D. The Contractor shall be responsible for the proper fitting of the Work in place.

4.18 Meetings
The Contractor shall attend all scheduled progress meetings and any other special meetings as directed by the University.

4.19 Contractor’s Relationship to Subcontractors

A. The Contractor shall have full responsibility for all portions of the Work furnished by every subcontractor and for all
acts and omissions (whether willful, negligent, or otherwise) of every subcontractor and such subcontractor’s employees.
All Work, acts, and omissions, of every subcontractor and such subcontractor’s employees shall be deemed those of
Contractor for all purposes of the Contract.

B. Before entering into any subcontract, the Contractor shall inform each subcontractor fully and completely of all
requirements of this Contract relating to the Work to be performed under the subcontract. The Contractor shall require
all agreements with or between subcontractors to be in writing. Every subcontract shall provide expressly that such
subcontract (and all rights of any subcontractor thereunder) is subject in all respects whatsoever to all requirements of
this Contract and that all Work under the subcontract shall comply with all requirements of this Contract. Each
subcontract shall include a provision authorizing termination for necessity or convenience by the Contractor and a
provision under which the subcontractor agrees that the subcontractor’s obligations shall be assigned to the University,
at the University’s election, upon a termination of Contractor’s rights to perform the (effective upon the giving of the
University’s notice of termination under either such section). Upon the University’s request, the Contractor shall deliver
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to the University a counterpart original of the signed subcontract between Contractor and each subcontractor (and any
modifications thereof). Each subcontract shall contain the same terms and conditions as to method of payment for Work,
and as to retained percentages, as are set forth in this Contract; and Contractor shall pay each subcontractor in accordance
with the terms of the applicable subcontract, the contract general conditions and state statutes for Work performed by
such subcontractor.

C. The University shall deem the Contractor’s execution of any subcontract a representation that the Contractorhas:
1. informed the subcontractor fully and completely of all requirements of this Contract relating directly or indirectly
to the subcontractor’s Work; and

2. taken all steps necessary to ensure that each and every subcontractor meets the minimum qualifications required
by the University of any Contractor submitting bids for any University Work.

D. The Contractor shall make certain that all subcontractors employed are properly licensed and are in good standing with
California Department of Industrial Relations.

4.20 Character of Workers

A. The Contractor shall employ only competent and efficient laborers, mechanics, or artisans. Whenever, in the opinion of
the University, any employee is careless, incompetent, violates safety or security rules, obstructs the progress of the
Work, acts contrary to instructions or acts improperly, or fails to follow the safety requirements of this Contract, the
Contractor shall, upon request of the University, discharge or otherwise remove such person from the Work and shall
not employ such person, except with the written consent of the University. The Contractor shall not permit any person
to enter any part of the Work or any buildings connected therewith who is under the influence of intoxicating liquors or
controlled substances.

B. The Contractor and the Contractor’s employees shall be subjected to the same general rules of conduct while on
University property that apply to University employees. The University reserves the right to refuse access to any
Contractor’s employee if the University determines it to be in the best interests of the University.

C. The Contractor shall make certain that all subcontractors employed are properly licensed and in good standing with the
California Department of Industrial Relations.

4.21 Limitation of Construction Operations
The Contractor shall limit the area and nature of the construction operations to that which is authorized in the plans or
specifications or approved by the University.

4.22 Coordination with Other Work

The University reserves the right to do other Work in connection with the Project or adjacent thereto by contract or otherwise.
The Contractor shall at all times conduct the Work so as to impose no hardship on the University or others engaged in the
University’s Work, nor to cause any unreasonable delay or hindrance thereto. Where two or more Contractors are employed
on related or adjacent Work, each shall conduct its operation in such a manner as not to cause delay or additional expense to
the other.

The Contractor shall be responsible to others engaged in the related or adjacent Work for all damage to Work, to persons and
to property, and for loss caused by failure to complete the Work within the specified time for completion. The Contractor shall
coordinate its Work with the Work of others so that no discrepancies shall result in the Project.

4.23 Drawings Reflecting Actual Construction

During the course of construction, the Contractor shall maintain as-built drawings (if part of a Job Order) kept up each day to
show the Project as it is actually constructed. Contractor shall mark every sheet of the plans that differs from the actual
construction, and shall note sheets so changed on the title sheets of the plans. Contractor shall also show all Supplemental Job
Orders by reference to sketch drawings and include any supplementary drawings or Supplemental Job Order drawings.
Contractor shall sufficiently detail altered Contract drawings, so that future Work on the Project or in adjacent areas may be
conducted with a minimum of difficulty. Before completion of the Project, and before release of the final retention payments,
Contractor shall transmit the ‘as-built’ drawings and marked up drawings, if any, to the Construction Administrator.

4.24 Cleanup of Project and Site

The Contractor shall clean up its Work at frequent intervals and shall clean up its Work at other times when directed by the
University. At all times Contractor shall keep floors broom clean while finish Work is being done. Upon completion of the
Work, the Contractor shall promptly remove from the premises construction equipment and any waste materials not previously
disposed, leaving the premises thoroughly clean and ready for occupancy.

When two or more Contractors are engaged in Work at or near the Site, each shall be responsible for cleanup and removal of
its own rubbish, equipment, and any waste materials not previously disposed.
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In the event the Contractor does not maintain the Project or the Site clear of debris and rubbish in a manner acceptable to the
University, the University may, at its option, cause the Project or Site to be properly cleaned and may withhold the expense
incurred therefor from payments due the Contractor.

4.25 Access to Work
The University shall at all times have access to the Work, and the Contractor shall maintain such access during the Work on a
Project.

4.26 Notice for Testing

If the Contract Documents, the University’s instructions, state laws, or regulations, require that any Work be inspected or tested,
the Contractor shall give the University timely notice of readiness of the Work for inspection or testing and the date fixed for
inspection or testing. The Contractor shall at all times permit the Trustees to visit and inspect the Work and shall maintain
proper facilities and provide safe access for such inspection. Work requiring testing, inspection or verification shall not be
covered up without such test, inspection, or approval.

4.27 Re-Examination of Work

Re-examination of any part of the Work may be ordered by the University, and if so ordered, the Contractor must uncover the
Work. If the University finds such Work to be in accordance with the Contract, the University shall pay the cost of
reexamination, and if the University does not find such Work to be in accordance with the Contract, the Contractor shall pay
or be back-charged for the cost of re-examination.

4.28 Inspection of Work

A. All Work, all materials whether or not incorporated in the Work, all processes of manufacture, and all methods of
construction shall be, at all times and places, subject to the inspection of the University, and the University shall judge
the quality and suitability of the Work, materials, processes of manufacture, and methods of construction for the purposes
for which such Work, materials, processes of manufacture and methods of construction are used. The University may
direct that any Work not approved by the University shall, at no cost to the University, be immediately removed,
reconstructed, made good, replaced or corrected by the Contractor to the satisfaction of the University. This corrective
Work shall include all Work of any third party destroyed or damaged by such removal or replacement. Rejected material
shall be removed immediately from the Site at no extra cost to the University. Acceptance of material and workmanship
by the University shall not relieve the Contractor from the Contractor’s obligation to replace all Work that is not in full
compliance with the Contract.

B. If, after inspection, the University determines that it is undesirable to replace any defective or damaged materials or to
reconstruct or correct any portion of the Work injured or not performed in accordance with the Contract, the
compensation to be paid to the Contractor shall be reduced by an amount which, the University deemsequitable.

4.29 Testing

All materials and equipment used by Contractor in the Work shall be subject to inspection and testing in accordance with
accepted standards to establish conformance with specifications and suitability for uses intended, unless otherwise specified in
the Contract. If Contractor covers or conceals any Work without the approval or consent of the University, Contractor shall
uncover that Work for examination, if directed by the University. Any inspection by the University or by a testing laboratory
on behalf of the University does not relieve the Contractor of the responsibility to maintain quality control of materials,
equipment and installation to conform to the requirements of the Contract. If any test results are below specified minimums,
the University may order additional testing. The Contractor shall pay the cost of additional testing, any additional professional
services required, and any other expenses incurred by the University as a result of such additional testing.

4.30 Acceptance of Work

No previous inspection shall relieve the Contractor of the obligation to perform the Work in accordance with the Contract. No
payment, either partial or full, by the University to the Contractor shall excuse any failure by the Contractor to comply fully
with the Contract. The Contractor shall remedy all defects, and shall incur the cost of any damage to other work resulting
therefrom.

5.00 - SCOPE AND PROCEDURE FOR JOB ORDER WORK

5.01 Pre-Construction Conference

After award of the Contract and before the issuance of the first discrete Job Order under this Contract, the University will
conduct a conference to acquaint the Contractor with University policies and procedures that are to be observed during the
prosecution of the Work and to develop mutual understanding relative to the administration of the Contract.
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5.02 General Scope of Work
This is an indefinite-quantity Contract for construction Work. All costs associated with preparing proposals shall be the
responsibility of the Contractor.

5.03 Description of Work

A. Work shall be performed only as authorized by Job Orders issued in accordance with these Contract General Conditions.
The Contractor shall furnish to the University the construction services, supplies, equipment and related activities
specified in the Job Orders up to and including the Maximum Contract Amount.

B. The Work of this Contract shall be determined by individual Job Orders. The Contractor shall perform its Job Order
construction Work in accordance with this Contract including provision of all pricing, management, shop drawings,
documents, labor, materials, supplies, parts (to include system components), transportation, facilities, supervision, and
equipment needed to complete each Job Order. The Contractor shall provide quality assurance as specified in strict
accordance with Article 4 of the Contract General Conditions. The Contractor shall also be responsible for Site safety
as well as Site preparation and cleanup.

C. Contractor shall maintain accurate and complete records, files and documents to include state and local laws, ordinances,
rules and regulations and manufacturers’ instructions and recommendations which are necessary and related to the Work
to be performed.

D. Contractor shall prepare and submit required reports, maintain current record drawings, and submit required information.
The Contractor shall provide materials lists to include trade names, brand names, model number, and ratings (if
appropriate) for all materials necessary for a complete job.

E. In addition to the tasks and requirements in the University’s Standard Specifications and the Construction Task Catalog,
the University may, from time to time, require non pre-priced tasks. The parties will price these requirements in
accordance with the procedures set forth below.

F. The University Standard Specifications and Standard Details, as amended, shall be used in the execution of Work under
the Contract and are incorporated by reference and made a part of this Contract. Each Job Order shall state the
applicability of those documents and standards to the Job Order. In the case of any inconsistency between this Contract
and the University’s Standards, the University’s Standards shall govern.

G. The Contractor may be required to provide architectural, structural, mechanical, electrical, civil, or other engineering
services for performance-based scopes of Work as requested by the University or as required for filings or permits or
submittal of documents for regulatory agency approval. The services shall be provided by architects or engineers
registered and insured in the State of California to practice in the particular professional field involved. Professional
liability coverage shall be at least $1,000,000. All documents prepared by architects, consultants and engineers for the
Contractor under this Contract are subject to review of the University. Review by the University does not relieve any
architects, consultants or engineers from the professional liability associated with documents they have prepared.

H. The University may issue a single solicitation for bid, in which the University states it will award a single Job Order
Contract to each of a specified number of contractors. In this case, the University may award an individual Job Order to
any of the selected Contractors. Selection of the Contractor and award of the Job Order will be in compliance with
established University procedures and based on one or more of the following criteria, in no order of priority:

1. Rotational selection among all Contractors, unless otherwise determined by the University.

2. Evaluation of past and current performance on Job Orders of a similar nature and type of work, project size,
construction management challenges, schedule performance, design management requirements, etc.

Balancing of work load (Job Order dollar volume and construction backlog) among Contractors.
Management of Job Order dollar volume within bonding limitations of the Contractor.

Price, as it relates to the bid factor, and as is in the best interest of the University.

Contractor’s responsiveness to the University on Job Orders.

® N kW

Other appropriate criteria as deemed in the best interest of the University.

5.04 Procedure for Initiating Job Order
A. As the need exists for performance by the Contractor under the terms of this Contract, the University will notify the
Contractor of a Project.

B. The Contractor shall respond by:
1. Obtaining from the University the scope of the requirement and collect any documents.
2. Visiting the proposed Site with the University staff and participating in a Joint Scope Meeting which will at a
minimum include establishment of the following:
a. Job order number and title
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Existing Site conditions

Methods and alternatives for accomplishing work

Definition and refinement of requirements

Detailed scope of work

Requirements for design drawings, sketches, submittals, catalogue cuts, samples, shop drawings, etc.
Tentative construction schedule (bar chart or critical path method schedule)

Preliminary quantity estimates

PR oo a0 o
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Proposal due date

C. Upon completion of the joint scoping process, the University will issue a Request for Proposal and a Detailed Scope of
Work that require the Contractor to prepare a Proposal for the Work under consideration. The Detailed Scope of Work,
unless modified by both the Contractor and the University, will be the basis on which the Contractor will develop its
Proposal and the University will evaluate the Proposal.

5.05 Preparation of the Proposal

The Contractor will prepare a Proposal in accordance with the following:

A. Pre-priced Tasks.
For pre-priced tasks the Contractor shall identify the task and quantities required from the Construction Task Catalog.
The unit price set forth in the Construction Task Catalog shall serve as the base price for the purpose of the operation of
this provision. The Contractor’s Proposal shall include support documentation to indicate that adequate engineering and
planning for the requirement has been done and that the tasks proposed are reasonable for the Work to be performed.
Documentation to be submitted with the Proposal shall include, as appropriate, but not be limited to, design drawings,
calculations, catalog cuts, specifications, and subcontractor list, DVBE participation and construction schedule. The unit
price for the pre-priced task shall be multiplied by the quantity and multiplied by the appropriate Adjustment Factor.

B. Non Pre-priced Tasks.
Non pre-priced tasks, if any, shall be separately identified and submitted in the Proposal. The Contractor shall break
down any non pre-priced tasks if the labor, material or equipment required to accomplish the non pre-priced tasks are
not included in the Construction Task Catalog. Information submitted in support of non pre-priced tasks shall include,
but not be limited to, the following:
1. Complete specifications and technical data, including task content, support drawings, task cost data, quality
control and inspection requirements.

2. Work schedule.

Costing data shall include a cost analysis report, establishing the basis for selecting the approach proposed for
accomplishment of the requirements. Unless otherwise directed by the University, costing data will be submitted
demonstrating that the Contractor sought and received three quotes. The Contractor shall provide a unit price that
shall include all costs required to accomplish the non pre-priced task.

4. The final price submitted for non pre-priced tasks shall be according to the following formulas:
a. Non Pre-Priced Adjustment Factor:

The Trustees will base the calculation of the non pre-priced adjustment factor on the Normal Working

Hours Adjustment Factor, as bid by the Contractor, in one of two ways.

(1)  When the Normal Working Hours Adjustment Factor as bid is 1.0000 or less.
In this case, the formula to determine the Non Pre-priced Adjustment Factor is: the
cost of the non-pre-priced item multiplied by the Normal Working Hours Adjustment Factor,
multiplied by 1.15. For example: if the Normal Working Hours Adjustment Factor is .8500; and the
cost of the non pre-priced item is $10,000, the mark-up formula is: ($10,000 *.8500) * 1.15=$9,775.

(2) When the Normal Working Hours Adjustment Factor as bid is 1.0001 or more.
In this case, the University-allowed mark-up on non pre-priced items shall not exceed 15% total, and
the formula is: the cost of the non pre-priced item multiplied by 1.15. For example: if the Normal
Working Hours Adjustment Factor is 1.2000, and the cost of the non pre-priced item is $10,000, the
mark-up formula is: $10,000 * 1.15 = $11,500.

b. Contractor Performed Duties
A = The unit price appearing in the Construction Task Catalog for each trade classification required
multiplied by the quantity and multiplied by the appropriate Adjustment Factor identified and
submitted in the Job Order Price Proposal as a pre-priced task.

B = The unit price appearing in the Construction Task Catalog for each piece of equipment required
multiplied by the quantity and multiplied by the appropriate Adjustment Factor identified and
submitted in the proposal as a pre-priced task.
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C = The lowest of three independent quotes for all materials multiplied by the quantity and multiplied by
the non pre-priced Adjustment Factor identified and submitted in the Job Order Price Proposal as a
non pre-priced task.

Total cost for non pre-priced tasks performed with Contractor’s own forces = A + B + C.

c. Subcontractor Performed Duties
If the Work is to be subcontracted, the Contractor must submit three independent quotes for the Work from
Subcontractors. The Contractor shall not submit a quote or bid from any supplier or subcontractor that the
Contractor is not prepared to use. The University may require additional quotes and bids if the suppliers or
subcontractors are not acceptable or if the prices are not reasonable. If three quotes or bids cannot be
obtained, the Contractor will provide the reason in writing for the University’s approval as to why three
quotes cannot be submitted.

D = Subcontractor Costs (supported by three quotes)
Total Cost for non pre-priced tasks performed by subcontractor = D multiplied by the Non Pre-Priced
Adjustment Factor.

5. Following approval by the University of a non pre-priced task and unit price, the non pre-priced task unit price
will be entered into the computer database.

6. After a non pre-priced task is used on three separate Job Orders, the unit price for such task will be established,
following approval by the University, and fixed as a permanent pre-priced task that will no longer require price
justification.

7. The University’s determination as to whether an item is a pre-priced task or a non pre-priced task shall be final,

binding and conclusive as to the Contractor.

Documentation for Job Order Price Proposal.

The Contractor’s Proposal shall include support documentation to indicate that adequate engineering and planning for
the requirement has been done, and that the tasks proposed are reasonable for the Work to be performed. Documentation
to be submitted with the Proposal shall include, but not be limited to:

Design drawings, calculations, specifications, and architectural renderings

Catalog cuts

Subcontractor and material supplier list
DVBE compliance documents
Construction schedule (detailed bar chart)

Special insurance

A O

7. For special equipment a copy of the warranty document may be required.

Submittal of Job Order Price Proposal.

Contractor’s Proposal shall be submitted by the date indicated on the Request for Proposal. The time allowed for
preparation of the Contractor’s Proposal would depend on the complexity and urgency of the Job Order. On complex
Job Orders, such as Job Orders requiring engineering/architectural drawings and approvals and permits, allowance will
be made to provide adequate time for preparation and submittal of the necessary documents with the Proposal and so
reflected in the Proposal due date entered on the Request for Proposal. In emergency situations and minor maintenance
and repair Job Orders requiring immediate completion, the proposal may be required quickly and the due date will be so
indicated on the Request for Proposal.

Disabled Veteran Business Enterprise Participation and Incentive.

The Contractor’s Job Order Price Proposal shall comply with the disabled veteran business enterprises (DVBE) three
percent participation requirement for this Contract (reference Article 2.12, Disabled Veteran Business Enterprise
Requirement). Contractor understands and agrees that the DVBEs identified on the List of Proposed Subcontractors
form submitted with the Job Order Price Proposal may only be replaced by another DVBE, and the substitution must be
approved by the Trustees and the Department of General Services (DGS). Trustees will document changes to the scope
of Work that impact the DVBEs identified in the Job Order by Supplemental Job Order, and will provide their decision
on DVBE substitutions in writing via the subcontractor substitution process per Public Contract Code section4100.

Failure of Contractor to seek substitution and adhere to the DVBE participation level identified in its bid may be cause
for Contract termination, recovery of damages under rights and remedies due the State, and penalties as outlined in
Military and Veterans Code section 999.9 and Public Contract Code section 10115.10 or section 4110.
1. Special Definitions
a. “Disabled veteran” as used herein, means a veteran of the military, naval or air service of the United States,
including, but not limited to, the Philippine Commonwealth Army, the Regular Scouts, “New Scouts,” and
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who has at least a ten (10) percent service-connected disability and who is domiciled in the State of
California.

“Disabled veteran business enterprise contractor, subcontractor, or supplier” means any person or entity
that has been certified by the Office of Small Business & DVBE Services and that performs a
“commercially useful function,” as defined below, in providing services or goods that contribute to the
fulfillment of the contract requirements:
(1) A person or an entity is deemed to perform a “commercially useful function” if a person or entity
does all of the following:
(a) Isresponsible for the execution of a distinct element of the Work of the Contract;

(b)  Carries out the obligation by actually performing, managing, or supervising the Work
involved;

(¢)  Performs Work that is normal for its business services and functions.

(d)  is responsible, with respect to products, inventories, materials, and supplies required for the
Contract, for negotiating price, determining quality and quantity, ordering, installing, if
applicable, and making payment; and

(e)  Is not further subcontracting a portion of the Work that is greater than that expected to be
subcontracted by normal industry practices.

(2) A contractor, subcontractor, or supplier will not be considered to perform a “commercially useful
function” if the contractor’s, subcontractor’s, or supplier’s role is limited to that of an extra
participant in a transaction, contract, or Project through which funds are passed in order to obtain
the appearance of disabled veteran business enterprise participation.

(3)  Equipment Brokers

(a) A DVBE that rents equipment to the Trustees shall be deemed to be an equipment broker,
unless one or more disabled veterans have 51-percent ownership of the quantity and the value
of each piece of equipment. If the equipment is owned by one or more disabled veterans, each
disabled veteran owner shall, prior to performance under any contract, submit to the Trustees
a declaration signed by the disabled veteran owner stating that the owner is a disabled veteran
and providing the name, address, telephone number, and tax identification number of the
disabled veteran owner.

(b) A DVBE that rents equipment to the Trustees shall, prior to performing the contract, submit
to the Trustees a declaration signed by each disabled veteran owner and manager of the
enterprise stating that the enterprise obtained the contract by representing that the enterprise
was a DVBE meeting and maintaining all of the requirements of a DVBE. The declaration
shall include the name, address, telephone number, and tax identification number of the
owner of each piece of equipment identified in the contract.

(c)  State funds expended for equipment rented from equipment brokers pursuant to contracts
awarded under this section shall not be credited toward the DVBE participation requirement.

(d) A DVBE that is a broker or agent and that obtains a contract pursuant to these provisions
shall, prior to performing the contract, disclose to the Trustees that the business is a broker
or agent. The disclosure shall be made in a declaration signed and executed by each disabled
veteran owner and manager of the enterprise, declaring that the enterprise is a broker or agent,
and identifying the name, address, and telephone number of the principal for whom the
enterprise is acting as a broker or agent.

(1) DVBE as used herein, means a business concern certified by the Office of Small Business & DVBE
Services as meeting all of the following:
(a)  The business is:

e atleast 51 percent owned by one or more disabled veterans, or in the case of a publicly
owned business, at least 51 percent of its stock is unconditionally owned by one or more
disabled veterans;

e asubsidiary that is wholly owned by a parent corporation, but only if at least 51 percent
of the voting stock of the parent corporation is unconditionally owned by one or more
disabled veterans; or

e ajoint venture in which at least 51 percent of the joint venture’s management, control,
and earnings are held by one or more disabled veterans.
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(b)  The business is one or more disabled veterans manage and control the daily business
operations. The disabled veterans who exercise management and control are not required to
be the same disabled veterans as the owners of the business.

(¢)  The business is a sole proprietorship, corporation, or partnership with its home office located
in the United States, which is not a branch or subsidiary of a foreign corporation, foreign firm
or other foreign-based business.

(2)  Notwithstanding subdivision (1) (a), after the death or the certification of a permanent medical
disability of a disabled veteran who is a majority owner of a business that qualified as a DVBE prior
to that death or certification of a permanent disability, that business shall be deemed to be a DVBE
for a period not to exceed three years after the date of that death or certification of a permanent
medical disability, if the business is inherited or controlled by the spouse or child of that majority
owner, or by both of those persons. A business is a DVBE pursuant to this subdivision under either
of the following circumstances:

(a)  for the duration of any contract entered into prior to the death or certification of permanent
medical disability for the sole purpose of fulfilling the requirements of that contract.

(b)  after the date of the majority owner’s death or certification of permanent medical disability
established by this subdivision for the sole purpose of providing sufficient time to make
orderly and equitable arrangements for the disposition of the business, except that the
business shall not enter into any new contract as a DVBE for purposes of the program if the
contract would not be completed within the three-year period.

Participation Requirement.
In order to satisfy and be responsive to this requirement, the Contractor must meet the three (3) percent DVBE
participation requirement, which is attained when:

a. the Contractor is not a DVBE and is committed to use DVBE subcontractors for not less than three (3)
percent of the Maximum Contract Amount (including alternatives); or
b. the Contractor is a DVBE and is committed to performing not less than three (3) percent of the Maximum

Contract Amount (including alternatives) with its own forces or in combination with those of other DVBEs.

Documentation Requirements.

The Contractor must document its satisfaction of the DVBE participation requirement. Final determination of
DVBE participation attainment by the Contractor shall be at the Trustees’ sole discretion. If the Contractor meets
or exceeds the three percent DVBE participation requirement for the Maximum Contract Amount before the
expiration of the Contract term, the Trustees may waive the DVBE participation requirement for subsequent Job
Orders. Contractor shall continue to satisfy the DVBE participation requirement until the Trustees shall waive
this requirement in writing.

a. Required Documentation.

In addition to documentation submitted with each Job Order Price Proposal, the Contractor must complete

the following DVBE documentation forms. Instructions for completing the required forms correctly are

included to assist the Contractor.

(1) DVBE Transmittal Form. Contractor must fill out the DVBE transmittal form as a cover sheet to
the required documents, attach and submit it and the additional required documentation. Contractor
must complete all requested DVBE documentation on the forms provided and submit with the
DVBE Transmittal Form.

(2)  Summary of Disabled Veteran Owned Business Participation (Attachment 1).
Summary of Disabled Veteran Owned Business Participation, Attachment 1, must be completed
showing the type of Work and company proposed for DVBE participation, their subcontractors (if
any), and other related information. Complete the form providing the information as follows:
(a)  Company Name. List the name of the company proposed for DVBE participation. If the prime
contractor is a DVBE, list its name in order to receive participation credit.

(b)  Nature of Work. Identify the proposed Work or service to be provided by the listed company.
(¢)  Contracting With. List the name of the party with which the company listed iscontracting.

(d)  Tier. Identify the contracting tier using the following leveldesignations:
0=Prime contractor;

1=First tier subcontractor/supplier;

2=Second tier subcontractor/supplier of first tier subcontractor/supplier;

3=Third tier subcontractor/supplier of second tier subcontractor/supplier; etc.
(e)  Claimed DVBE Value. State the total dollar amount of the DVBE’s bid.
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(f)  Percentage of Bid. State the percentage (%) of the claimed DVBE’s bid as it relates to the
Contractor’s total Job Order Price Proposal.

(g) DVBE Certification. The Contractor must include one copy of the DVBE certification from
the Office of Small Business & DVBE Services for each DVBE listed on the Summary of
Disabled Veteran Owned Business Participation.

(3)  Contractor’s Certification (Attachment 2).
The Contractor must sign and include the Contractor’s Certification, certifying that each DVBE
listed on the Summary of Disabled Veteran Owned Business Participation (Attachment 1) complies
with the legal definition of DVBE.

(4)  Disabled Veteran Business Enterprise Declarations (STD. 843).
The disabled veteran owner(s) and disabled veteran manager(s) of the DVBE must complete this
declaration when a DVBE contractor or subcontractor will provide materials, supplies, services or
equipment.

b. Timeframe for Submitting Documentation.
The Contractor must submit the DVBE participation documentation with each discrete Job Order.

4. Use of Proposed DVBE.
If awarded the Job Order, the Contractor must use the DVBE suppliers and/or subcontractors proposed in its Job
Order Price Proposal unless it has requested substitution and has received approval of the Trustees in compliance
with the Subletting and Subcontracting Fair Practices Act. Reference Article 4.04, Substitution of Subcontractors,
subsection ¢, Substitution of a Disabled Veteran Business Enterprise.

5. Trustees’ Reporting of DVBE Participation.
Responsive to direction from the State Legislature, the Trustees are seeking to report increased statewide
participation of DVBE in contract awards. To this end, the Contractor shall inform the Trustees of any contractual
arrangements with subcontractors, consultants or suppliers that are certified DVBE.

6. Additional DVBE Information Sources.
For more information regarding general DVBE information, DVBE certification, or copies of directories, contact:
Office of Small Business & DVBE Services
Department of General Services, Procurement Division
707 Third Street, West Sacramento, CA 95605
Telephone number: (916) 375-4940; E-mail: OSDSHelp@dgs.ca.gov, or,
Via Internet at https://www.dgs.ca.gov/PD/Services, and search on“DVBE”.

7. Prime Contractor’s DVBE Subcontracting Report.

Contractor shall include in the Prime Contractor’s DVBE Subcontracting Report all completed Job Orders issued

under the overall Job Order Contract. Upon completion of each Job Order, Contractor shall add the completed

Job Order to the report, and report the information in subsections ‘7-a’ and ‘7-b’ below, until the overall Job Order

Contract is no longer in effect.

a. At the end of each Job Order and upon completion of the Work, Contractor shall submit the Prime
Contractor’s DVBE Subcontracting Report to the Trustees within 60 days of receipt of the final (retention)
payment.

b. In submitting the DVBE Subcontracting Report for the overall Job Order Contract, the Contractor certifies
the following information provided in the report is true and correct for each completed Job Order:

(1)  the total amount Contractor received from the Trustees for each Job Order completed under the
overall Job Order Contract, and the cumulative total amount paid for the overall Job Order Contract,
(2)  thename, address, and DVBE number for the DVBE(s) that participated in the performance of each
Job Order,
(3) the total contracted amount for each DVBE,
(4)  the total payment amounts made to the DVBEs, and
(5) theactual percentage of DVBE participation that was achieved for each Job Order and for the overall
Job Order Contract.
A person or entity that knowingly provides false information shall be subject to a civil penalty for each violation
in accordance with Military and Veterans Code section 999.5(d).

5.06 Review of the Job Order Price Proposal and Issuance of Job Order

A. The University will evaluate the Contractor’s Job Order Price Proposal and proposed tasks and compare these with the
University’s cost estimate of the Detailed Scope of Work to determine the reasonableness of approach, including the
nature and quantity of tasks proposed.
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B. The University reserves the right to reject a Proposal for any reason, including, but not limited to, the quantities or tasks
selected by the Contractor, schedule, inadequate documentation, unacceptable pricing for non pre-priced tasks, selection
of material, equipment or subcontractors. The University also reserves the right not to issue a Job Order if that is
determined to be in the best interests of the University or the proposed cost exceeds the University’s estimate. The
Contractor has no claim to recoup Proposal expenses. The University may pursue the performance of such Work by
other means.

C. By submitting a signed proposal to the University, the Contractor agrees to accomplish the Work set forth in the Detailed
Scope of Work in accordance with the Request for Proposal. It is the Contractor’s responsibility to include the necessary
tasks and quantities in each discrete Job Order Price Proposal prior to delivering it to the University.

D. Each discrete Job Order provided to the Contractor shall state the agreed upon requirements and fixed price. All clauses
of this Contract shall be applicable to each discrete Job Order. Job Orders will be written on a University provided form.
The Job Order, signed by the University and delivered to the Contractor constitutes the University’s acceptance of the
Contractor’s Proposal. A signed copy will be provided to the Contractor.

E. In the event that immediate emergency response is necessary the Contractor shall be required to conform to alternative
procedures as established by the University. The Contractor shall begin Work as directed notwithstanding the absence
of a fully developed Request for Proposal, Detailed Scope of Work, or Job Order. The Contractor shall be compensated
in accordance with the Construction Task Catalog and non pre-priced tasks as if the Work had been ordered under the
standard process.

5.07 Computer and Communications Equipment Requirements
The Contractor shall maintain at its office for its use a computer with, at a minimum, a 1 GHz processor, an internet
connection, and software such as Word, Excel, Bluebeam, Microsoft Project, and other construction related software as
may be required for the Contract. The Contractor shall maintain individual e-mail accounts for each of its project
managers.

5.08 Job Order Contracting Software
Job Order Contracting software will be provided to the Contractor for preparing and submitting Job Order Price
Proposals, subcontractor lists, and other requirements specified by the University. See Supplementary General
Conditions for further information.

5.09 Contractor’s Detailed Schedule of Work

A. The Contractor shall submit with each Proposal a bar chart or critical path method schedule setting forth the manner and
sequence of the Work. The Contractor shall schedule the Work in accordance with the time duration set forth in the
Request for Proposal. The Contractor shall have broad discretion in scheduling the Work. The University’s basis for
disapproval of any schedule shall generally be limited to a determination that the work sequence lacks logic, is
unreasonable, is incomplete or is inconsistent with any other contractual requirement, such as a phasing plan or work
shift requirements, noise, class schedules, campus holidays or non-construction activity days.

B. With respect to any submission by the Contractor under this Article, no review, acceptance or approval by the University
shall release or relieve the Contractor from its obligation to fully and properly complete the Work, or any other duty,
responsibility or liability imposed on it under this Contract, including, but not limited to the obligation to complete the
Work within the Job Order Completion Time.

5.10 Stop Work Order
A. The University may, at any time, by written order to the Contractor, require the Contractor to stop all, or any part, of the
Work or change or delete any item of the Work from the Job Order.

B. Upon receipt of the notice of termination, the Contractor shall act promptly to minimize the expenses resulting from
such termination. The University shall pay the Contractor the costs actually incurred by the Contractor up to the date of
such termination, but in no event shall the Contractor be entitled to compensation in excess of the total consideration of
the Job Order Price. In the event of such termination the University may take over the Work and prosecute it to
completion by Contract or otherwise and may take possession of and may utilize such materials, appliances, and
equipment as may be on the Site and necessary or useful in completing the Work.

5.11 Unilateral Work Order

If the Contractor has failed to submit an acceptable Proposal, or after failing in multiple attempts to reach agreement on the
Proposal, the University may issue a Unilateral Job Order. Compensation for the Work shall be in accordance with the Contract
Documents. Contractor shall commence Work issued under a Unilateral Job Order in the time stated in the Job Order.
Contractor’s failure to commence Work will result in the Trustees exercising their rights per Public Contract Code
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section 10843. The issuance of a Unilateral Job Order will not prejudice any of the Contractor’s rights to make claims or appeal
disputed matters.

6.00 - INTERPRETATION OF AND ADHERENCE TO CONTRACT REQUIREMENTS

6.01 Interpretation of Contract Requirements

A. Correlation.
Contract Documents shall be interpreted as being complementary, requiring a complete Project. Any requirement
occurring in any one of the Contract Documents is as binding as though occurring in all Contract Documents. Generally,
the specifications address quality, types of materials and Contract conditions, while the Plans show placement, sizes,
fabrication details of materials.

B. Conflicts.
In the event of conflict in the Contract Documents, the priorities stated below shall govern:
L. Addenda shall govern over all other Contract Documents, and subsequent addenda shall govern over prior
addenda only to the extent modified.
2. Supplementary General Conditions shall govern over the Contract General Conditions.
3. Contract General Conditions shall govern over all sections of the Specifications and any notation on the Plans.

No other section of the Specifications shall modify the Contract General Conditions.
In case of conflict between Plans and Specifications, the specifications shall govern.

5. Conlflicts within the Plans:
a. Material and equipment schedules, when identified as such, shall govern over all other portions of the
Plans.
b. Specific notes shall govern over all other notes and all other portions of the Plans except the material and
equipment schedules described in Article 6.01-B.5.a, above.
c. Larger scale drawings shall govern over smaller scale drawings.
d. Figured or numerical dimensions shall govern over dimensions obtained by scaling.
6. In the event that provisions of codes, safety orders Contract Documents, referenced manufacturers’ specifications
or industry standards are in conflict, the more restrictive or higher quality shall govern.
C. Omissions.
In the event of omissions in the Contract Documents, the following shall apply:
1. If the Contract Documents are not complete as to any minor detail of a required construction system or with

regard to the manner of combining or installing of parts, materials, or equipment, but there exists an accepted
trade standard for good and skillful construction, Contractor shall deem such detail to be an implied requirement
of the Contract Documents in accordance with such standard. ‘Minor Detail’ shall include the concept of
substantially identical components, where the price of each such component is small even though the aggregate
cost or importance is substantial, and shall include a single component that is incidental, even though its cost or
importance may be substantial.

2. The quality and quantity of the parts or material so supplied shall conform to trade standards and be compatible
with the type, composition, strength, size, and profile of the parts of materials otherwise set forth in the Contract
Documents.

6.02 Issuance of Interpretations, Clarifications, Additional Instructions

Should the Contractor discover any conflicts, omissions, or errors in the Contract or have any question concerning interpretation
or clarification of the Contract, the Contractor shall provide a written request to the University with copies to the Project
Manager/Construction Inspector for interpretation, clarification, or additional detailed instructions, before proceeding with the
Work affected.

The University, shall, within a reasonable time, issue in writing the interpretation, clarification, or additional detailed
instructions requested.

Should the Contractor proceed with the Work affected before receipt of the interpretation, clarification, or instructions from
the University, the Contractor shall replace or adjust any Work not in conformance therewith and shall be responsible for any
resultant damage or added cost.

Should any interpretation, clarification, or additional detailed instructions, in the opinion of the Contractor, constitute Work
beyond the scope of the Contract, the Contractor must submit written notice thereof to the University within seven (7) Days
following receipt of such interpretation, clarification, or additional detailed instructions and in any event prior to
commencement of Work thereon. The Contractor shall submit an explanation of how the interpretation, clarification, or
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additional detailed instruction constitutes Work beyond the scope of the Contract, along with a detailed cost breakdown and an
explanation of any delay impacts.

If, in the judgment of the University, the notice is justified, the University shall either revise the interpretation, clarification or
additional detailed instructions or authorize the extra Work by Supplemental Job Order or by field instruction with a
Supplemental Job Order to follow. If the University decides that the claim is not justified, the University shall give the
Contractor a written order that the claim is not justified and direct the Contractor to perform such Work.

The Contractor must proceed with the Work upon receipt from the University of a written order to do so. If the Contractor
objects to the written order, the Contractor must notify the University in writing of its objection and the reasons therefor, within
seven (7) Days of receipt of the order. The Contractor shall have the right to have this claim later determined by a Claims
Review Board pursuant to this Contract (reference Article 8.01, Claims). When performing disputed Work, the Contractor shall
prepare time and materials records for each day, and the Construction Inspector shall verify these records at the conclusion of
each day. The Contractor shall have no claim for additional compensation because of such interpretation, clarification, or
additional detailed instruction, unless it gives the written notices to the University within seven (7) Days as specified above.

6.03 Product and Reference Standards

A. Product Designation.
When descriptive catalog designations, including the manufacturer’s name, product brand name, or model number are
referenced in the Contract, Contractor shall consider such designations as those found in industry publications of current
issue as of the bid opening date specified in the Notice to Contractors.

B. Reference Standards.
When the Contract references standards of the federal government, trade societies, or trade associations by specific date
of issue, Contractor shall consider these a part of this Contract. When such references do not bear a date of issue,
Contractor shall consider the current and most recently published edition as of the bid opening date specified in the
Notice to Contractors a part of this Contract.

6.04 Shop Drawings, Samples, Alternatives or Equals, Substitutions

A. Submittal Procedure.
‘Shop drawings’ include drawings, diagrams, illustrations, material and equipment schedules, performance charts,
brochures and catalogs and other data prepared by the Contractor or any subcontractor, manufacturer, supplier or
distributor, and which illustrate some portion of the Work. The Contractor shall review and approve all shop drawings.
Once approved, the Contractor shall promptly mark the shop drawing “approved” and submit it to the University, so as
to cause no delay in the Work, together with samples as required by the Contract, and shall also submit any offers of
alternatives or substitutions. Contractor shall submit at least six copies of shop drawings. Contractor shall send all such
submittals to the party given in the instructions to the Contractor at the job start meeting. A letter shall accompany the
submitted items containing a list of all matters submitted and identifying all deviations in the shop drawings and samples
from the requirements of the Contract. Failure by the Contractor to identify all deviations may render any action taken
on the materials submitted to be void. Whether to void such action shall be in the discretion of the University. In the
letter and all items accompanying it, the Contractor shall fully identify the Job Order name and location, the Contractor’s
name, and Job Order number. In submitting the letter transmitting the approved shop drawings and samples, the
Contractor represents that Contractor has verified the data contained therein with conditions as they actually exist and
that the shop drawings and samples have been checked and coordinated with the Contract.

B. Samples.
“Samples” are physical examples furnished by the Contractor to illustrate materials, equipment, color, texture, or
workmanship, and to establish standards for judging the Work. Physical samples shall govern in the case of a conflict
between the finish schedules, specifications, other submittals, and the physical sample.

C. Alternatives or Equals.

For convenience in designation on the plans or in the specifications, certain materials or equipment may be designated

by a brand or trade name or the name of the manufacturer together with catalog designation or other identifying

information, hereinafter referred to generically as ‘designated by brand name.’ Alternative material or equipment which

is of equal quality and of the required characteristics for the purpose intended may be proposed for use provided the

Contractor complies with the following requirements:

L. The Contractor shall submit its proposal to the University for an alternative as an “equal” in writing no later than
35 Days after the Notice to Proceed, unless otherwise specified in the Supplementary General Conditions. In
exceptional cases the University may give written consent to a submittal or re-submittal received after the
expiration of the time limit designated. Contractor is responsible for timely submittal of its proposed “or equal.”
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2. The University will consider no Proposal, unless accompanied by complete information necessary to permit
determination of the equality of the offered materials or equipment. Provide samples when requested by the
University.
3. The burden proof as to the comparative quality and suitability of the offered materials or equipment shall be upon

the Contractor. Where the material specifies capacity or performance, the burden of proof shall be on the
Contractor to show that any particular equipment or materials meet the minimum capacities or the performance
requirements specified. The Contractor shall furnish at its own expense all information necessary for a
determination regarding meeting the minimum capacities or performance requirements, and shall submit such
information prior to issuance of the Job Order Notice to Proceed per Public Contract Code section 3400.

The University shall be the judge of such matters. If the University rejects the use of any alternative materials or
equipment, then one of the products designated by brand name shall be furnished.

If changes or delays are required for proper installation or fit of alternative materials, articles, or equipment, or because
of deviations from Contract Documents, Contractor shall make such changes or delays at Contractor’s expense without
recourse for reimbursement from the University.

6.05 Quality of Materials, Articles and Equipment

Materials, articles and equipment furnished by the Contractor for incorporation into the Work shall be new. When the Contract
requires that materials, articles or equipment be furnished, but the quality or kind thereof is not specified, the Contractor shall
furnish materials, articles or equipment at least equal to the kind or quality or both of materials, articles or equipment that are
specified.

6.06 Testing Materials, Articles, Equipment and Work

The University specifies in this Contract the materials, articles, equipment or other Work requiring tests. Contractor shall
deliver to the Site all such materials, articles and equipment requiring tests, in ample time before intended use to allow for
testing. Contractor shall not use these prior to testing and receipt of written approval. The Contractor shall be solely responsible
for notifying the University where and when materials, articles, equipment and Work are ready for testing. Should Contractor
cover any such materials, articles, equipment or Work without testing and approval, if required, Contractor shall uncover them
at the Contractor’s expense.

6.07 Rejection

Should any portion of the Work fail to comply with the requirements of the Contract, the University shall reject such Work in
writing, and Contractor shall immediately make the rejected Work satisfactory to the University, at no additional expense to
the University. Contractor shall immediately remove any rejected Work from the premises at the Contractor’s expense. The
University may retain one and one-fourth times the cost of the rejected Work from any payments due the Contractor until
Contractor makes the rejected Work acceptable to the University. The University may back charge the Contractor for design
costs incurred in the correction of the rejected Work.

6.08 Responsibility of Quality

The testing and inspection provided by the University shall not relieve the Contractor of its responsibility for the quality of
materials and workmanship provided by the Contractor, and the Contractor shall make good all defective Work discovered
during or after completion of the Project.

6.09 Accident Prevention
The Contractor shall, at all times, take every precaution against injuries to persons or damage to property and for the safety of
persons engaged in the performance of the Work (see Article 4.08-D, Safety).

6.10 Protection of Work and Property

A. The Contractor shall, at all times, guard each Site from injury or loss in connection with the Work. The Contractor shall,
at all times, guard and protect the Contractor’s Work, and adjacent property. In carrying out its obligations hereunder,
Contractor shall take into account that the Site is an educational facility which may be or may become fully or partially
occupied and utilized by teachers and students and in that event the Contractor must take into account that the students
utilizing or attending the educational facilities are susceptible to the hazards of attractive nuisances or other hazards
present on construction sites.

B. The Contractor shall have full responsibility to install, protect, and maintain all materials and supplies in proper condition
and forthwith repair, replace and make good any damage thereto until final acceptance. The Contractor shall maintain
an inventory of all materials and supplies for the Work at the Site that are delivered to the Site or approved for offsite
storage facilities.
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6.11 Construction Site Emergency

A. A construction emergency is defined as an unforeseen condition or event requiring prompt action by the Contractor.
Construction Site Emergencies include, but are not limited to, construction related accidents; uncontrolled release of
asbestos, lead dust or other hazardous materials; natural disasters; automobile accidents; and fires.

B. Contractor must notify the University of a Construction Site Emergency within half an hour of the event’s occurrence.

6.12 Failure to Comply with Provisions of Articles 6.9 - 6.11
This Contract may, at the sole option of the University, be declared void and no effect if Contractor fails to comply with the
provisions of Articles 6.9, Accident Prevention, 6.10, Protection of Work and Property, and 6.11, Construction Site Emergency.

7.00 - CHANGES IN THE WORK

7.01 Supplemental Job Orders

Additive changes in the Work requested in a Job Order (unless very minor) are dealt with by the issuance of a Supplemental
Job Order to accommodate the changes. The procedures for the issuance of a Supplemental Job Order are the same as the
procedures for the issuance of the original Job Order. Any additions are therefore calculated by using the appropriate item in
the Construction Task Catalog, times the quantity to be added, times the appropriate Adjustment Factor. Time will be negotiated
as appropriate for the Detailed Scope of Work.

7.02 Emergency Changes

Following are the kinds of emergency changes that the University may authorize in writing to the Contractor:

e changes in the Work agreed by the Trustees to be necessary due to unforeseen Site conditions,

e discovery of errors in plans or specifications requiring immediate clarification in order to avoid a serious Work stoppage,

¢ changes of a kind where the extent cannot be determined until completed, or under any circumstances whatsoever when
deemed necessary by the University.

The Contractor shall commence performance of the emergency change immediately upon receipt of written direction from the
University. Compensation for emergency changes shall be accommodated by the same process described in Article 2.04-C,
Description of the Job Order Contract Agreement, subdivision 5(b), and Article 5.06, Review of the Proposal and Issuance of
Job Order, subdivision E.

7.03 Time Extensions, Net Credit Changes, or Minor Additive Changes

University may issue a Supplemental Job Order to extend the Job Order Completion Time as provided in article 4.14-F,
University’s Adjustment of Job Order Completion Time to:

e assess liquidated damages as provided in Article 8.02, Delay in Completion — Liquidated Damages,

e adjust the Contract for a net credit per Article 4.28, Inspection of the Work, subdivision B,

e delete a portion of the scope, or

e perform a minor additive portion of Work.

University shall use the Construction Task Catalog for additive Work, and University shall take the appropriate cost for deleted
Work from the approved Job Order Price Proposal.

8.00 - CLAIMS AND DAMAGES

8.01 Claims

A. Claim and Dispute Submittals
Contractor shall promptly submit any dispute related to this Contract or its breach that is not resolved by agreement in
accordance with this Article 8.01, with adequate supporting data. Adequate supporting data shall include, but is not
limited to a statement of the reasons for the asserted entitlement, the certified payrolls, invoice(s) for material and
equipment rental, an itemized breakdown of any adjustment sought, and supporting schedules.

Contractor’s submission of a claim, properly certified, with all required supporting documentation, and Trustees’ written
rejection or denial of all or part of the claim(s) are conditions precedent to any action, proceeding, litigation, suit, or
demand for arbitration by the Contractor.

At the time of submission of any claim, the Contractor shall certify as follows:
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SUBMISSION UNDER PENALTY OF PERJURY

“I, (insert full name), am the (insert title--must be an Officer) of (insert name of firm.

I declare under penalty of perjury under the laws of the State of California and do personally certify and attest: I

have thoroughly reviewed the attached claim for additional compensation and/or extension of time, and know its

contents, and made said claim in good faith; and that:

¢ the supporting data is truthful and accurate;

* the amount requested accurately reflects the contract adjustment for which the Contractor believes the Trustees
are liable, and further,

] am familiar with California Penal Code section 72 and California Government Code section 12650 et seq.
pertaining to false claims, and further know and understand that submission or certification of a false claim may
lead to fines, imprisonment and/or other severe legal consequences.”

By: (signature) Date:__ (insert date of signature)

Contractor’s Claim(s) — Notice of Claim

In accordance with Article 6.02, Issuance of Interpretations, Clarifications, Additional Instructions, should the
Contractor disagree with the determination of the University on a matter that substantially affects the Contractor’s costs,
compensation, or extent of Work, the Contractor may file a preliminary claim with the Trustees. For purposes of this
Article 8.01, “claim” means a separate demand by Contractor, sent by registered or certified mail with return receipt
requested, for one or more of the following:

1.
2.
3.
4.

A time extension for relief from damages or penalty for delay;

Trustees’ payment which is not otherwise expressly provided or to which the Contractor is not otherwise entitled.
Payment of an amount that the Trustees dispute,

Subcontractor claims.

Actions Prior to Claims Review Board

1.

Contractor’s Claim Submittal / Documentation.
Contractor submitted its claim in accordance with Article 8.01, subsections ‘A’ and ‘B’.

Trustees’ Review of Contractor’s Claim upon Receipt.

The Trustees shall conduct a reasonable review of the claim upon receipt and, within a period not to exceed 45
days, shall provide the Contractor a written statement identifying disputed and undisputed portions of the claim.
Upon receipt of the claim and by mutual agreement, the Trustees and Contractor may extend the time provided
herein.

The Trustees’ failure to issue a written statement shall result in the rejection of the claim in its entirety. A claim
that is denied by reason of the Trustees’ failure to respond to the claim or to meet the time requirements contained
herein shall not constitute an adverse finding regarding the merits of the claim or the responsibility/qualifications
of the Contractor.

Trustees’ Payment of Undisputed Portion of Claim.
The Trustees shall pay the undisputed portion of the claim within 60 days after issuing the written statement.

Informal Meet and Confer Conference

1.

If Contractor disputes the Trustees’ response, or if the Trustees fail to respond to Contractor’s claim within the
time prescribed, the Contractor may demand in writing an informal conference to meet and confer for settlement
of the issues in dispute. Upon receipt of a demand in writing sent by registered or certified mail with return receipt
requested, the Trustees shall schedule a meet and confer conference within 30 days for settlement of the dispute.

Post-Meet and Confer Conference

Within ten business days following conclusion of meet and confer conference, the Trustees shall provide
Contractor a second written statement identifying the portion of the claim that remains in dispute and the portion
that is undisputed. The Trustees shall pay the undisputed portion within 60 days after the Trustees issue the second
written statement.

Nonbinding Claims Review Board
Contractor shall submit any remaining disputed portion of the claim to nonbinding Claims Review Board. If the Claims
Review Board is unsuccessful, Contractor may submit the disputed portion of the claim to mediation.

Contractor Submission of Unresolved Claims.
Contractor shall submit all claims in writing in accordance with this Article 8.01 to the Trustees no later than 30 Days
after the County Recorder’s recordation date on the Trustees’ Notice of Completion. The Contractor’s failure to submit

Contract General Conditions for Job Order Contracts
Revised February, 2020 Page 41 of 46 pages



IFB #PW21-JOC
Exhibit C

its claims to the Trustees within this 30-Day period shall constitute a waiver by the Contractor of such claims. Once
Contractor has submitted the claims, and the 30 Days after the County Recorder’s recordation date on the Notice of
Completion have expired, Contractor may not submit any additional claims. Contractor shall have 30 additional Days in
which to submit six copies of a total and detailed claims package. Failure to submit the full detailed package within this
second 30-Day period shall constitute a waiver by the Contractor of such claims.

G. False Claims.
Contractor submits the claim recognizing the significant civil penalties and treble damages, which follow from making
a false claim or presenting a false claim to the Trustees (see Government Code sections 12650 ef seq.).

H.  Trustees’ Claim(s) Submittal.
The Trustees shall submit a rebuttal to the Contractor’s claim, along with any Trustees’ claims to the Claims Review
Board within a reasonable time after the submission by the Contractor of a total and detailed claims package or the
expiration of the time to file Contractor’s claims.

L Contractor Rebuttal to Trustees’ Claims.
Upon submission of any Trustees claims, the Contractor shall have an additional 30-day period to submit to the Claims
Review Board the Contractor’s rebuttal to the Trustees’ claims.

J. Claims Review Board.

The Trustees will convene a Claims Review Board to hear the submitted claims at the completion of the Project. Each
Claims Review Board shall continue to function until the members review all pertinent facts and arrive at a
recommendation. The Assistant Vice Chancellor for Capital Planning, Design and Construction, or a designee
administers the Claims Review Board process. These administrative responsibilities include, but are not limited to,
selection of the Claims Review Board members, determination of the time and location of the hearing, and application
of the Claims Review Board procedures. The Claims Review Board is comprised of representatives of the California
State University, which may include representatives of Capital Planning, Design and Construction staff who have not
had any direct connection to the Project. It is a neutral, lay dispute resolution board, in which an independent third-party
board assists the parties in dispute resolution though negotiation or by issuance of an evaluation or recommendation.
Attorneys and third party claims specialists may not participate in the hearings, with the exception of scheduling
consultants. The Board’s recommendation will be made as soon as possible after the conclusion of the hearing, and that
recommendation is made to the appropriate University official and the Assistant Vice Chancellor of Capital Planning,
Design and Construction.

The decision to accept or reject the Board’s recommendation is the responsibility of either the University official, if the
University administered the Project, or the Assistant Vice Chancellor, Capital Planning, Design and Construction, if the
Chancellor’s Office administered the Project. The decision of the University official or the Assistant Vice Chancellor
(as appropriate) exhausts the Contractor’s contractual and administrative remedies with the Trustees.

K. Actions Post Claims Review Board.
L. Initial Mediation.
Should a dispute remain unresolved following exhaustion of the Claims Review Board process, the parties shall
attempt in good faith first to mediate such dispute and use their best efforts to reach agreement on the matters in
dispute.

Within ten business days after the Trustees have identified the disputed portion in the Trustees’ second written
statement, the Trustees and Contractor shall mutually agree to a mediator, for which the Trustees and the
Contractor shall share the costs equally. If Contractor and Trustees cannot agree on a mediator, each party shall
select a mediator, and these mediators shall select a qualified neutral third party to mediate with regard to the
disputed portion of the claim. Each party shall bear the fees and costs charged by its respective mediator in
connection with the selection of the neutral mediator.

2. Other Dispute Resolution.
If, on completion of such mediation, the parties are unable to agree and settle the dispute, then the parties may
pursue the dispute in litigation or through some other dispute resolution technique, except arbitration.

8.02 Delay in Completion - Liquidated Damages

If the Contractor does not complete the Work within the time required, damage will be sustained by the University. It is, and
will be, impractical and extremely difficult to determine the actual damage that the University will sustain due to the delay. It
is therefore agreed that the Contractor will pay to the University the sum of money stipulated per day in the Job Order for each
day’s delay in completing the Work beyond the time prescribed, see Article 9.01 Acceptance. A credit Supplemental Job Order
shall be executed to assess liquidated damages. If the Contractor fails to pay such liquidated damages, the University may
deduct the amount thereof from any money due or that may become due the Contractor under the Contract (Public Contract
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Code section 10826). If the University has occupancy of all or a portion of the Project, the University may reduce the amount
of assessment of liquidated damages, if it is determined to be in the best interest of the University. The University’s assessment
of liquidated damages shall not commence on a Saturday, Sunday or legal holiday.

The application of liquidated damages shall be noted on the Request for Proposal for each Job Order. The University reserves
the right to negotiate the amount of liquidated damages for each Job Order, but in no event will the liquidated damages be less
than the following schedule:

SCHEDULE FOR LIQUIDATED DAMAGES

Job Order Amount Calendar Day
$1.00 t0 $100,000.00 .....c.eiiuiieieieeieetietieiee ettt ettt ea et ene et e e s e e e $ 350.00
$100,000.01 t0 $250,000.00 ......eeuiimiaiiiiieie ettt sttt $450.00
$250,000.01 t0 $400,000.00 ......coueimiiiiiiiiie ettt ettt $ 600.00
$400,000.01 to the limit set for Minor Cap projects.........cceeuererereeerereeieieieeeseseeseeeeenne $ 800.00

8.03 Failure to Meet Terms of Contract

If the University deems that the Contractor has failed to supply an adequate working force, or material of proper quality, or has
failed in any other respect to prosecute the Work with the diligence and force specified in the Contract, it may take any of the
actions authorized in Public Contract Code section 10843 ef seq. The Contractor’s failure to complete a punch list with diligence
is an example of such failure to meet the terms of the Contract.

8.04 Third-Party Claims

The Trustees have full authority to compromise or otherwise settle any claim relating to a contract at any time. However, the
Trustees shall notify the Contractor of the receipt of any third-party claim relating to the Contract (Public Contract Code section
9201).

8.05 Termination for Cause

If the Trustees deem that Contractor has failed to supply an adequate working force or material of proper quality, or Contractor
has failed in any other respect to prosecute the Work with the diligence and force as required by the Contract, then the Trustees
may take any of the actions authorized by Public Contract Code section 10843 et seq. If the costs of finishing the Work exceed
the unpaid balance of the Job Order Price, the Contractor shall pay the difference to the Trustees.

The Contractor’s failure to submit an acceptable Proposal is an example of a failure to prosecute the Work with the diligence
and force required by the Contract.

9.00 - PAYMENT AND COMPLETION

9.01 Acceptance

When the University deems that the discrete Job Order is complete in all respects in accordance with the Contract Documents
to the University’s full satisfaction, the University will then file a Notice of Completion with the County Recorder in the county
in which the Project is located. The date of acceptance of the Job Order as stated on the Notice of Completion shall be the
official completion date related to the assessment of liquidated damages. Acceptance shall be final and conclusive except for
latent defects, gross mistakes amounting to fraud, audit rights, or Trustees’ rights under any warranty or guarantee.

The County Recorder’s date of recording on the Notice of Completion, if filed timely (within fifteen Days of acceptance), shall
be the official completion date relating to claims and stop payment notices. Contractor and all subcontractors must file all stop
payment notices with the University within 30 Days after the County Recorder’s recordation date on the University’s timely
Notice of Completion. Contractor and all subcontractors shall submit claims arising from this Contract in writing to the
University no later than 30 Days after the recordation date on the University’s Notice of Completion, see Article 8.01, Claims.

9.02 Partial Payments

Once each month during the progress of the Work on each discrete Job Order, the Contractor shall submit a partial payment
request. The Contractor shall base the partial payment request on the approved bid breakdown for the cost of the Work
completed plus, where applicable, a maximum of 90% of the verified supplier-invoiced and Contractor-purchased value for the
acceptable materials delivered to the Site or stored subject to the control of the Contractor but identified as the property of the
Trustees, and not yet installed and as allowed on the Contract Payment Request, Form 702.12, line 2-f.

The partial payment request shall be submitted on the monthly anniversary of the day selected by the Contractor in the pre-
construction conference. Partial payment requests shall be processed with five percent retention. The University holds retention
as security for the fulfillment of an individual Job Order by Contractor. The University will withhold sufficient funds in addition
to the retention to cover for anticipated liquidated damages, stop payment notices, Labor Code wage and penalty assessments,
unacceptable Work, punch list Work and University back-charges such as for retesting and re-inspection. The Trustees will
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withhold monies from partial payments for incomplete punch list Work in addition to retention. The Trustees shall not process
partial release of retention before Contract completion (Public Contract Code section 10781).

The University shall not construe partial payments as acceptance of any Work that is not in accordance with the requirements
of the Job Order. Payment will be processed in accordance with section 10853 of the Public Contract Code, which provides for
39 Days processing, from the date of receipt at the University, prior to assessment of late payment interest.

9.03 Stop Payment Notices

For each discrete Job Order, the University shall retain out of any money due or that may become due the Contractor, sums
sufficient (125 percent of the claim) to cover claims filed pursuant to the stop payment notice provisions of the law (Civil Code,
section 9000 et seq.).

All parties shall present preliminary notices and stop payment notices for each discrete Job Order, shall be presented to the
Construction Administrator in proper form, and should send a copy to the Trustees at the address identified in the letter
transmitting the Contract for signature and at the preconstruction conference. Contractor shall be responsible to communicate
this information to all subcontractors.

9.04 Payment

After Trustees’ acceptance of the Job Order as complete, the Contractor shall submit to the Construction Administrator a
payment request of the total due under the Contract less the retention. The University shall process this payment request in the
same manner as the partial payment requests. Reference Article 9.02, Partial Payments.

The University shall notify the Contractor of the date of recordation of the Notice of Completion. The Contractor shall submit
a request for payment of the retention to the Construction Administrator, who will process the retention payment 30 Days after
the date of recordation by the County Recorder.

The University shall continue to retain funds to cover liquidated damages, stop payment notices, state labor commissioner
claims, back charges from the University, unexecuted credit Supplemental Job Orders, and other such claims received up to
the end of the 30 Days period following recordation. Upon receiving any stop payment notice, the University shall withhold
payment in an amount of at least 125 percent of the total claims filed until either the rights under the stop payment notices have
been settled, or the Contractor has posted sufficient bond in an amount of at least 125 percent of the total claims filed to secure
payment of such claims.

9.05 Guarantee

The Contractor hereby unconditionally guarantees the Work under this Contract to be in conformance with the Contract
requirements and to be and remain free of defects in workmanship and materials for a period of one year from the date of
acceptance of the Job Order pursuant to Article 4.14-B, Starting and Completion Date, unless the Trustees stipulate to a longer
guarantee period in the Job Order Contract Documents. Contractor shall obtain and deliver to the University all manufacturers’
warranties; the manufacturers’ warranties shall start on the acceptance date noted on the Notice of Completion and shall run
through the full term of each manufacturer’s warranty. By this guarantee the Contractor agrees, within the guarantee period, to
repair or replace any Work, together with any adjacent Work that may be displaced in so doing which is not in accordance with
the requirements of a Job Order issued under this Contract or which is defective in its workmanship or material, all without any
expense whatsoever to the University.

The Contractor who is responsible for the entire Work and the subcontractor that performs the Work shall sign special
guarantees required by any Job Order.

Contractor agrees that within ten (10) Days after University notifies Contractor in writing of any Work not in accordance with
the requirements of any Job Order issued under this Contract or any defective Work, Contractor agrees to commence and
prosecute with due diligence all Work necessary to fulfill the terms of this guarantee and to complete the Work in accordance
with the requirements of the Contract within a reasonable period of time. The Contractor, in the event of failure to comply,
does hereby authorize the University to proceed to have the Work done at the Contractor’s expense, and agrees to pay the cost
thereof upon demand. The University shall be entitled to all costs necessarily incurred upon the Contractor’s refusal to pay the
above cost.

Notwithstanding the foregoing paragraph, in the event of an emergency constituting an immediate hazard to health or safety of
the Trustees’ employees, property, or licenses, the University may undertake at the Contractor’s expense, without prior notice,
all Work necessary to correct hazardous conditions caused by the Work of the Contractor that is not in accordance with the
requirements of any Job Order issued under this Contract.

9.06 Contractor Evaluation
A contractor evaluation will be performed by the University, and a report filed with the Trustees after completion of the
Contract. If the Contractor fails to perform the construction Contract responsibly by failing to complete all Work and
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requirements, including honoring the warranty, the construction administrator shall so state the facts on the Contractor
Evaluation Form. If an evaluation results in a non-responsible contractor finding, it could affect the Contractor’s
prequalification and the Trustees Prequalification Administrator may deem the Contractor ineligible to bid on Trustees’ Work.
Refer also to Article 2.09, Failure to be a Responsible Bidder.

10.00 - MISCELLANEOUS

10.01 Governing Law
The Contract shall be governed by the law of the State of California.

10.02  Successors and Assigns

The Trustees and Contractor respectively bind themselves and their successors, permitted assigns, and legal representatives to
the other party and to the successors, permitted assigns, and legal representatives of such other party in respect to covenants,
agreements, and obligations contained in the Contract Documents. Neither party to the Contract shall assign the Contract, in
whole or in part, without prior written consent of the other party. Notwithstanding any such assignment, each of the original
contracting parties shall remain legally responsible for all of its obligations under the Contract.

10.03  Rights and Remedies
All Trustees' rights and remedies under the Contract Documents will be cumulative and in addition to and not in limitation of
all other rights and remedies of Trustees under the Contract Documents or otherwise available at law or in equity.

No action or failure to act by Trustees or Trustees’ representative will constitute a waiver of a right afforded them under the
Contract, nor will such action or failure to act constitute approval of or acquiescence in a condition or breach thereunder, except
as may be specifically agreed in writing. No waiver by Trustees or Trustees’ representative of any condition, breach or default
will constitute a waiver of any other condition, breach or default; nor will any such waiver constitute a continuing waiver.

No provision contained in the Contract Documents shall create or give to third parties any claim or right of action against the
Trustees, Trustees’ representative, or Contractor.

10.04 Waiver

A waiver of or failure by Trustees or Trustees’ representative to enforce any requirement in this Agreement will not constitute
a waiver of, and will not preclude the Trustees or Trustees’ representative from enforcing, any other requirement of the
Agreement, and the Agreement will remain valid.

A waiver of or failure by Trustees or Trustees’ representative to enforce any requirement in this Agreement in connection with
any adjustment of the Job Order Price or Job Order Completion Time will not constitute a waiver of, and will not preclude the
Trustees or Trustees’ representative from enforcing, such requirements in connection with any other adjustments of the Job
Order Price or Job Order Completion Time.

The Contractor agrees and understands that no oral directive, approval or representation, either express or implied, by Trustees
or its agents shall be binding upon Trustees.

10.05  Survival

The provisions of the Contract which by their nature survive termination of the Contract or Acceptance under Article 9.01,
including all warranties, indemnities, payment obligations, and Trustees’ right to audit Contractor's books and records, shall
remain in full force and effect after Acceptance or any termination of the Contract.

10.06 Complete Agreement

The Contract Documents constitute the full and complete understanding of the parties and supersede any previous agreements
or understandings, oral or written, with respect to the subject matter hereof. The Contract may be modified only by a written
instrument signed by both parties or as provided in Article 7.00, Changes in the Work.

10.07  Severability of Provisions

If any one or more of the provisions contained in the Contract Documents should be invalid, illegal, or unenforceable in any
respect, the validity, legality, and enforceability of the remaining provisions contained herein shall not in any way be affected
or impaired thereby.

10.08 Notices

Except as otherwise provided, all notices, requests, demands, and other communications to be given under the Contract
Documents shall be in writing and shall be transmitted by one of the following methods:

a. Personally delivered.

b. Sent by facsimile copy where receipt is confirmed.

Contract General Conditions for Job Order Contracts
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c. Sent by courier where receipt is confirmed.
d. Sent by registered or certified mail, postage prepaid, return receipt requested.

Such notices and other communications in this Article 10.08 shall be deemed given and received upon actual receipt in the case
of all except registered or certified mail; and in the case of registered or certified mail, on the date shown on the return receipt
or the date delivery during normal business hours was attempted. Such notices and communications shall be given at the
respective street addresses set forth in the Agreement. Such street addresses may be changed by notice given in accordance
with this Article 10.08.

10.09 Counterparts

Agreements may be executed in counterparts, each of which shall be deemed to be an original, but all of which, taken together,
shall constitute one and the same Agreement. The exchange of copies of this Agreement and of signature pages by electronic
mail in “portable document format” (“.pdf”’) form or by any other electronic means shall constitute effective execution and
delivery of this Agreement and shall have the same effect as copies executed and delivered with original signatures.

-End of Contract General Conditions for Job Order Contracts-
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Supplementary General Conditions to
Contract General Conditions for Job Order Contracts

e Article 5.08, Job Order Contracting software, delete last sentence and add the following:

A. Gordian JOC Solution
The Trustees selected The Gordian Group’s (Consultant) Job Order Contracting (“JOC”) Solution (Gordian JOC
Solution) for their JOC program. The Gordian JOC Solution includes Consultant’s proprietary eGordian JOC
applications (JOC Applications) and construction cost data (Construction Task Catalog), which shall be used by
the Contractor to prepare and submit Job Order Price Proposals, subcontractor lists, and other requirements
specified by the University. The Contractor’s use, in whole or in part, of the Consultant’s JOC Applications,
Construction Task Catalog and other proprietary materials provided by the Consultant for any purpose other than
to execute work under this Contract for the University is strictly prohibited unless otherwise approved in writing
by the Consultant. The Contractor hereby agrees to abide by the terms of the following JOC System License.

B. JOC System License

The Consultant hereby grants to the Contractor, and the Contractor hereby accepts from the Consultant for the
term of this Contract or Consultant’s Contract with the University, whichever is shorter, a non exclusive right,
privilege, and license to Consultant’s proprietary JOC System and related proprietary materials (collectively
referred to as “Proprietary Information”) to be used for the sole purpose of executing Contractor’s responsibilities
to the University under this Contract. The Contractor hereby agrees that Proprietary Information shall include,
but is not limited to, Consultant‘s JOC Applications and support documentation, Construction Task Catalog,
training materials and other Consultant provided proprietary materials. In the event this Contract expires or
terminates as provided herein, or the Consultant’s Contract with the University expires or terminates, this JOC
System License shall terminate and the Contractor shall return all Proprietary Information in its possession to the
Consultant.

Consultant may terminate this License Agreement in the event of: (1) any breach of a material term of this
Agreement by the Contractor which is not remedied within ten (10) days after written notice to the breaching
party; or (2) the other party’s making an assignment for the benefit of its creditors, or the filing by or against such
party of a petition under any bankruptcy or insolvency law, which is not discharged within thirty (30) days of
such filing.

The Contractor acknowledges that disclosure of Proprietary Information will result in irreparable harm to the
Consultant for which monetary damages would be an inadequate remedy and agrees that no such disclosure shall
be made to anyone without first receiving the written consent of the Consultant. The Contractor further
acknowledges and agrees to respect the copyrights, registrations, trade secrets, and other proprietary rights of the
Consultant in the Proprietary Information during and after the term of this Contract and shall at all times maintain
complete confidentiality with regard to the Proprietary Information provided to the Contractor.

In the event of a conflict in terms and conditions between this JOC System License and any other terms and
conditions of this Contract or any Job Order, Purchase Order or similar purchasing document issued to the
Contractor by the University, this JOC System License shall take precedence.

End of Supplementary General Conditions

March, 2019
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CONTRACT SPECIAL CONDITIONS
FOR JOB ORDER CONTRACTS

The following special conditions apply to Job Order Contract, Bid No. PW21-JOC.
MINIMUM AND MAXIMUM CONTRACT AMOUNTS

Each JOC awarded under this solicitation will have no minimum value and a maximum value of $1,000,000.00,
with the option to increase to the State maximum of $3,000,000.00 within the term of the contract. There is no
minimum value for scopes of work (Job Orders) awarded under this contract.

COMPUTER AND COMMUNICATIONS EQUIPMENT REQUIREMENTS

The Contractor is to acquire and maintain in an operational condition a computer system capable of a high speed
internet connection. The Contractor will include the cost of the system in its adjustment factor.

PROJECT MANAGEMENT AND SUPERVISION

Prior to award, the apparent low bidder will submit information concerning the Contractor’s proposed project
management team for the University’s approval. This submittal shall include a cover letter designating the
assigned Contractor’s Project Manager and a list of proposed Superintendents. Resumes for each individual
proposed shall be included.

If the Contractor wishes to change the Project Manager at any point during the term of the Contract the principal
for the Contractor must notify the University’s JOC Manager two weeks prior to bringing on a new Project
Manager. The Contractor must provide the University with a resume of the proposed new Project Manager. No
change in Project Managers will take place without the expressed written consent of the University.

The Contractor must notify the University’s JOC Manager of the Superintendent to be used for a project prior to
the start of work. If the Contractor chooses to use a superintendent that was not previously approved by the
University then the Contractor must provide a resume to the University two weeks prior to the start of the project.
No Superintendent will be used on a project without the expressed written consent of the University.

AUTHORITY TO DISRUPT UNIVERSITY PROGRAMS

Work will be done on a university campus and maintenance of the University’s programs and activities will,
unless otherwise expressly allowed by the University for specific scopes of work, take precedence over the
operations of the Contractor. Written permission must be granted by the University’s Construction Administrator
at Humboldt State University to allow the Contractor to disrupt a University activity. The Contractor shall
consider this requirement so the work is planned and conducted to allow maintenance of the University’s
programs when formulating the bid. Coordination with all campus and university programs and activities shall
be included in the contract cost.

Loading and unloading of construction materials will be scheduled so as to minimize disruptions to University
activities. Construction activities will be scheduled to minimize disruption to the University and to University
activities.

WORKING HOURS

In general, and unless otherwise expressly allowed by the University for specific scopes of work awarded under
this contract, the following shall govern Contractor working hours:

e Generally, the Contractor may conduct construction activities without special permission and the
University will provide project management and inspection of the work between the hours of 8:00 a.m.
- 5:00 p.m. Monday thru Friday. The Contractor shall notify the University’s JOC Manager, in writing,
regarding its usual working hours and any changes to such at least one working day in advance of such
work. Restrictions regarding work hours are noted below:

Job Order Contracting — Contract Special Conditions 1
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o The Contractor shall not commence work before 9:00 a.m. within 150 feet of Redwood and
Sunset Residence Halls, Cypress, Canyon Residence Halls, the Creekview Residence Halls,
Campus Apartments, and the College Creek Apartments.

o The Contractor shall commence work in areas beyond 150 feet from the residence halls at a
time mutually agreeable with the University’s JOC Manager, but in no case before 8:00 a.m.
If the Contractor desires to start work prior to 8:00 a.m., a written request shall be made to the
University’s JOC Manager 48 hours prior to the additional work time in order for the
University’s JOC Manager can secure approvals from the University or other governing
agency.

o The Contractor shall cease all work operations no later than 9:00 p.m. Ifthe Contractor desires
to work later than 9:00 p.m., a written request shall be made to the University’s JOC Manager
48 hours prior to the extended work time in order for the University’s JOC Manager can secure
approvals from the University or other governing agency.

OTHER CONSTRUCTION PROJECTS ON CAMPUS DURING THE TERM OF THE CONTRACT

The University has an extensive construction program during the term of this contract, and the Contractor must
anticipate and coordinate with other Contractors operating on the Campus during this period; the Contractor
shall consider this factor when formulating the bid. The University conducts Major and Minor Capital
Construction Projects throughout the campus. The University also has an extensive repair and maintenance
program that includes the repair or replacement of roofing, building painting, door repairs, street light repairs,
road resurfacing and repair, curb painting, parking stall painting, and landscape repair and maintenance.
Humboldt State University’s Facilities Management department will be performing various maintenanceprojects
in University buildings during the term of the contract.

USE OF UNIVERSITY FACILITIES

The Contractor may not direct any deliveries to the University’s Shipping and Receiving Department; all
deliveries to the University’s Shipping and Receiving Department will be refused.

The Contractor may not use any University tools, vehicles, or resources, during the course of the work.

ACCESSIBILITY REQUIREMENTS

Accessible routes must be maintained at all times to all campus buildings and facilities in compliance with the
Americans With Disabilities Act Title II and III specifications.

ENVIRONMENTAL HEALTH & SAFETY COMPLIANCE

For each scope of work awarded under this Contract, the Contractor shall provide the University’s JOC Manager
with an Environmental Health & Safety Compliance submittal using University-provided forms. These forms
are available from the University’s JOC Manager. All sections must be fully completed upon submission. The
Contractor shall obtain the University’s approval of this submittal prior to the start of any work affected by the
submittal.

The purpose of the submittal is to provide to the University some assurance the Contractor has effective programs
in place so as to comply with critical occupational safety standards which address serious or potentially life
threatening hazards, e.g., trench collapse.

In general, and unless otherwise expressly allowed by the University for specific scopes of work awarded under
this contract, Contractor is responsible for the legal transportation and management of all hazardous materials
(paint, adhesives, cleaners, construction waste, etc.) associated with Contractor’s work. The disposal of any
hazardous materials to soil, storm drain, sanitary sewer, or elsewhere on campus is expressly prohibited. The
unauthorized and/or illegal transportation or disposal of hazardous materials by the Contractor may result in
legal, regulatory or administrative action against the Contractor and the termination of this contract.

Job Order Contracting — Contract Special Conditions 2
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NOTIFICATION REQUIRED BY HUMBOLDT STATE UNIVERSITY POLICE DEPARTMENT

The Contractor shall advise all of its personnel, including those of subcontractors, working on campus who are
required to register as a narcotic, sex and/or arson offender in accordance with California Penal Code Section
290 that they shall report such status to the Humboldt State University Police Department.

SMOKING ON CAMPUS

The Contractor including all of its personnel, including those of subcontractors, shall adhere to the University
smoking policy while working on campus. The current policy prohibits the use of cigarettes, cigars, pipes and
other smoke emitting products, including e-cigarettes and vapor devices, on the Humboldt State University
campus. The policy applies to all students, faculty, staff, volunteers, contractors or vendors, and visitors. It also
covers all University buildings, including residence halls, and off-campus buildings like the HSU Aquatic Center
in Eureka and the Telonicher Marine Lab in Trinidad.

SCHEDULE OF WORK & COMPLETION

In addition to the requirements outlined in Contract General Conditions, Section 5.09 associated with
Contractor’s detailed schedule of work, the Contractor shall adhere to the following:

e The Contractor shall provide a proposed project schedule which demonstrates compliance with the
performance timeframe required by the University. This schedule shall be provided with each proposal
for scopes of work requested by the University.

e  The Contractor shall submit an updated schedule within seven (7) calendar days following the Notice
to Proceed for those proposals accepted by the University.

e The Contractor shall also submit an updated project schedule at each coordination meeting associated
with said work. Updated schedules shall reflect all re-sequenced tasks and adjusted durations necessary
to achieve the project completion deadline as required by the Contract.

e For the purposes of this Contract, substantial completion is defined as a condition in which the area
affected by the Project is fully ready to be used for its intended purpose safely by the University and
public, in which all Construction Areas are returned to the University for full use, and for which not
less than a Certificate of Conditional Occupancy has been received from the Campus Deputy Building
Official. Total completion is defined as a condition in which all work is fully complete including all
punch list items, all quality control issues, all conditions of the contract including but not limited to
record documents, warranties and completion documents, have been submitted and accepted by the
University, and for which a Final Certificate of Occupancy has been granted by the Campus Deputy
Building Official.

SUBMITTALS

In addition to the requirements outlined in the Contract General Conditions, Section 6.04 associated with
submittals and that required of Division 1 of the Bid Specifications, the Contractor shall adhere to the following:

e Contractor shall be responsible to reimburse the University for all costs associated with review of
submittals which have previously been returned to the Contractor as “Rejected” or “Revise and
Resubmit” should such additional review result in such being returned to Contractor as such. Additional
costs incurred by the University due to such shall be processed as a deductive change order to the
Contractor.

CONTRACTOR’S ON SITE REPRESENTATIVE

In addition to the requirements outlined in Section 4.15 of the Contract General Conditions associated with labor
force and superintendent, the Contractor shall adhere to the following:

e The Contractor’s on-site representative shall have full knowledge of the contract documents, schedule,
scope of work, work protocols and field conditions and be fully authorized to act on the Contractor’s
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behalf.

e The Contractor’s on-site representative shall be physically present on site during any period of active
construction or be able to appear on site within fifteen (15) minutes of a phone call at all times of active
construction and able to appear on site within sixty (60) minutes of a phone call during the punch list,
warranty and closeout periods of a project.

MEETINGS

In addition to the requirements outlined in Section 4.18 of the Contract General Conditions associated with
meetings, the Contractor shall adhere to the following:

e The Contractor’s on-site representative shall attend regular and ad hoc meetings with the University’s
JOC Manager or other personnel whenever requested by the University.

e A pre-construction meeting shall be held prior to the commencement of any scope of work awarded
under this Contract. Pre-construction meetings shall be attended by the Contractor’s on-site
representative and representatives of each subcontractor who will be performing work. The University’s
JOC Manager will contact the Contractor’s on-site representative to schedule this meetingwhich must
take place within seven (7) calendar days following the issuance of any Notice to Proceed.

e Project coordination meetings shall be held, at minimum, each week during periods of active
construction and shall include the University’s JOC Manager, other University personnel as needed,
the Contractor’s on-site representative and appropriate subcontractor representatives. Meeting minutes
will be taken by the University’s JOC Manager and distributed to the Contractor for review and
approval with requested edits and/or comments received within seven (7) calendar days of issuance by
the University.

CONSTRUCTION PROGRESS REPORTS

In addition to the requirements as outlined in Section 4.08 of the Contract General Conditions and Division 1 of
the Bid Specifications, Contractor shall submit construction progress reports to the University’s JOC Manager
no later than one work day after the date reported. Daily field reports shall be signed by the Contractor’s on-site
representative; signature shall be accompanied by legible name. Contractor’s daily field reports shall include the
following:

e  Materials delivered to the project site.

e  Major equipment present on the project site (i.e., lifts, material handlers, etc.).

e Major tasks performed cross referenced to the project schedule with notations regarding
start/completion of tasks, issues or challenges encountered and impact on the project schedule,
inspections or tests conducted, work reviewed and its status as accepted or otherwise.

e Specific documentation regarding all work in dispute or being conducted under a time and materials
direction by the University. Documentation must include a full and specific description of the work

achieved along with specific documentation regarding the resources utilized to complete such work.

e Accidents, unusual events or citations/notices received from authorities having jurisdiction or
regulatory authorities.

e If progress, quality or conformance to the contract documents are or will be impacted, the source and
extent of the impact and the specific type of work impacted.

The University’s daily field report shall govern in cases where the Contractor’s daily field reports are incomplete
or submitted more than one work day after such work has occurred.

ACCESS TO CAMPUS FACILITIES
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The University will provide the Contractor with appropriate levels of access to University facilities as required
to successfully complete the scope of work requested. Access allowed will be specifically defined for each scope

of work requested. Keys or access cards for work areas, if required, must be obtained from Humboldt State
University’s Facilities Management Department and through the University’s JOC Manager. The Contractor
shall acknowledge receipt of keys and access cards in writing. Upon completion of the Project, the Contractor
shall return all keys and access cards to the University. Final payment will be withheld until such are returned.
Lost or stolen keys shall be reported immediately to the University’s JOC Manager. Should the Contractor fail
to return issued keys or access cards, the Contractor shall be liable for all incurred University costs associated
with re-keying.

SECURITY OF CAMPUS FACILITIES & CONSTRUCTION AREAS

The Contractor shall be responsible for security including locking and unlocking University facilities located
within those Construction Areas turned over to Contractor for the purposes of executing approved scopes of
work. Should University personnel be present within the Construction Area during that time Contractor desires
to secure the area, the Contractor must communicate the delegation of securing the Construction Area to
University personnel on site. Should Contractor require access to University facilities located outside of the
Construction Area, Contractor shall request such in writing and 2 work days in advance of the period of the
desired access. All such requests shall be forwarded to the University’s JOC Manager and must include a
justification for such, the individuals to be granted access and the specific period of time access will be needed.
The Contractor shall promptly notify the University when access is no longer required so that University
personnel may secure said area.

CONSTRUCTION AREA & WORK OUTSIDE OF THE DESIGNATED CONSTRUCTION AREA

The Contractor is required to maintain access to all facilities immediately adjacent to the Construction Area
including designated laydown areas. Signage to effectively direct the public safely and efficiently around the
project site including laydown area shall be posted and maintained by the Contractor.

Whenever Contractor’s operations create a condition hazardous to the public, the Contractor shall furnish, erect,
and maintain fences, barricades, lights, signs and devices as needed to reasonably prevent accidents, damage or
injury. The Contractor is responsible for the safety and security of its project location and designated project
laydown areas. The University is not responsible for the security of the Contractor’s vehicles, tools, equipment,
materials, personal property, or personnel regardless of location.

The Contractor shall fully secure its Construction Area and designated laydown areas including enclosure of
such areas by locked doors, gates and fences. All such areas shall be fully secured during those times Contractor
is not present. The Contractor shall, at all times, maintain security of the jobsite to prevent unauthorized entry.

The Contractor shall, at all times, maintain access for authorized personnel to existing University facilities,
access roads, and fire lanes. The University’s Construction Administrator (Associate Vice President, Facilities
Management), Associate Director of Planning & Design, and Planning & Design Unit staff (Architect, Designer,
Project Manager and Drafting Technician) shall be provided with access to the Contractor’s Construction Area
and designated laydown areas at any and all times throughout the project.

Access to the Construction Area and designated laydown areas by any other University personnel must be
coordinated through the University’s JOC Manager who shall inform the Contractor of those persons provided
permission to access the construction area. All such persons shall be escorted by the University staff authorized
to access the Construction Area and its associated laydown areas unless otherwise communicated by the
University. Contractor shall promptly report, to the University’s JOC Manager, any unauthorized person who is
seeking entry into the Construction Area or associated laydown areas.

The Contractor shall provide and maintain all industry required, safety-related equipment needed to protect its
personnel, the University and its personnel, and other authorized visitors to the Construction Area.

The University shall provide the Contractor with a designated Laydown Area to be used by the Contractor for
laydown, storage, deliveries, vehicle parking and other required project support needs. Contractor or
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subcontractor vehicles or those of their personnel which cannot be parked safely within the designated Laydown
Area shall conform to all University traffic and parking regulations. Fees and fines for parking and traffic
violations on University property will be assessed by the University’s Parking & Commuter Services
Department. Permits are required.

The Contractor shall not deposit any material, equipment, or debris in any area outside of its Construction Area
or designated laydown areas unless prior written approval has been obtained from the University’s JOC Manager.
Movement of material, equipment, and personnel across areas outside the construction area shall be arranged in
a manner acceptable to the University.

All conditions applying to work performed inside the Construction Area or associated laydown areas such as
protection of the public, clean-up, trenching, backfill, pavement repair, and related work shall apply to areas
beyond such where the scope of work requires the Contractor to complete work.

INSTALLATION GENERAL REQUIREMENTS

The Contractor shall monitor and control quality of all aspects of the work to ensure all requirements are satisfied.
The Contractor shall promptly notify the University’s JOC Manager if manufacturer’s instructions conflict with
the Contract documents and shall recommend a solution. The Contractor shall ensure all installed work conforms
to the Contract documents. The Contractor shall ensure all work is performed by personnel qualified to produce
the specified quality of work. The Contractor shall:

e Install all fixtures, furnishings, joints, trim, edges, and materials plumb, square, parallel, straight, flat,
flush and level with adjacent work in all three dimensions unless specifically noted as otherwise in the
Contract documents.

e Route pipes, ducts and conduits parallel with the building.

e Space pipes, ducts, conduits and other elements as closely as possible in order to preserve space for
future.

e Locate elements of the work to maximize accessibility for ease of operation, maintenance, repair and
replacement.

e Locate all pipe, ducts, conduit, wiring and equipment in concealed spaces or in dedicated utility rooms
unless specifically noted otherwise in the Contract documents or approved in writing by the
University’s Construction Administrator.

e Arrange all exposed features to be symmetrical and evenly spaced with respect to each other and to
other exposed elements of the work.

e Label material and prefabricated assemblies to facilitate installation and inspection.

e Label all installed elements such as junction boxes, pull boxes, valves, pipes, conduits, ducts, equipment
and panels. Labels shall meet University standards for said systems.

e Install work with positive anchorage systems designed and sized to withstand stresses, vibration,
physical distortion and disfigurement.

TESTING & INSPECTION
The Contractor shall be responsible for coordination of their work with the University’s JOC Manager so as to
ensure that all testing and inspection requirements as noted in the Contract Documents and required by outside

agencies having jurisdiction are properly met. In coordination with the University’s JOC Manager, the
Contractor shall adhere to the following requirements in order to complete all required testing and inspection:

e The University and its representatives will conduct all required inspections in accordance with the
Contract Documents and during the specific project’s pre-determined regular work schedule.
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e The Contractor shall submit written requests for inspection to the University’s JOC Manager a
minimum of 1 full work day (24 hours) prior to requested inspection. Inspection requests shall be
submitted on University-provided request forms and numbered sequentially. While the University shall
endeavor to complete inspections as requested, should the Contractor not provide required notice stated
herein, the Contractor shall not be entitled to assert any claim for delay if the University is unable to

conduct inspections for those requests received less than 1 full work day (24 hours) prior to the
requested inspection.

o Should the Contractor desire inspection outside of the Project’s pre-determined regular work
schedule, the Contractor shall submit a written request for inspection a minimum of 3 full work
days (72 hours) in advance.

e The Contractor shall bear the costs of inspection work or activity required which may be considered
beyond that which would have normally been incurred by the University (i.e., failed tests and
inspections, inspections outside of pre-determined work schedule, etc.). Such additional costs incurred
by the University due to the Contractor’s request shall be processed as a deductive change order to the
Contractor.

e  Work shall not be covered or otherwise obstructed by the Contractor until such time that work fully
complies with the testing and inspection requirements of the Contract Documents.

e Full and ample means of assistance and access must be provided to the University and its representatives
in order to conduct and complete testing and inspection duties as required by the Contract Documents,
California Building Code and other regulatory agencies.

e If any test results are below specified minimums, the University may order additional testing. The
Contractor shall pay the cost of additional testing, any additional professional services required, and
any other expenses incurred by the University as a result of such additional testing.

PROJECT RECORD DOCUMENTS

In addition to the requirements outlined in Section 4.23 of the Contract General Conditions and concerning
drawings reflecting actual construction, the Contractor shall fully comply with Division 1 of the Bid
Specifications as associated with Project Record Documents.

PROTECTION OF WORK & PROPERTY

In addition to the requirements outlined in Section 6.10 of the Contract General Conditions, Contractor shall also
adhere to the following:

e The Contractor shall fully and appropriately protect work in place or in progress including protection
of building structures, interior finishes, furnishings and exterior improvements from weather which may
adversely affect the quality of the work or surrounding facilities, fixtures, and equipment.

e The Contractor shall completely protect all surfaces which are exposed to view whether interior or
exterior and including all items of equipment from damage during construction activity.

e  The Contractor shall take all necessary precautions to ensure the completed project is turned over to the
University entirely free from scratches, abrasions, dents, drips, gouges, stains, paint or oil runs, or
similar damage.

e  Wherever damage occurs, and before final inspection by the University, the Contractor shall, at no
additional expense to the University and under the direction of the University, completely remove
damaged work and replace it in conformance with Contract Documents and those documents associated
with awarded scopes of work.

e The Contractor shall protect, preserve, and maintain the condition of landscaping in adjacent areas.
Damaged or lost landscaping shall be repaired or replaced in a manner which meets the requirements
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of the University and at no additional costs to the University.

e The Contractor shall protect sidewalks and paving from damage caused by settlement, lateral
movement, undermining, washout, and other hazards created by its operation including damage from
construction vehicle tracks. The Contractor shall assume an average of 3” thickness of asphalt paving
will be required for repair of any asphalt paving to complete its work; concrete paving shall be repaired
by cutting and patching at original thickness.

UTILITY SHUTDOWNS

In general, and unless otherwise expressly allowed by the University for specific scopes of work awarded under
this Contract, utility shutdowns shall be scheduled to minimize disruption to University programs and activities.
The Contractor shall submit a written request to the University’s JOC Manager at least 10 work daysprior to
scheduled (planned) interruption of any utility service. The request shall identify the area for utility locates, the
duration of the shutdown, and the type of work to be performed. All utility shutdowns shall be conducted in the
presence of the University’s JOC Manager. Shutdowns of some systems will require the participation of other
University personnel. The University's cost associated with supporting the Contractor’s utility shutdown
activities which occur as approved or which occur unexpectedly due to significant differences in the identified
utility locations will be absorbed by the University. The University’s costs associated with supporting
unapproved, accidental or longer than scheduled utility shutdowns caused by the Contractor will be back-charged
to the Contractor via deductive change order. Utility services include hot water, cold water, irrigation, water, fire
suppression water, sewer, natural gas, electrical power for lighting and connected loads, fire alarm system,
controls system, data and telephone. The Contractor shall provide temporary utility services in cases of scheduled
shutdowns longer than four hours and for all unscheduled or accidental shutdowns longerthan 2 hours unless
otherwise approved, in writing, by the University’s JOC Manager.

INTEGRATED WASTE MANAGEMENT

In addition to the requirements outlined in Section 4.03g of the Contract General Conditions and concerning
integrated waste management, the Contractor shall fully comply with Division 1 of the Bid Specifications as
associated with Construction Waste Management as well as Construction and Demolition Materials Recycling
Requirements. Documentation associated with construction waste and material recycling shall be submitted
using University-provided forms. These forms are available from the University’s JOC Manager.

GENERAL HOUSEKEEPING

In addition to the requirements outlined in Section 4.24 of the Contract General Conditions associated with
cleanup of project and site, the Contractor shall comply with all of the following general housekeeping principles:

e  The Contractor shall keep the project site including construction area and laydown area clean and shall
dispose of all debris and recyclable materials off campus at a legal disposal station.

e The Contractor is not allowed to use cleaning substances that will create hazards to health or property
or that will damage the work delivered to the University.

e The Contractor is required to use materials and methods recommended by the manufacturer or the
material being cleaned. Floor finishing substances must be compatible with the products used by
University maintenance personnel.

e  The Contractor is required to remove all construction related debris and recyclable materials, including
but not limited to rock, aggregate, formwork and concrete from all surfaces, including but not limited
to paving, concrete flatwork, planter beds, lawns and other landscape areas. There is no on-campus
spoils disposal site available for Contractor’s material. The Contractor is required to lawfully dispose
of the spoils off-site and to supply a letter from the property owner holding the State harmless due to
disposition of the spoils onto that property.

e All items not specified to be included in the work (including but not limited to food, debris, containers,

wrappers, etc.) shall be removed from all cavities, surfaces, equipment, etc., prior to enclosure, cover
or request for inspection.
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e The Contractor shall sweep, wash, and collect mud, dust and debris deposited by its vehicles, traveling
to and from the project site, from all campus and city streets and pedestrian walking surfaces
immediately after any spill and not less than once daily during periods of excavation, demolition, and
other mud, dust, and debris-producing operations.

PENALTIES FOR NON-CONFORMANCE

In general, and unless otherwise expressly allowed by the University for specific scopes of work awarded under
this contract, the following penalties will be assessed by the University to the Contractor via deductive change
order for non-conformance described as follows:

e Testing or Inspection Requested or Received without Proper Notice to the University: $100 per hour
required or any portion thereof for University personnel conducting inspections; Actual cost to the
University for third party or special inspectors.

e Failed Tests & Inspections: Actual cost to the University associated with re-inspection or re-testing.

e Failure to Keep the Project Site (including Construction and Laydown Areas) Clean or Properly Clean-
Up Following Spills: $250 per incident per day.

e Violation of Noise, Air, Stormwater or Hazardous Materials Management Requirements: $250 per
incident per day plus actual costs to the University associated with said violation including penalties
which may be assessed.

e Violation of Recycling & Refuse Disposal Requirements: $100 per incident per day. Retention will not
be distributed until all required reports are received.

e Review of Submittals Previously Reviewed and Returned to Contractor as “Revise & Resubmit” or
“Rejected”: Actual cost to the University associated with review.

e Violation of Parking Regulations: As assessed by Parking & Commuter Services.

e Failure to Submit Accurate As-Built Records: Retention will not be distributed until such are received
and approved.

End of Special Conditions

Job Order Contracting — Contract Special Conditions 9
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Forms
Form Name Form Number
Supplementary Prequalification FOIm ............ccoeoviviiiniienienieiie e 703.11-JOC
Certification (Bid) .....cccveeeeiiiiiiie ittt e st e et e e stb e e e be e e ba e e tbeeenbaeeraeenans 702.03
Bidders BOMA. ... ..ccuoouiiiiiiee ettt J702.09A
NoNCollusion DECIaration...........eeiiiiiiiiieie ettt ettt e e st 701.05
Certification of Appropriate License and California Company .............cecceeerveeneeneeeeneneneenne. 701.08
Bid Proposal Signature Page........c..ccoviiiiieiiiieiie ettt ettt et e 701.06
Small Business Preference and Certification REqQUESL..........ccecvvevieriiereenienienieeeere e 701.09
SAMPLE AGIEEIMENL ......eoutieiieiietiet ettt ettt ettt ettt e bt e sbtesatesatesateeabe e beenbeebeeseenseens J702.01
Sample Payment Bond ...........ccoocieiiiiiiiiiiiieieet ettt snae s J702.09
Sample Performance Bond............cccuoioiiiiiiiiiiiicic et e J702.15
Sample Fair Employment Practices Compliance Report .........c.cccvvevivevienienienieeiecreereereenenn 702.18
Sample SubCONTaCtOr DITECOTY ... ..eeuvieiieiieieeieertee sttt et be e 702.045
Sample Payee Data RECOTA ........c.occviiiiiiieiieiie ettt st sre e e s e esseensaens STD. 204
End of List

Forms Due at Time and Date of Bid Opening:
Certification (Bid)

Bidder’s Bond

Noncollusion Declaration

Certification of Appropriate License and California Company
Bid Proposal Signature Page

Bid Proposal Form (Exhibit B)

Small Business Preference and Certification Request (if applicable)



m The California State University

SUPPLEMENTARY PREQUALIFICATION FORM
JOB ORDER CONTRACT - BID NO. PW 21-JOC
Humboldt State University
Bidders for the above contract must be prequalified with the Trustees. Contractors shall register and log in to “PlanetBids” to apply for prequalification at

http://www.calstate.edu/contractor-prequalification, and shall have a prequalification rating of at least $ 2,000,000 to bid this contract. Bidders must
also meet the criteria contained in this Supplementary Prequalification Form in order to bid this contract. All bidders shall provide the information

requested hereon and submit to the Prequalification Coordinator at the California State University,

to cocm.prequal@calstate.edu ten business days prior to bid opening date.

Chancellor’s Office, via e-mail

Firm Name:

CSLB License Number:

true and correct.

Executed on this day of , 20 ,at

Signature of Applicant

Printed Name, Title

, California.

The undersigned declares under penalty of perjury under the laws of the State of California that the information provided on and attached to this form is

A. CONTRACTOR LICENSE HISTORY

D Yes ENO

**Has your firm held,underthe samecompanyname avalid contractor'sB’ licenseissuedby the CaliforniaContractorsStatelicenseBoard
for the pastfive yearsAf not, your firm will notbequalifiedto bid this project.We will confirmwith the ContractorsStatelicenseBoard.

B. JOB ORDER CONTRACT PROJECT EXPERIENCE

years (use additional sheets if necessary).

If your firm has performed a job order contract anywhere in California, provide the following information for each job order contract held in the past five

Owner/Agency name, location:

Contract start date:

Owner’s contact name:

Contract completion date:

Contact current phone no.:

Minimum contract value:

Contact current e-mail address:

Maximum possible contract value:

Were claims filed? Yes [ | (attach explanation) No []

Actual amount of total contract*:

*If actual amount is less than 80% of Max give reason for lower value:

Owner/Agency hame, location:

Contract start date:

Owner’s contact name:

Contract completion date:

Contact current phone no.:

Minimum contract value:

Contact current e-mail address:

Maximum possible contract value:

Were claims filed? Yes [ ] (attach explanation) No [ ]

Actual amount of total contract*:

*If actual amount is less than 80% of Max give reason for lower value:

Owner/Agency name, location:

Contract start date:

Owner’s contact name:

Contract completion date:

Contact current phone no.:

Minimum contract value:

Contact current e-mail address:

Maximum possible contract value:

Were claims filed? Yes [ | (attach explanation) No []

Actual amount of total contract*:

*If actual amount is less than 80% of Max give reason for lower value:

Owner/Agency name, location:

Contract start date:

Owner’s contact name:

Contract completion date:

Contact current phone no.:

Minimum contract value:

Contact current e-mail address:

Maximum possible contract value:

Were claims filed? Yes [ | (attach explanation) No [ ]

Actual amount of total contract*:

*If actual amount is less than 80% of Max give reason for lower value:

**|icense musthavebeenunderthe samecompanyname."Applicationswill beacceptedrom contractoravho haveheldavalid contractordicenseandbeenin businesdor a
minimumof five yearswho havehada license/namehangeasaresultof a changen entity type and/orstructure Licensestatusandrelatedhistorywill be confirmed.

Construction Mgmt.
703.11-JOC  5/21
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Supplementary Prequalification Form
JOB ORDER CONTRACT - BID NO. PW 21-JOC
Page 2

Firm Name:

C. CONCURRENT PROJECT EXPERIENCE (PART 1)

Your firm must demonstrate experience in performing five projects concurrently, each with a minimum value of $200,000 and completed in the past five years. List
five (5) new/renovation/repair projects in California that meet these requirements. One of the five projects must have been performed for a public agency. If claims
were filed on any project listed, attach an explanation. Provide all requested information on this form. Ensure all contact information is current and correct;

references will be secured._ . o ) . o o . o )
Failure to provide this information will result in disqualification of your firm from bidding this contract.

1) Owner/Agency name, location: Project name, description:

Owner’s contact name: Completed contract value:

Contact current phone no.: Start date: Completion date:

Contact current e-mail address: Completed on time? Were claims filed?
2) Owner/Agency name, location: Project name, description:

Owner’s contact name: Completed contract value:

Contact current phone no.: Start date: Completion date:

Contact current e-mail address: Completed on time? Were claims filed?
3) Owner/Agency name, location: Project name, description:

Owner’s contact name: Completed contract value:

Contact current phone no.: Start date: Completion date:

Contact current e-mail address: Completed on time? Were claims filed?
4) Owner/Agency name, location: Project name, description:

Owner’s contact name: Completed contract value:

Contact current phone no.: Start date: Completion date:

Contact current e-mail address: Completed on time? Were claims filed?
5) Owner/Agency name, location: Project name, description:

Owner’s contact name: Completed contract value:

Contact current phone no.: Start date: Completion date:

Contact current e-mail address: Completed on time? Were claims filed?

C. CONCURRENT PROJECT EXPERIENCE (PART 2)

The five projects listed in above Section C, are required to be performed concurrently. Select the applicable years from the dropdown menus. Mark each

box for the month of construction start under the year it started, and continue marking until you reach the year and month of completion. At some point in

construction, all five projects must have been under construction at the same time (at least one month column should be completely filled vertically).
Failure to provide this information will result in disqualification of your firm from bidding this contract.

Construction Duration

Year 2020 2021
3 o == sl=l2l=l=]|= o | = sl=l2l=l=]=
Project / Month Egggﬁgaggsgééégjﬁaﬂégszg

|| Wb |—

Construction Mgmt.
Page 2 703.11-JOC  5/21
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m The California State University

Contract No. IFB #PW21-JOC
Instructions:
ALL BIDS AND CONTRACTS MUST BE SIGNED BY AN OFFICER OR EMPLOYEE HAVING THE AUTHORITY TO BIND
THE COMPANY OR FIRM.

Provide the information requested below, including the type of organization for your firm, such as partnership, limited partnership,
corporation, limited liability company, etc., and attach to this form a true and accurate copy of the firm’s official record adopted by the
firm’s executives/board that authorizes certain of the firm’s officers or employees to bind the firm. An example of such official record would
be a corporate resolution duly adopted by a Board of Directors for a Corporation.

This is to certify that
1) Tam

Name and Title of Authorized Signatory (such as John Smith, President)

2) of ; and

Name of Firm

3) the attached official record, which lists only the officers or employees of our firm who are authorized
to bind the firm, is a true and accurate copy as duly adopted by the Executives/Board of the firm on

Date

Signature Date

Firm’s Type of Organization (see instructions above)

IMPORTANT NOTE

(If your firm is a sole proprietorship, you need not complete this form. For all other types of firms, be sure to attach to this
certification a copy of firm’s official record authorizing officers or employees of the firm to execute Contract Documents or to
execute a bid submittal. If attaching more than one document, modify the form to reflect that fact.)

Construction Mgmt.
702.03 « 12/19
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m The California State University

BIDDERS BOND

Counterpart No. 1
Job Order Contract No._ PW21-JOC

Know All Persons by These Presents:
THAT WE
as Principal, and

as Surety, are held and firmly bound unto the Trustees of the California State University hereinafter called the Trustees, in the
penal sum of Twenty-Five Thousand Dollars ($25.000.00) of the Principal above named, submitted by said Principal to the
said Trustees for the work described below, for the payment of which sum in lawful money of the United States, well and
truly to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly by these
presents.

IN NO CASE shall the liability of the Surety hereunder exceed the sum of Twenty-Five Thousand Dollars ($25,000.00).
THE CONDITION of this obligation is such that:

WHEREAS, the Principal has submitted the above-mentioned bid to the Trustees for certain construction specifically
described as follows, for which bids

are to be opened at Humboldt State University

on Wednesday, November 18,2020 at 3:00 p.m. for job order contract no PW21-JOC

Project Description
Job Order Contract

NOW, THEREFORE, if the aforesaid Principal is awarded the contract, and, within the time and manner required under the
specifications, after the prescribed forms are presented to the principal for signature, enters into a written contract, in the
prescribed form, in accordance with the bid, and files the two bonds with the Trustees, one to guarantee faithful performance
and the other to guarantee payment for labor and materials, as required by law, then this obligation shall be null and void,
otherwise, it shall be and remain in full force and virtue.

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall pay all costs incurred
by the Obligee in such suit.

IN WITNESS WHEREOF, We have hereunto set our hands and seals on this day of ,20_
CONTRACTOR Contractor Name:
AS
PRINCIPAL Contractor Address: (SEAL)
By:
SURETY Surety Name:
Surety Address: (SEAL)
By:

Signatures executed in behalf of the Surety must be properly acknowledged.
Construction Mgmt.
J702.094 + 10/06
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m The California State University

NONCOLLUSION DECLARATION
TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID FOR:

Project No. PW21-JOC Project Name___ Job Order Contracting

The undersigned declares:

I am the of , the party making the forgoing

bid.

Title Company

The bid is not made in the interest of, or on behalf of, any undisclosed person,
partnership, company, association, organization, or corporation. The bid is genuine and not
collusive or sham. The bidder has not directly or indirectly induced or solicited any other bidder
to put in a false or sham bid. The bidder has not directly or indirectly colluded, conspired,
connived, or agreed with any bidder or anyone else to put in a sham bid, or to refrain from
bidding. The bidder has not in any manner, directly or indirectly, sought by agreement,
communication, or conference with anyone to fix the bid price of the bidder or any other bidder,
or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder. All
statements contained in the bid are true. The bidder has not, directly or indirectly, submitted his
or her bid price or any breakdown thereof, or the contents thereof, or divulged information or
data relative thereto, to any corporation, partnership, company association, organization, bid
depository, or to any member or agent thereof, to effectuate a collusive or sham bid, and has not
paid, and will not pay, any person for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation,
partnership, joint venture, limited liability company, limited liability partnership, or any other
entity, hereby represents that he or she has full power to execute, and does execute, this
declaration on behalf of the bidder.

I declare under penalty of perjury under the laws of the State of California that the

foregoing is true and correct and that this declaration is executed on , 20
at R
City State
Printed Name Signature

Construction Mgmt.
701.05 < 12012




IFB #PW21-JOC, Exhibit F, Page 8 of 19

m The California State University

CERTIFICATION OF APPROPRIATE LICENSE,

DIR PUBLIC WORKS REGISTRATION, AND CALIFORNIA COMPANY
(Public Contract Code, Chapter 6100 ef seq.)

Project No. PW21-JOC Project Name Job Order Contract

The undersigned bidder declares:

1) That the attached pocket license or certificate of licensure is the Contractor’s, is current and valid, and is in
a classification appropriate to the work to be undertaken on the above-referenced project for which bidder
is submitting a bid, per Public Contract Code Section 6100(b). Attach a copy of the pocket license issued
from Contractor’s State License Board.

2) That the Contractor is currently registered to bid public works projects with the Department of Industrial
Relations (DIR), and shall maintain this registration current through the duration of this project. Attach
documentation of the registration number issued by the DIR.

3) The bidder qualifies as a “California Company” per Public Contract Code Section 6107. Check one of the
following statements that applies to the bidder:

O Bidder has its principal place of business in California.

O Bidder has its principal place of business in a state in which there is no local contractor preference on
construction contracts.

O Bidder has its principal place of business in a state in which there is a local contractor construction
preference, and bidder has paid not less than five thousand dollars ($5,000) in sales or use taxes to
California for construction related activity for each of the five years immediately preceding the
submission of this bid.

If bidder does not qualify as a California company (and has not checked one of the statements under item 3 above),
please complete the following information:

State in which Bidder has its principal place of business Amount of the local contractor construction preference offered

The undersigned declares under penalty of perjury under the laws of the State of California that the

foregoing is true and correct. Executed on this day of , 20 , at

, California.

Signature of Bidder or officer of Bidder authorized to Print or type name of person signing
execute contracts

Print or type name of business entity Address

Construction Mgmt.
701.08 <+ 3/16
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m The California State University

BID PROPOSAL FORM SIGNATURE PAGE

Date Project Name

IFB #PW21-JOC, Job Order Contract

Name of Bidder’s Firm !

ALL BIDS AND CONTRACTS MUST BE SIGNED BY AN OFFICER OR EMPLOYEE HAVING THE AUTHORITY TO BIND THE COMPANY
OR FIRM. The undersigned Bidder, as authorized by its firm, hereby submits this bid pursuant to the contract documents. If Bidder is:

A. An Individual Proprietorship:

(Postal Address of Firm)

(License Number)

(Signature, Printed Name of Person Signing)

(Phone Number)

B.

A Partnership: (check one)

O Partnership [ Limited Partnership [ Other (specify type)

(Postal Address of Principal Office of Partnership)

(License Number)

(Signature, Printed Name and Title of Authorized Person(s) Signing) *

(Phone Number)

C. A Corporation/LLC/Other: (check one)

(State of Incorporation/Organization)

O Corporation [ Ltd. Liability Co. [ Other (specify type)
(Phone Number)

(License Number)

(Postal Address of Principal Office of Corporation/Organization)

(Signature, Printed Name and Title of Authorized Person(s) Signing) *

(Name of Joint Venture) (License Number, if known)

D. A Joint Venture:

An Affidavit of Joint Venture form must be filed five days prior to bid opening and each member of the joint venture must be prequalified one day prior to bid
opening as provided in Article 2.02 of the Contract General Conditions. Each member of the joint venture shall fill in the information below corresponding to the
member’s type of business organization. If the joint venture has more than one of the same types of business organizations, additional copies of this page containing
the required information and signatures shall be added and attached to this proposal form. Any such attachments are a part of this proposal form.

First Member of the Joint Venture
(Name and Type of Firm) '

Second Member of the Joint Venture
(Name and Type of Firm)'

(License No.) (License No.)

(Postal Address of Principal Office of Firm) (State of Organization) (Postal Address of Principal Office of Firm) (State of Organization)

(Signature and Printed Name of Authorized Person(s) Signing) * (Signature and Printed Name of Authorized Person(s) Signing) *

(Title of Person Who Signs Above)? (Phone Number) (Title of Person Who Signs Above)? (Phone Number)

Notes:
1 Name of firm must be the same as appears on state contractor’s license and on the CSU prequalification letter.
2 Ifsignature is by an agent, other than by an authorized signatory of a corporation or a partnership, a power of attorney must be on file with the Trustees
before bid opening or be submitted with this bid.
3 For the following types of firm, a certified copy of the official record/documentation as indicated below authorizing signatory to bind this bid/contract must
be submitted with the Trustees-prescribed Certification form 702.03:
Partnership: partnership agreement or power of attorney.
Limited Partnership: certificate of limited partnership as filed by the CA Secretary of State.
Corporation: corporate resolution of board action.
Limited Liability Company: Articles of Organization, filed by the CA Secretary of State.
Other Type of Organization: identify type of firm above; provide firm's official record or documentation authorizing signatory to bind this bid/contract.
4 The Joint Venture must have the required license in place at time of award of contract, and if awarded the contract, must return with the contract a
resolution authorizing someone to sign contracts, change orders, and other documents for the joint venture.
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m The California State University

SMALL BUSINESS PREFERENCE AND CERTIFICATION REQUEST

(Bidders requesting a 5% Small Business Preference must sign below and enclose this form with their bid/proposal.
If your firm is not claiming the small business preference, do not submit this form with your bid/proposal.)

Project No. PW21-JOC Project Name Job Order Contract

The undersigned hereby requests the small business preference and further certifies under penalty of perjury, that the
firm still meets the requirements of the California Code of Regulations, Title 2 section 1896 et seq.

NOTICE TO ALL BIDDERS: The California Government Code, section 14835 et seq. requires that a five percent
preference be given to bidders who qualify as a small business. The rules and regulations of this law, including the definition
of a small business for the delivery of service, are contained in California Code of Regulations, Title 2 section 1896, et seq. A
copy of the regulations is available upon request. The small business preference is applied by either 1) factoring 5% if a non-
small business low bid total, and subcontracting this amount from the small business total, not to exceed $50,000, or 2) where
award is to be made to the highest scoring bidder based on evaluation factors in addition to price, the preference shall be 5%
of the highest responsible bidder’s total score.

If your firm is a Small Business and wishes to claim the small business preference, which may not exceed $50,000
for any bid, your firm must have its principal place of business located in California, have a complete application (including
proof of annual receipts) on file with the Small Business & DVBE Services Branch, in the Procurement Division of the State
of California Department of General Services, by 5:00 p.m. on the date bids are opened, and be verified by such office. Please
indicate by checking the box below whether your firm is claiming the preference and is a Small Business.

O Small Business

OR

If your firm is a Non-Small Business and wishes to claim the small business preference, your firm must notify the
Trustees by signing below, that your firm commits to subcontract at least 25% of its net bid price with one or more small
businesses, submit a timely responsive bid, list the small business subcontractors and include name, address, phone number,
portion of the work to be performed, and the dollar amount and percentage per subcontractor, and be determined a responsible
bidder. Please indicate by checking the box below whether your firm is claiming the preference and is a Non-Small
Business. O Non-Small Business

Questions regarding the preference approval process should be directed to Small Business & DVBE Services,
telephone (800) 559-5529 or (916) 375-4940, address: 707 Third Street, First Floor-Room 400, West Sacramento, CA 95605,
or if by mail: P.O. Box 989052, West Sacramento, CA 95798-9052. You can also reach them via email (osdchelp@dgs.ca.gov)
or on the Internet: www.pd.dgs.ca.gov/smbus.

IMPORTANT NOTICE (Read before signing)

The “Small Business Preference and Certification Request” must be signed in the same name style in which the bidder
is licensed by the Contractors State License Board. Bidders bidding jointly or as a combination of several business organizations
are specially cautioned that such bidders must be jointly licensed and approved in the same form and style in which the bid is
executed.

Legal Name Style of Bidder(s):

Signature of Bidder: Date

In the event the bidder has received assistance in obtaining bonding for this project, it shall set forth below the name
and nature of the firm providing such assistance. Should the firm be listed as a subcontractor, bidder shall set forth the
percentage of the contract to be performed by the subcontractor.

Name of Firm:

Is Firm a Listed Subcontractor? O If Yes, indicate Percentage or, [ No, ifnota Listed Subcontractor

Special attention is directed to California Code of Regulations, Title 2 section 1896.16 for penalties for furnishing incorrect
supporting information in obtaining preference.

Construction Mgmt.
701.09 « 11/19
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m The California State University

AGREEMENT

CSU Vendor ID No. <insert #> Contract No. <insert #>

THIS AGREEMENT, made on December 4, 2019, BY AND BETWEEN the State of California, acting through the Board
of Trustees of the California State University, on behalf of {insert full Campus Name}, hereinafter designated the Trustees, and
Contractor
Address
City, ST Zip
Phone No.; Fax No.; E-mail

hereinafter designated the Contractor.

WITNESSETH

1. That the Contractor, in consideration of the covenants and agreements herein contained on the part of the Trustees,
covenants, promises and agrees with the Trustees, at his, her, its or their own proper cost and expense, to furnish all labor,
materials, and equipment, and to perform all Work necessary to construct and complete in a good workmanlike and substantial
manner, and to the satisfaction of the Trustees, the

Job Order Contract No.: <insert #>, at
<insert full Campus Name>,

in accordance with the Contract Documents (as defined in the Contract General Conditions, Article 1, Definitions) as approved
by and on file with the Trustees and are made a part of this Agreement by this reference. The Contract is an indefinite quantity
contract for the repair and / or construction of the items specified.

The Minimum Contract Amount that must be ordered during the term of the Contract is {insert minimum contract value}.
The Maximum Contract Amount that may be ordered during the term of the Contract is {insert maximum contract value}.

The Contractor agrees to receive and accept the sum designated on each individual Job Order issued pursuant to this Contract as
full compensation therefor, and also, unless expressly excepted in the Contract Documents, as full compensation for the
following: all loss or damage, arising out of the nature of the Work, or from the action of the elements or from any unforeseen
difficulties or obstructions which may arise or be encountered in the prosecution of the Work until its acceptance by the Trustees
and for all risks of every description connected with the Work, and for all expenses incurred by or in consequence of the
suspension or discontinuance of Work, and for well and faithful completion of the Work in the manner and according to the
Contract Documents and the requirements of the Trustees under them. Payment will be made in accordance with the Contract
General Conditions, Article 9, Payment and Completion.

2. That the Contractor, in accordance with its Bid Proposal documents, agrees to subcontract <insert %> of each job
order issued under this Contract (including change orders) to Disabled Veteran Business Enterprises (DVBE).

3. That the Trustees hereby promise and agree with the Contractor to employ, and do hereby employ, the Contractor
to provide the materials and do the Work according to the terms and conditions herein contained and referred to, for the sum
designated on each individual Job Order issued pursuant to this Contract, and hereby agree to pay the same at the time, in the
manner and upon the conditions set forth herein, and the said parties for themselves, their heirs, executors, administrators,
successors and assigns, do hereby agree to the full performance of the covenants herein contained.

4. That the starting date of the contract will be fixed by the Trustees as of a date within fifteen (15) calendar days after
the date of approval of the contract by the Office of General Counsel, California State University, and in such manner that the
Contractor will have been notified in writing at least five (5) calendar days prior to the date fixed for starting. The duration of
the contract shall be 365 calendar days from the starting date. The starting dates for each individual Job Order issued pursuant to
this Contract shall be the date listed in the individual Notices to Proceed issued for said Job Orders. The Contractor agrees to
fully complete the Work authorized under each individual Job Order issued, in first class working order and ready for acceptance
by the Trustees, on or before the date agreed to in said Job Order. The Contractor will pay to the Trustees the sum of money
stipulated per day in said Job Order for each day completion is delayed beyond the time prescribed, in accordance with the
Contract General Conditions, Article 8.02, Delay in Completion—Liquidated Damages.

Construction Mgmt.
J702.01 ~ 12/19
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Contract No. <insert #>

5. That if there is a conflict between the terms of the Proposal Form and the other Contract Documents, the other
Contract Documents shall control, and nothing contained herein shall be considered as an acceptance of any terms of the Proposal
Form in conflict herewith.

6. a. That contractors are required by law to be licensed and regulated by the Contractor’s State License Board. Any
questions concerning a contractor may be referred to the registrar of the Board.

b. That contractors and subcontractors of all tiers, by law, are required to register with the Department of Industrial
Relations to bid and contract for public works projects.

7. That any notice to the Trustees may be served effectually upon the Trustees by mailing or delivering it in writing,
addressed to the Trustees of the California State University, attention of the official executing this Agreement for the Trustees,
at <insert full campus name and full address>.

8. That this Agreement may be executed in counterparts, each of which shall be deemed to be an original, but all of
which, taken together, shall constitute one and the same Agreement. The exchange of copies of this Agreement and of signature
pages by electronic mail in “portable document format” (“.pdf”’) form or by any other electronic means shall constitute effective
execution and delivery of this Agreement and shall have the same effect as copies executed and delivered with original signatures.

IN WITNESS WHEREOF, the parties to these presents have hereto set their hands the year and date first above written.
CONTRACTOR

(State full legal name of business entity; check appropriate box below.)

O Sole Proprietorship O Ppartnership O Corporation O Limited Liability Co. O oOther (specify)
Contractor’s License No. Contractor’s DIR Public Works Registration No.
By:
Name, Title
TRUSTEES
By:
Name, Title Date
Department

I hereby certify that I have examined the written contract and
UNIVERSITY ACCOUNTING find the same to be in accordance with the requirements of the
FUNDING CERTIFICATION California State University Contract Law.

G. ANDREW JONES
Funding certification is not required for this | GENERAL COUNSEL
Agreement. Funding certification shall be provided
by the University on each job order that is issued
under this Agreement.

By:

Name, University Counsel Date

Construction Mgmt.
J702.01 < 12/19
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m The California State University

PAYMENT BOND

Contract No. <insert #>

Know All Persons by These Presents:

THAT WHEREAS, the State of California acting by and through the Trustees of the California State University, hereinafter
called the Trustees, has awarded to Contractor
Address
City, ST Zip
as Principal, hereinafter designated as the ”Contractor,” a Contract for the Work described as follows:
Job Order Contract No.: <insert #>,
at <insert full Campus name>

AND WHEREAS, the Contractor is required to furnish a bond in connection with said Contract, to secure the payment of claims
of laborers, mechanics, and other persons, as provided by law:

NOW, THEREFORE, we the undersigned Contractor and Surety are held and firmly bound unto the State of California through
the said Trustees in the amount required by law, in the sum of:

<insert 100% of the awarded maximum contract value from Agreement p. 1>
for which payment well and truly to be made we bind ourselves, our heirs, executors and administrators, successors and assigns,
jointly and severally, firmly by these presents.

THE CONDITION of this obligation is such,

That if the Contractor, his, her, or its heirs, executors, administrators, successors or assigns, or subcontractors shall fail to pay
any of the persons referred to in Civil Code section 9100 or amounts due under the Unemployment Insurance Code with respect
to work or labor performed by any such claimant, that the Surety or Sureties herein will pay for the same, in an amount not
exceeding the sum specified in this bond, otherwise the above obligation shall be void. In case suit is brought on this bond, the
said Surety will pay a reasonable attorney’s fee to be fixed by the court.

This bond shall inure to the benefit of any of the persons referred to in Civil Code section 9100 so as to give a right of action to
such persons or their assigns in any suit brought upon this bond. Any such right of action shall be subject to the provisions of
Civil Code sections 8608 and 9566.

IN WITNESS WHEREOF, We have hereunto set our hands and seals on this day of ,20
CONTRACTOR Contractor Name:
AS
PRINCIPAL Contractor Address: (SEAL)
By:
SURETY Surety Name:
Surety Address: (SEAL)
By:

Signatures executed in behalf of the Surety must be properly acknowledged.

Construction Mgmt.
702.09 « 12/19
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m The California State University

PERFORMANCE BOND

Contract No. <insert #>

Know All Persons by These Presents:

THAT WHEREAS, the State of California acting by and through the Trustees of the California State University, hereinafter
called the Trustees, has awarded to Contractor
Address
City, ST Zip
as Principal, hereinafter designated as the ”Contractor,” a Contract for the Work described as follows:
Job Order Contract No.: <insert #>,
at <insert full Campus name>:

AND WHEREAS, the Contractor is required to furnish a bond in connection with said Contract, guaranteeing the faithful
performance thereof:

NOW, THEREFORE, we the undersigned Contractor and Surety are held and firmly bound unto the State of California through
the said Trustees in the sum of:

<insert 100% of the awarded maximum contract value from Agreement p. 1>
to be paid to the said Trustees, State or its certain attorney, its successors and assigns: for which payment, well and truly to be
made, we bind ourselves, our heirs, executors and administrators, successors and assigns, jointly and severally, firmly by these
presents.

THE CONDITION of this obligation is such,

That if the above bounden Contractor, his, her, or its heirs, executors, administrators, successors or assigns, shall in all things
stand to and abide by, and well and truly keep and perform the covenants, conditions and agreements in the foregoing contract
and any alteration thereof made as therein provided, on his, her, its or their part to be kept and performed at the time and in the
manner therein specified, and in all respects according to their true intent and meaning, and shall indemnify and save harmless
the State of California, its officers and agents, as therein stipulated, then this obligation shall become and be null and void;
otherwise, it shall be and remain in full force and virtue.

IN WITNESS WHEREOF, We have hereunto set our hands and seals on this day of , 20
CONTRACTOR Contractor Name:
AS
PRINCIPAL Contractor Address: (SEAL)
By:
SURETY Surety Name:
Surety Address: (SEAL)
By:

Signatures executed in behalf of the Surety must be properly acknowledged.

Construction Mgmt.
702.15 « 12/19
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FAIR EMPLOYMENT PRACTICES COMPLIANCE REPORT

(Reference CSU’s Nondiscrimination Clause in CSU’s Contract General Conditions, under “Laws to be Observed — Regarding Labor”.)

PRrOJECT CoNTRACT No.
1. NAME AND ADDRESS OF CONTRACTOR O PRIME O SuB
Yes No

2. Inaccordance with California Fair Employment Practices provisions, have you established a company-wide employment policy to assure that

equal employment opportunity is given to all persons without regard to race, religion, color, national origin, ancestry, physical handicap, mental

disability, medical condition, marital status, age (over 40), or sex?
3. Have you notified all supervisors, foremen, and other personnel officers in writing of the anti-discrimination clause and their responsibilities

under it?
4. Have notices setting forth the provisions of the Fair Employment Practices Section been posted in conspicuous places available to employees

and applicants for employment on this project?
5. Have the Company’s employee referrals, including unions, employment agencies, advertisements, Department of Employment, etc., been

notified of the contents of the anti-discrimination clause?
5a. Has this been done in writing?
6.  Has each such employee referral advised the Company that it will refer all qualified applicants for employment to the company without regard

to race, religion, color, national origin, ancestry, physical handicap, mental disability, medical condition, marital status, age (over 40), or sex?
7. Has a collective bargaining agreement or other contract or understanding been made with a labor union (or unions) which covers the

performance of any work on this project?
7a. Do you operate under an Association Master Labor Agreement? If your answer is “yes,” state the name of the Association.

Are copies of those agreements on file with the awarding authority?
7b.  If you do not operate under an Association Master Labor Agreement, then indicate what steps you have taken to attempt to develop an

agreement which will:

(1) Spell out responsibilities for nondiscrimination in hiring, referral, upgrading, and training.

(2) Otherwise implement an affirmative anti-discrimination program in terms of the unions’ specific area of skill and geography, to the end that

qualified minority workers will be available and given an equal opportunity for employment.

In addition, if you have reached such an agreement, attach a copy of the provisions thereof which bear on (1) and (2) above. Yas No
8. Have you encountered any opposition to the anti-discrimination clause by individuals, firms, or organizations?

If your answer to No. 8 is “Yes,” identify the individual, firm, or organization and briefly describe the nature of the opposition.
9. Check principal sources for employee referrals: Dept. of Emp. Emp. Agencies Direct Hiring Union Other

a) Const.
Workers Workers
b) Other Workers

10.  The following person or persons are responsible for determining whom to hire or whether or not to hire workers on this particular project:
11. Do you employ or intend to employ apprentices on this project? Yes No

Indicate who is responsible for selection of such apprentices:

0O  Employee of Contractor O Joint Apprenticeship Comm O  Union O Other

QUESTIONS 12 THROUGH 14 TO BE FILLED OUT BY PRIME CONTRACTOR ONLY:
Yes No

12.  Have you awarded any subcontracts in excess of $5,000 for work covered by your contract?
13.  Have the anti-discrimination provisions been included in each of said subcontracts?
14, Have all such subcontractors been instructed to file compliance reports and have they been furnished with report forms?
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FAIR EMPLOYMENT PRACTICES COMPLIANCE REPORT

INSTRUCTIONS TO CONTRACTORS

This compliance report is required by the Fair Employment Practices provisions of State contracts financed with State
funds when the amount of such contract exceeds $5,000.

This report is to be completed in its entirety for each prime contract and all first tier subcontracts in excess of $5,000.
The prime and subcontract report shall be submitted by the prime contractor to the awarding authority within ninety
(90) calendar days after approval of the contract. For contracts scheduled to be completed in less than ninety (90)
calendar days, such report shall be submitted within ten (10) days after commencing work.

Additional sheets of paper may be attached, if necessary, to submit explanations or further information.

If the answer to any of the questions indicates noncompliance with the anti-discrimination provision of the contract, a
brief explanation of such answer must accompany the report.

It shall be the further responsibility of the contractor to keep the information contained in the compliance report current,
and should there be changes in the contractor's agreements with employee referrals, including unions or in the
individuals responsible for hiring, etc., which would change the answers submitted by the contractor in his original
questionnaire, the contractor should file a supplementary report containing revised answers to the applicable
questions. Such changes from the original report are to be submitted in duplicate.

Upon completion of the contract, the contractor must submit a final statement of compliance, including statements
that the original compliance report was submitted, that any changes in the original report were reported, and that the
requirements of the Fair Employment Practices section were complied with during the contract. If such a statement
cannot be submitted in its entirety, a statement along the same lines with the exceptions noted must be submitted.

The State may require submission of additional information or reports on compliance at any time.
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PROJECT JoB ORDER CONTRACT ProJECT NoO. PW21-JOC
CONTRACTOR REVISION DATE
TOTAL AMT BID AND AWARDED $ 1/2 OF 1% OF AWARDED AMT__$

SUBCONTRACTOR DIRECTORY

Contractor shall supply and maintain current the information requested hereon for all tiers of subcontractors working on this project, using this
form or similar as long as Contractor provides all information requested hereon. Indicate if there is common ownership between any tiers.
After the first submittal, Contractor shall make all necessary changes to this directory and submit a current directory with each payment request.

Verified CA
CSLB-issued

Contractor Check if

Check If Portion of Full Name of LA N, Subcontract Common

st s
1 Tier Sub Work Subcontractor Verified CA DIR Value Ownership

Public Works
Registr. No.

OOoooo0oo0oooooOooOooOononaoo
O/O0oooooooooOooOoonoonoo

Page of pages Signature of Contractor and Date:

Construction Mgmt.
Copy to: Construction Administrator, IOR 702.04S + 1/15




STATE OF CALIFORNIA HUMBOLDT STATE UNIVERSITY

Print
PAYEE DATA RECORD
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Clear

(Required when receiving payment from the State of California in lieu of IRS W-9)

STD. 204 (Rev. 9-2017)

INSTRUCTIONS: Complete all information on this form. Sign, date, and return to the State agency (department/office) address shown at the
bottom of this page. Prompt return of this fully completed form will prevent delays when processing payments. Information provided in this
form will be used by State agencies to prepare Information Returns (1099). See reverse side for more information and Privacy Statement.

NOTE: Governmental entities, federal, State, and local (including school districts), are not required to submit this form.

PAYEE'S LEGAL BUSINESS NAME (Type or Print)

SOLE PROPRIETOR - ENTER NAME AS SHOWN ON SSN (Last, First, M.l.) E-MAIL ADDRESS

REMITTANCE ADDRESS BUSINESS ADDRESS

CITY, STATE, ZIP CODE CITY, STATE, ZIP CODE

PAYEE
ENTITY
TYPE

CHECK
ONE BOX
ONLY

|Note: Payment will not be processed if this section is incomplete. |

[ ]Equipment/Supplies| ]Rent

[ Jinterest

ENTER FEDERAL EMPLOYER IDENTIFICATION NUMBER (FEIN):

CORPORATION:
[C]MEDICAL (e.g., dentistry, psychotherapy, chiropractic, etc.)
[[JLEGAL (e.g., attorney services)
[C]EXEMPT (nonprofit)
[JALL OTHERS

[ ]Attorney Fees

PARTNERSHIP

[
[

[ ]travel reimburse

ESTATE OR TRUST [ |Legal Settlement

[ ]Medical Services

L]

INDIVIDUAL OR SOLE PROPRIETOR
ENTER SOCIAL SECURITY NUMBER: | | | | | | | | | |

[ ]Non-Med Services
(SSN required by authority of California Revenue and Tax Code Section 18646)

PAYEE
RESIDENCY
STATUS

|:| California resident - Qualified to do business in California or maintains a permanent place of business in California.

|:| California nonresident (see reverse side) - Payments to nonresidents for services may be subject to State income
tax withholding. 0

O

D | Am A Permanent Resident Alien and | have a Green Card

No services performed in California.
Copy of Franchise Tax Board waiver of State withholding attached.

[] ram A US Citizen

|:| I Am NOT a US Citizen and | DO NOT have a Permanent Resident Alien Green Card

|:| Tax Exempt by Tax Treaty ~ Country of Residency:

CERTIFI-
CATION

Certification: My business is certified by the State of California's Office of Small Business Certification and Resources (OSBCR) as:

[C] Disabled Veteran Owned Business (51% ownership and 10% service-related disability) Cert #

[] Small Business Cert #

o]

| hereby certify under penalty of perjury that the information provided on this document is true and correct.
Should my residency status change, | will promptly notify the State agency below.

AUTHORIZED PAYEE REPRESENTATIVE'S NAME (Type or Print) TITLE

SIGNATURE DATE TELEPHONE

Please return completed form to:

Department/Office: Humboldt State University

Unit/Section: Accounts Payable

Mailing Address: 1 Harpst Street

City/State/Zip: Arcata, CA 95521

(707) 826-3512 Fax: (707) 826-3312

accountspayable@humboldt.edu

Telephone:

E-mail Address:

PLEASE CHECK ALL APPLICABLE

[ ]Royalties

[ ]other Income
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PAYEE DATA RECORD

STD. 204 (Rev. 9-2017) (REVERSE)

Requirement to Complete Payee Data Record, STD. 204

A completed Payee Data Record, STD. 204, is required for payments to all non-governmental entities and will be kept on file at each
State agency. Since each State agency with which you do business must have a separate STD. 204 on file, it is possible for a payee
to receive this form from various State agencies.

Payees who do not wish to complete the STD. 204 may elect to not do business with the State. If the payee does not complete the
STD. 204 and the required payee data is not otherwise provided, payment may be reduced for federal backup withholding and
nonresident State income tax withholding. Amounts reported on Information Returns (1099) are in accordance with the Internal
Revenue Code and the California Revenue and Taxation Code.

Enter the payee's legal business name. Sole proprietorships must also include the owner's full name. An individual must list his/her
full name. The mailing address should be the address at which the payee chooses to receive correspondence. Do not enter
payment address or lock box information here.

Check the box that corresponds to the payee business type. Check only one box. Corporations must check the box that identifies
the type of corporation. The State of California requires that all parties entering into business transactions that may lead to
payment(s) from the State provide their Taxpayer Identification Number (TIN). The TIN is required by the California Revenue and
Taxation Code Section 18646 to facilitate tax compliance enforcement activities and the preparation of Form 1099 and other
information returns as required by the Internal Revenue Code Section 6109(a).

The TIN for individuals and sole proprietorships is the Social Security Number (SSN). Only partnerships, estates, trusts, and
corporations will enter their Federal Employer Identification Number (FEIN).

Are you a California resident or nonresident?

A corporation will be defined as a "resident” if it has a permanent place of business in California or is qualified through the Secretary
of State to do business in California.

A partnership is considered a resident partnership if it has a permanent place of business in California. An estate is a resident if the
decedent was a California resident at time of death. A trust is a resident if at least one trustee is a California resident.

For individuals and sole proprietors, the term "resident” includes every individual who is in California for other than a temporary or
transitory purpose and any individual domiciled in California who is absent for a temporary or transitory purpose. Generally, an
individual who comes to California for a purpose that will extend over a long or indefinite period will be considered a resident.
However, an individual who comes to perform a particular contract of short duration will be considered a nonresident.

Payments to all nonresidents may be subject to withholding. Nonresident payees performing services in California or receiving rent,
lease, or royalty payments from property (real or personal) located in California will have 7% of their total payments withheld for State
income taxes. However, no withholding is required if total payments to the payee are $1,500 or less for the calendar year.

For information on Nonresident Withholding, contact the Franchise Tax Board at the numbers listed below:

Withholding Services and Compliance Section: 1-888-792-4900 E-mail address: wscs.gen@ftb.ca.gov
For hearing impaired with TDD, call: 1-800-822-6268 Website: www.fth.ca.gov

5 | Certification: If applicable, please include the Certification Number associated with the type of business.

6 | Provide the name, title, signature, and telephone number of the individual completing this form. Provide the date the form was
completed.

7 | This section must be completed by the State agency requesting the STD. 204.

Privacy Statement

Section 7(b) of the Privacy Act of 1974 (Public Law 93-579) requires that any federal, State, or local governmental agency, which
requests an individual to disclose their social security account number, shall inform that individual whether that disclosure is
mandatory or voluntary, by which statutory or other authority such number is solicited, and what uses will be made of it.

It is mandatory to furnish the information requested. Federal law requires that payment for which the requested information is not
provided is subject to federal backup withholding and State law imposes noncompliance penalties of up to $20,000.

You have the right to access records containing your personal information, such as your SSN. To exercise that right, please contact
the business services unit or the accounts payable unit of the State agency(ies) with which you transact that business.

All questions should be referred to the requesting State agency listed on the bottom front of this form.




IFB #PW21-JOC

PREVAILING WAGE RATES

JOB ORDER CONTRACT
Project Number PW21-JOC
HUMBOLDT STATE UNIVERSITY

This project is a public works project, and is subject to prevailing wage rate laws (see Contract General Conditions,
Article 4.02-c).

Pursuant to Labor Code sections 1770 ef seq., the Trustees have obtained from the Department of Industrial Relations
determinations of the prevailing wage rates and the prevailing wage rates for holiday and overtime work in the locality
in which the Work is to be performed. Copies of these prevailing wage rates (determination 2020-2) are on file and
available to any interested party upon request from Addie Dunaway, Contracts & Procurement, Humboldt State
University, email Addiel. Dunaway@humboldt.edu, and on the following Department of Industrial Relations website:
http://www.dir.ca.gov/dlst/DPreWageDetermination.htm.

Prevailing wage determinations with a single asterisk (*) after the expiration date remain in effect for the life of the
project. Prevailing wage determinations with double asterisks (**) after the expiration date indicate that the basic
hourly wage rate, overtime and holiday pay rates, and employer payments to be paid for work performed after this
date have been predetermined. If work is to extend past this date, the new rate must be paid and should be incorporated
in contracts entered into now. The Contractor should contact the Prevailing Wage Unit, DLSR, to obtain predetermined
wage changes. All determinations that do not have double asterisks (**) after the expiration date remain in effect for
the life of the project.

If it becomes necessary to employ crafts, classifications or types of workers other than those listed, the Contractor
shall immediately notify the Trustees who will then inform the Contractor of the prevailing rate which shall be

applicable as a minimum from the time of initial employment.

These rates are the minimum that may be paid by the Contractor. Nothing contained in the contract documents shall
be construed as preventing the Contractor from paying more than the minimum rate.

CONTRACTOR shall post a schedule showing all applicable prevailing wage rates at appropriate and conspicuous
locations on the Project site in accordance with Labor Code section 1773.2.

End of Page

Exhibit G
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	campus info: Humboldt State University
	Prequal amount: 2000000
	CSLB License Number: 
	Day: 
	Month: 
	year: 
	city: 
	Printed Name, Title: 
	LicenseHistory: **Has your firm held, under the same company name, a valid contractor’s ‘B’ license issued by the California Contractors State License Board for the past five years? If not, your firm will not be qualified to bid this project. We will confirm with the Contractors State License Board.
	Group A: No
	OwnerAgency name location: 
	Contract start date: 
	Owners contact name: 
	Contract completion date: 
	Contact current phone no: 
	Minimum contract value: 
	Contact current email address: 
	Max_Value1: 
	GroupB1: Off
	Actual_Amount1: 
	If actual amount is less than 80 of Max give reason for lower value: 
	Calc1: 0
	OwnerAgency name location_2: 
	Contract start date2: 
	Owners contact name_2: 
	Contract completion date2: 
	Contact current phone no_2: 
	Minimum contract value_2: 
	Contact current email address_2: 
	GroupB2: Off
	Max_Value2: 
	Actual_Amount2: 
	If actual amount is less than 80 of Max give reason for lower value_2: 
	Calc2: 0
	OwnerAgency name location_3: 
	Contract start date3: 
	Owners contact name_3: 
	Contract completion date3: 
	Contact current phone no_3: 
	Minimum contract value_3: 
	Contact current email address_3: 
	Max_Value3: 
	GroupB3: Off
	Actual_Amount3: 
	If actual amount is less than 80 of Max give reason for lower value_3: 
	Calc3: 0
	OwnerAgency name location_4: 
	Contract start date4: 
	Owners contact name_4: 
	Contract completion date4: 
	Contact current phone no_4: 
	Minimum contract value_4: 
	Contact current email address_4: 
	Max_Value4: 
	GroupB4: Off
	Actual_Amount4: 
	If actual amount is less than 80 of Max give reason for lower value_4: 
	Calc4: 0
	LicenseHistory**: **License must have been under the same company name." Applications will be accepted from contractors who have held a valid contractors license and been in business for a  minimum of five years, who have had a license/name change as a result of a change in entity type and/or structure. License status and related history will be confirmed.
	JOC Info: JOB ORDER CONTRACT - BID NO. PW 21-JOC
	Firm Name: 
	ConcurrentExp: Your firm must demonstrate experience in performing five projects concurrently, each with a minimum value of $200,000 and completed in the past five years. List five (5) new/renovation/repair projects in California that meet these requirements. One of the five projects must have been performed for a public agency. If claims were filed on any project listed, attach an explanation. Provide all requested information on this form. Ensure all contact information is current and correct; references will be secured.
	1 OwnerAgency name location: 
	Owners contact name_5: 
	Completed contract value: 
	Contact current phone no_5: 
	Start Date1: 
	CompletionDate1: 
	Contact current email address_5: 
	Comp1: [ ]
	Claim1: [ ]
	2 OwnerAgency name location: 
	Owners contact name_6: 
	Completed contract value_2: 
	Contact current phone no_6: 
	Start Date2: 
	CompletionDate2: 
	Contact current email address_6: 
	Comp2: [ ]
	Claim2: [ ]
	3 OwnerAgency name location: 
	Owners contact name_7: 
	Completed contract value_3: 
	Contact current phone no_7: 
	Start Date3: 
	CompletionDate3: 
	Contact current email address_7: 
	Comp3: [ ]
	Claim3: [ ]
	4 OwnerAgency name location: 
	Owners contact name_8: 
	Completed contract value_4: 
	Contact current phone no_8: 
	Start Date4: 
	CompletionDate4: 
	Contact current email address_8: 
	Comp4: [ ]
	Claim 4: [ ]
	5 OwnerAgency name location: 
	Owners contact name_9: 
	Project name 5: 
	Completed contract value_5: 
	Contact current phone no_9: 
	Start Date5: 
	CompletionDate5: 
	Contact current email address_9: 
	Comp5: [ ]
	Claim5: [ ]
	Year1: [2020]
	Year2: [2021]
	Project name 1: 
	Y1Jan1: Off
	Y1May1: Off
	Y1Jun1: Off
	Y1Jul1: Off
	Y1Aug1: Off
	Y1Sep1: Off
	Y1Oct1: Off
	Y1Nov1: Off
	Y1Dec1: Off
	Y2Jan1: Off
	Y2Feb1: Off
	Y2Mar1: Off
	Y2Apr1: Off
	Y2May1: Off
	Y2Jul1: Off
	Y2Jun1: Off
	Y2Aug1: Off
	Y2Sep1: Off
	Y2Oct1: Off
	Y2Nov1: Off
	Y2Dec1: Off
	Project name 2: 
	Y1Jun2: Off
	Y1Jul2: Off
	Y1Aug2: Off
	Y1Sep2: Off
	Y1Oct2: Off
	Y1Nov2: Off
	Y1Dec2: Off
	Y2Jan2: Off
	Y2Feb2: Off
	Y2Mar2: Off
	Y2Apr2: Off
	Y2May2: Off
	Y2Jun2: Off
	Y2Jul2: Off
	Y2Aug2: Off
	Y2Sep2: Off
	Y2Oct2: Off
	Y2Nov2: Off
	Y2Dec2: Off
	Project name 3: 
	Project name 4: 
	Y1Jan2: Off
	Y1Jan3: Off
	Y1Jan4: Off
	Y1Jan5: Off
	Y1Feb1: Off
	Y1Feb2: Off
	Y1Feb3: Off
	Y1Feb4: Off
	Y1Feb5: Off
	Y1Mar1: Off
	Y1Mar2: Off
	Y1Mar3: Off
	Y1Mar4: Off
	Y1Mar5: Off
	Y1Apr1: Off
	Y1Apr2: Off
	Y1Apr3: Off
	Y1Jun3: Off
	Y1Jul3: Off
	Y1Aug3: Off
	Y1Sep3: Off
	Y1Oct3: Off
	Y1Nov3: Off
	Y1Dec3: Off
	Y2Jan3: Off
	Y2Feb3: Off
	Y2Mar3: Off
	Y2Apr3: Off
	Y2May3: Off
	Y2Jun3: Off
	Y2Jul3: Off
	Y2Aug3: Off
	Y2Sep3: Off
	Y2Oct3: Off
	Y2Nov3: Off
	Y2Dec3: Off
	Y1Apr4: Off
	Y1Apr5: Off
	Y1May2: Off
	Y1May3: Off
	Y1May4: Off
	Y1Jun4: Off
	Y1Jul4: Off
	Y1Aug4: Off
	Y1Sep4: Off
	Y1Oct4: Off
	Y1Nov4: Off
	Y1Dec4: Off
	Y2Jan4: Off
	Y2Feb4: Off
	Y2Mar4: Off
	Y2Apr4: Off
	Y2May4: Off
	Y2Jun4: Off
	Y2Jul4: Off
	Y2Aug4: Off
	Y2Sep4: Off
	Y2Oct4: Off
	Y2Nov4: Off
	Y2Dec4: Off
	Y1May5: Off
	Y1Jun5: Off
	Y1Jul5: Off
	Y1Aug5: Off
	Y1Sep5: Off
	Y1Oct5: Off
	Y1Nov5: Off
	Y1Dec5: Off
	Y2Jan5: Off
	Y2Feb5: Off
	Y2Mar5: Off
	Y2Apr5: Off
	Y2May5: Off
	Y2Jun5: Off
	Y2Jul5: Off
	Y2Aug5: Off
	Y2Sep5: Off
	Y2Oct5: Off
	Y2Nov5: Off
	Y2Dec5: Off


